

Nepal Health Support Programme – III (NHSSP-III)

Confirm the Final Selection of Two Priority Hospitals approved by MoH

July 2017











Disclaimer

This material has been funded by UK aid from the UK government; however the views expressed do not necessarily reflect the UK government's official policies.

1 Introduction:

1.1 Purpose

This report summarises the activities and main processes to provide technical assistance (TA) to the Ministry of Health (MoH) and Department of Urban Development and Building Construction (DUDBC) in the selection of two hospitals for retrofitting and rehabilitation design and construction under the DFID-Nepal Health Sector Support Programme 3 (DFID-NHSSP3), hereafter referred to as NHSSP. It describes the development of selection criteria drawing on existing available data and analysis, the subsequent prioritisation of hospitals based on these criteria, and the approval from MoH and DUDBC for the retrofitting and rehabilitation works. Activities involved the review of existing documents, consultations with stakeholders, developing, presenting and sharing hospital selection criteria, shortlisting of priority hospitals, and the selection and approval of the two hospitals for retrofitting and rehabilitation works.

1.2 Background and context

The NHSSP is an initiative of the MoH and is intended to support the goals of Nepal's National Health Sector Strategy (NHSS), and assist the MoH in building a resilient health system to provide good quality health services for all. The programme has five work streams: Health Policy and Planning, Procurement and Public Financial Management, Service Delivery, Evidence and Accountability, and Health Infrastructure.

The Health Infrastructure work stream of the NHSSP has three Key Performance Areas (KPAs):

- **KPA 1:** Building a strong policy environment, to ensure that the MoH and DUDBC adopt and implement relevant codes, standards, and guidelines for construction and maintenance of health facilities and infrastructure
- **KPA 2**: Enhancing the capacity of the MoH, DUDBC, and the private sector (including contractors and construction professionals) to be efficient, technically competent, and capable of implementing resilient design, construction, and maintenance
- **KPA 3**: Building resilient and effective health infrastructure to ensure that health infrastructure is retrofitted, rehabilitated, maintained, and monitored in earthquake affected and vulnerable districts, and that facilities are resilient to future seismic shocks, environmental impacts, and other natural disasters.

Under KPA 3, at least two hospitals will be retrofitted and rehabilitated, and be treated as demonstration models to inform the roll-out of the retrofitting and rehabilitation programme and design work in future. The two hospitals offer an opportunity to document and record development in real-time case studies, providing a solid foundation and precedents for the design of remaining hospitals. They will also be used for on-site skills transfer and learning by MoH and DUDBC technical staff, as well as private sector construction contractors and professionals.

2 Activities:

The following activities were involved in the selection of two hospitals for retrofitting and rehabilitation works.

1. Collection and analysis of existing data:

Baseline data was collected from the Health Infrastructure Information System (HIIS) as well as pre and post-earthquake studies. This information included assessments of damage and condition, accessibility, services, usage, location and catchment.

2. Develop hospital selection criteria:

Based on the collected information, the Health Infrastructure team developed criteria and a scoring system for the selection of the hospital. Key measures included existing knowledge from pre and post-earthquake studies, level of future earthquake risk based on geographical location, accessibility by general population, hub hospitals status for future emergencies, type and range of hospital services provided, utilisation rate based on MoH statistics, and location and catchment area.

3. Consultation with DFID and relevant stakeholders:

The draft selection criteria with the scoring system were shared with counterparts in other NHSSP work-streams, other relevant external stakeholders, and DFID. Their perspectives were then considered and collated to form the final draft criteria.

4. Field visit – Bhaktapur District Hospital:

On May 24, 2017, representatives from MoH, DUDBC, DFID and the NHSSP Health Infrastructure team visited Bhaktapur District Hospital to observe the hospital facilities and services as well as to consult with the hospital management committee. This visit provided an opportunity to test the draft criteria against conditions in the field, as well as preview the possible works required on a complex urban site.

5. Finalisation of selection criteria and shortlisting:

The selection criteria were finalised incorporating DFID comments, and an extra measure 'strategic importance' was then included. Thirteen hospitals were shortlisted, including Western Regional Hospital Pokhara, Bhaktapur Hospital, Koshi Zonal Hospital and TU Teaching Hospital. These hospitals were then assessed against the final approved criteria. The final selection criteria and hospital shortlist are presented in Annex 1.

6. Final selection and approval of the selected two hospitals:

The final hospital selection of the Western Regional Hospital, Pokhara and Bhaktapur District Hospital, Bhaktapur was determined in a joint session with the MoH, DUDBC and DFID. The selection was formally confirmed and recorded in the Agreement between MoH and DFID for retrofitting and rehabilitation works presented in Annex 2.

7. Field visit and consultation meeting with Hospital Management team of Western Regional Hospital, Pokhara

On July 27, 2017, representatives from MoH, DFID and NHSSP Health Infrastructure team visited Western Regional Hospital, Pokhara. The purpose of the visit was to consult with the

hospital Management Committee and other officials, interact with the hospital users, and collect basic information on the hospital facilities and services. The minutes of the consultation meeting are presented in Annex 3.



Photo 1: Consultation Meeting at Wester Regional Hospital

The visit also provided an opportunity for a site inspection and observations of postearthquake building damage. The observations were recorded, and photographs are presented in Annex 4.



Photo 2: Post earthquake Damage Observation by MoH,NHSSP/DFID and Hospital Managemnt Team

Annex 1 Hospital Selection Criteria with Prioritised Hospitals

Hospital Selection Criter		V			2. Geographic Location v 3.				4.lk",	-	Hoapital Services			E IIbd			7. Location and Catchment Area			Strateg v	Importa -	ų.l					
*	Estating Knowledge and Deatgna				Z. Geographic Location + Ac			Acces	House	Nor of CEONC December Consus				6. Utilu atton		ion -	Z. Location and Catchment Area V		bulateg +			Gen Location		æı v	Ŀ		
Name of Hospitals	Hospitalish CPEI Longist- OPR Programm e (Vec-1 and No - OL	Priced Initial Dusigno Developed Developed Programme (Yes-Tand No-O)	Poss- Cathquake Assessments (Yes - Tand No-4))	Total score (C+3+E)		Location - Dinter	High Lauer visicol (III) basedon Durken Univ paped	general population	emergen oy (Yes- 35 No-	Services provided 16:-11 services - 0 points: 10 - 6 services 2 points; 0 - 5 services - 1 point	Sevice s Yes -1 6 No -0	o Stagenge Man-18	Sugary Yes - 18	From 2018 MOHP separa	Uklavskim rate per 10,000 pep	Score: 0- 200-1; 1000- 2000-2; 2000- 2999-3; 3000- 3000-	Score bared on connected breaket center, aggiornemion affect, service center!	Papulaien	Population	Scare basedien accessibility and inkage withorher sottlement a	Categorized Stanze	Secondary, tertiany and central and higher-0: primary A type-2, Primary/B type-2	Final score	lasitude	longitude	Altaude	Remarks
destem Regional Mospital	1	1		2	Megen	Knei	3	3	3	3	1	1	1	TWEST	5040	4	3	254,222	354,232	3	Academic Hospital	3	32	28.2°MS	823,2180,43	BEY	as suggested by each
Ehaktapur Hospital	1	1	1	3	Dervisal	Bhaktapur	3	3	3	2	1	0	1	64432	175	1	3	844,728	844,729	3	Phimary Historital A	2	28	27 8 1755	HS 4215224	2532	#Repolit 3Frebuild
Koole Zonal	1	- 1	0	2	Esstern	Morang	1	3	3	3	1	1	1	152346	3021	4	2	507,645	507,645	Z	Hospital Apartemic	3	28	28.45922	67.264493	77.00	7Pretol:4Prebuild
TU Teaching Hospital	1	1	0	2	Cownol	M. CONTRACTOR	3	3	3	3	1	-1	1	na na	na	163	Z	1397.15	1397.115	3	Asademis Historial Secondary	3	27	27,73634	95,390257	1931	304 gre-ti
Mahakak Zonal Hospital	-1	0	0	1	Farrest	какемер и	3		9	2	1	0	1	96971	2797	3	2	100,061	100,064	1	Hospital	3	24	20.06462	30.164321	218.00	
Kamali Institute of Health Science Hospital	1	0	0	1	Mahvest	Jorgia	3	3	0	2	1	1	1	15231	6059	4	2	1,951,467	1,951,467	2	Asademic Homital	3	24	29.20273	82 16 3027	2375.00	
Kanti Children's Hospital	1	1	1	3	Dentral	Kalmand u	3	2	0	2	0	1	1	9557	40	1	2	1,401,058	1,401,058	3	Specialized Services Los	0	21	27,73459	95.329564	1330.00	4P Report 21 rebuild
Direndra Army Hospital	1	1	0	2	Control	NOPELE III	3	- 1	3	э	1	- 1	1	TM.	nu.	me	2	1,356,845	1,756,845	Z	Phimary	0	21	27.71127	85,291434	TSSZ	2*reads
Guleri Houpital	-1	0	0	1	Mexten	Dunk	3	3	0	1	1	0	0	26596	4632	4	2	389,051	389,051	2	Hospital A.3	2	20	28.063	83.247989	1514.00	
Nepal Police Hospital	- 1	1	0	2	Control	Sarmand M	3	1	0	э	1	- 1	1	DIA	na.	me	2	1,401,058	1,401,053	2	not under MaH	U	18	27.7317/	85,323349	1330	
Lalitpur Mental Hospital, Lalitpur		0	1	1	Carroal	Laligna	3	z	0	1	0	0	0	23001	217	1	э	1,398,084	1,358,064	2	Specialized Semigentics	0	14	27.56783	85,322479	1320	
Bhaktapur Canner Hospital	п	0	1	1	Dewnsl	Shakt space	3	z		1	0		п	Da	nn.	na	3	994,770	994,228	3		0	14	27.67321	05.422245	1230	
Human Eligan Transplant Centre, Obaktapur	o o	0	1	1	Devent	Brokrepur	3	1	0	1	0	0	ū	DA.	ns	na	3	944,720	944,720	3	Services Hos Specialized Services Hespital	0	13	27.57283	85.42IB	1230	% Flennin 3÷rebuld
ust of Services Available : Gene			Surgery, Obe able to provid																								

Annex -2 Agreement between MoH & DFID for Retrofitting of two Selected Hospitals

Agreement between Ministry of Health and DFID on Selection of Two Hospitals for Retrofitting

18.07.2017

The Memorandum of Understanding (MOU) between DFID and Ministry of Finance support to Ministry of Health (MoH) for the NHSSP III (205145) project signed by DFID and the Government of Nepal on September 2015, states retrofitting of Hospital as one of the key priority areas of the support.

High priority has been given for retrofitting of at least two hospitals in densely populated and highest risk areas, out of a priority list of hospitals. It was agreed with MoH earlier in the ToR finalized for the programme that the hospitals would be retrofitted and rehabilitated under the active oversight of TA with the actual retrofitting / rehabilitation targets to be firmed up during the inception phase through active consultations with MoHP, DUDBC and DFID. In this line prioritization Matrix with scoring for different criterions have been discussed and agreed and accordingly scoring has been provided by experts.

Based on the Scoring Following two Hospitals have been agreed by all the responsible parties for selection for retrofitting.

- 1. Bhaktapur District Hospital, Bhaktapur
- 2. Western Regional Hospital, Pokhara

Participants:

Winistry W. Mulh

Dr. Kiran Regmi, Secretary, MoH

0

Dr, Bhola Shrestha, Chief, Curative Division

Mr. Bhogendra Raj Dotel, Chief, PPICD

Er. Raju Man Manandhar, Deputy Director General, Building Division, DUDBC

W.

1110

Eleanor Bainbridge, Infrastructure Adviser, DFID

Sunil Khadka, Lead Adviser, NHSSP III

Nichola Cadge, Health Adviser, DFID

Santosh Spreatha, Senior Earthquake Resilience

Senard O'Brien SO'Brd/

Annex -3 Minutes of Consultation Meeting at Western Regional Hospital

भारत क्रिके क्राप्त कर्माता कर्मा कर्माता कर्माता कर्माता कर्माता कर्माता कर्माता करा कर्माता
आता निति क्षेत्रण बाल डाला १५ अते नेपाल स्वयं स्वास्य अन्यालय क्षेत्र वेलायत स्वयं प्रति निकी (१९४३) ज विशिष्
महिला का विकास सहयोग निकार (१९६३) का प्रतिनादा
एवं प्रीरवर्ग स्वार्भ्य विकान प्रतिव्हान, पाक्रिका नक् क्रीनीय
अस्पताल पीरकान उपनुत्ताति प्राः विदे वहार भाषा । इर स्वरति उपार्थिता अस्पतालका अनुस्य प्रतिसेवा
अर्थालक उपार्भित्या अर्थलालका अर्थम प्रक्रिया
- 1/4 - 11/11 (THE SITE WIT OF FOIL TO FINE TO A RELIEF
छारीक्छा उपाभितिमा हलफल य्यापन भन्ना ।
अपस्मितः त
व) पार्डा वृद्धि वहादुर भगमा - उपजलपात
2> 50 -70 F 1939 3/10 - 137
2 3To अर्जन अग्नाम - निरंशा
४) - औ इन्ह प्रसाद पेडल - उपस्थित द्वार करी
2 - डी राभकुव्य लाभिक्षे - उपस्थित वि
के - अर्ग कार्य प्राची - प्रमुख हम्साहमा सम्माय प्रतामा मार्ड P. Moth / 100
G. So SI. FITTE ASS - TREES St. Earthquak Resilient Adulton. NESRA -
C. AT GLUBY ADJAN - Mealth Atusor DEID Was (U)
5 Al star star - France Marga, OFIO reput The
10. अ अध्यक्षकाल प्रसाद नेपाल - अप्रिकृत अवसारित्राह्माता, स्वय-
AND THE RESERVE OF THE PARTY OF
an all all all all all all all all all a
12 M. SMATT RIG - CAD EXPORT MISSIP.
13 की जामिं। जामा में नहींडे प्रशालन
98-81 ETTE 21011 D.T. Inchenge
42. Forty 218 ANT - Told ENCO! Hege:
46. Jillit GOTH WALL STEE -
96 28 9818 2118 Broker Print 2000 -
at HEACHTHOUSE X 455/
18 MILLET 5 4110 5400
20 GIVE FOOD YRIGHT STY
29 214-1124 FIHADT FILL The
THE DIE FOLLOW WATER STATE OF THE PARTY OF T
प नेपाल सरकार हवारिय अपनालप र वेलायत व्यनिष्ड
मियोग (१६२०) विभ भाउन यमार्गील अनुवार मप् प्रार्थिता
क्रमाल क्रीयोप आत्मातालया यहाँ विकार निवाह स्था
रेनद्र फिरिंद्र दूर्णमा केलापत सहयोग नियोगन प्राप्त
5 7 7 05 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7
किछ तमा अमिट सहकोग प्रवावका अपूर्ण सन्वया
שוארים שוביו ליוצויאים הוא שונה ביו שונים ביוציולים וועולים שונים שונים ביוציולים ביוצ
मा भारताल्या प्रवा सहयामाना प्रतिवद्गता तमा प्रथमाना
मा अहरताम्ब्री मूर्ण महारोग्डी प्रतिवहता तथा परिर्णातने। यक्त भारतमा भए डार्च करे दुवे प्रश्न सहमत आखी प्रतिव
20 11011 44 314 WI CA ART AGAG ALOL MICH
महा कार जारेडा है)
a de la companya del companya de la companya del companya de la co

Annex -4 Photographs: Earthquake damage Western Regional Hospital Pokhara



Photo 1: Damages in partition wall at Operation Theater



Photo 2: Diagonal /Shear crack in partition wall at wards



Photo 3: Crack and low quality of concreting in RC beam



Photo 4: Crack at wall-bean joint in partition wall