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PREFACE 

 
Access to medicines and medical supplies is not only a global concern but also one of the most 

important priorities of the National Health Agenda in Nepal. The major concern is to ensuring access 

to and utilization of essential medicines and supplies at the point of service delivery. The Government 

of Nepal is committed to strengthening the procurement cycle, which is one of the main priorities 

outlined in NHSS (2015-2020). The FMIP (2016-2021) and PIP (2016-2021) also includes the strategic 

indicators needed to improve the procurement management system.    

  

Department of health Services has been producing the CAPP since FY 2012/13. LMD has taken lead 

role in preparing the DoHS level CAPP. The process, timeliness and monitoring to CAPP has been 

improved over the years. As mandated by PIP, MoHP has started preparing comprehensive CAPP of all 

federal level procuring entities functioning under MoHP in FY 2018/19. This is our first attempt, we 

appreciate the comments and constructive feedback from our partners. MoHP is committed to 

improve procurement practice through the improved CAPP and its continuous monitoring. For that, 

MoHP has formed a CAPP monitoring committee under the leadership of Director General of 

Department of Health Services. In order to monitor this comprehensive CAPP we are discussing to 

expand the scope of current CAPP monitoring committee.  We believe, the timely preparation of the 

APP will ultimately support in addressing the issues around availability, sufficiency, efficiency, supply 

chain, stock out, and quality. The CAPP helps in improving the overall management of the procurement 

process. The standard process, documentation, and institutionalisation of the CAPP would help in 

improving the entire procurement functions and improve the timely availability of quality medicines 

and supplies.    

 

MoHP considers this comprehensive CAPP as a live document, which helps MoHP and concerned 

entities to improve the overall procurement management functions. As a reference document, this 

CAPP can be used by the provincial and local governments while preparing their APPs. MoHP 

appreciates the inputs from the development partners in preparing and finalizing this important 

document. We are also thankful to the technical inputs from DFID/NHSSP while preparing and 

finalising the CAPP.    

 

Dr. Pushpa Chaudhary 

Secretary    
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CHAPTER 1- INTRODUCTION    

1.1 Background 

The constitution of Nepal has established the basic right of people to receive quality health services. 

The GoN is committed to provide such services by means of making available free quality drugs and 

medical equipment including service facilities and technical human resources. The NHSS, 2015-20 

addressing the health challenges of Nepal ensures access to free basic health care services with 

quality, more transparent and accountable to the people. In the direction of implementing this 

strategy, MoHP has to mandate its departments, centres, councils, zonal and tertiary hospitals and 

several PEs to be involved in procurement proceedings. MoHP has endorsed the FMIP, 2016-2021 and 

PIP, 2017-2021 under this strategy. Both the documents outline the importance of improving 

procurement practices in the health sector by implementing reform initiatives that will contribute in 

resolving the current issues related to the procurement cycle. As a part of this realisation, CMC has 

been established at the DoHS for monitoring of procurement cycle. And the DDA and DoA are also 

committed to starting the functionality of APP through CAPP and make the monitoring of CAPP 

through the CMC more effective. 

1.2 Rationale 

Procurement Planning is not only a powerful tool by which future actions on procurement can be 

better forecasted and managed but also is a kind of monitoring tool. It is needed to acquire the 

required medical goods, services and works in time, with quality and within the estimated cost. A 

Procurement Plan will describe about what to buy? How?  Where? How much? At what price? and 

When to buy?. Only a good Procurement Plan can assure procurement with Economy, Efficiency, 

Transparency and Fairness. 

 

Initiatives on preparation of APP of all procurement centres in health sector have been practiced since 

the inception of the PPA and PPR in 2007. As an impetus of NHSP-1 and NHSP-2 the evolution of CAPP 

of various divisions functioning under DoHS has been monitored from FY 2014-15 by LMD of DoHS 

and NHSSP. Significant effort has been made to consolidate the APP prepared by the various divisions 

of DoHS and monitor its implementation by the CMC established in FY 2017-18. However, the CMPP 

has not been started both at MoHP and DoHS.  

 

LMD/DoHS while preparing CAPP 2017/18 committed in its report that CAPP must be prepared for the 

Federal Ministry level under which several procurement entities exist. The CAPP should include all 
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goods, works, consultancy services and other services to be procured under MOHP in FY 2018/19. 

Efforts have been done to sum up as most APPs of procurement centers of MoHP and consolidate 

them in a single document. In the due process of CAPP preparation in 2017/18, it has been also 

reported that CAPP of Health Sector is still not sufficiently comprehensive that all the procurement 

disbursements from MoHP to its PEs are not tracked in order to ensure value for money (VfM). 

Therefore the PIP, 2017-2021 planned to step towards consolidation of all APPs of MoHP’s 

procurement centers. And at this momentum effort, this CAPP, 2018/19 has been prepared 

comprehensively incorporating all PEs under MoHP so that all the procurement disbursements from 

MoHP to all its federal health institutions are tracked in order to ensure effective monitoring for VfM 

of health sector. 

1.3  Legal Framework 

The provision of preparing APP has been included in Article 6 of the PPA and Rule 8 of the PPR. The 

CAPP shall be prepared as part of AWPB of MoHP as per Rule 20.1 of FPR.  In the case of multi-year 

procurement, it requires to incorporate the budget as per the MPP. The rationales for preparation of 

CAPP is more pronounced by the legal mandate that: 

 

• A Public Entity must prepare a MPP for procuring for a project to be more than one year or 

planning the value of procurement exceeding one hundred million Rupees annually.  

• A public entity planning to procure more than one million Rupees in a year needs to prepare 

an APP. 

• The APP shall be prepared as part of the estimated AWPB of the forthcoming fiscal year. 

• The chief of the entity shall send a copy of the APP, accompanied by the estimated AWPB for 

the forthcoming financial year to MoHP and MoF.    

• The chief of entity shall, upon receipt of the approved AWPB for the current financial year, 

accordingly revise the APP prepared, approve it and send a copy of such plan to MoHP.   

1.4  Objectives 

The overall objective of this task is to prepare and finalize the comprehensive CAPP for the 

procurement of goods, works and services under MoHP. It will enable MoHP to organize and schedule 

its procurement activities within the following specific objectives: 

 
• Medical goods, works and services are delivered in a timely manner and adequate stocks of 

essential drugs are maintained for the effective supply chain management; 
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• Manage the work load of the procurement officers out over the year making them 

responsible to accomplish milestone activities as per schedules of the plan; 

• The evaluation committees are appointed in a timely manner and the members are made 

responsible to accomplish milestone activities of the plan; and 

• The finance section has prepared the cash flow plan of the organization and adequately 

managed payment schedules.  

 

It is important to understand that the purpose of this report covers only the process followed for 

preparation of the federal level’s APPs and their aggregation into a comprehensive CAPP under 

MoHP. This report does not cover Local and Province level AWPB and procurement activities, 

general procurement process, MPPs or the process to aggregate them into a CMPP, which shall 

be the subject of a separate report. 

1.5 Methodology  

MoHP requires strengthening the APP and CAPP preparation process. This report highlights the 

methodologies that considered while developing and finalising both APP and CAPP in the federal 

level. The respective federal procurement entities now we can be seen in Annex-1 of this 

document as an integral part of the CAPP. The Bottom-up approach and Participatory 

methodology was adapted to consolidate all the APPs of all procurement entities under MoHP 

into single and comprehensive document of CAPP in federal level. Federal AWPB of MoHP entered 

in LMBIS of MoF is used as a prima-facie plan document (NPC Form No.1) for the preparation of 

CAPP for 2018/19. 

 

Individual APP of PEs shall be prepared as part of the estimated annual development plans (ADPs) 

of the forthcoming fiscal year in the format prescribed by the NPC form no.1 in Rule 20 of FPR. On 

the compilation process these ADPs of all Departments and PEs under MoHP are collected and 

compiled by PPICD of the MoHP in the due process of budget estimation procedures. AWPB is 

prepared on the base of ADPs proposed by individual procuring entities along with the supporting 

document as APP for next year. 

 

A two day workshop was organised to streamline this process, shared the individual approved 

AWPB and APP and built consensus for the final CAPP. All procurement entities under MoHP 

participated in the workshop and a final CAAP report was prepared as a result of this exercise. 
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NHSSP-PPFM team has supported to shape the CAPP and other relevant documents required to 

organise the workshop.  Details of the participants are included in Annex-3.    

 

The local and provincial government can also use this process, methods, formats and guidelines, 

included in this report as the reference for their APP/CAPP. As a live document MoHP will update 

this report periodically, based upon the feedback and progress received.    
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CHAPTER 2- CAPP PREPARATION PROCESS 

2.1 Current Status  

In FY 2017/18, the Department of Health Services prepared the CAPP. The progress made in the 

execution of CAPP has been reviewed in the meeting of CAPP monitoring committee (CMC). The 

PIP has been endorsed in late 2017/18. In this context, 2017/18 is the first year of its execution. 

The CMC also been active from current fiscal year. The update and digitalisation of TSB has also 

been started in this fiscal year. A total of 300 users have been logged into the TSB system. It is 

important to note that the officials from local level have been logged into the system. Apart from 

that, LMD has taken lead role in preparing, endorsing and despatching the SOP and TSB manuals 

for local governments. The Electronic Government Procurement (eGP) system manual has been 

finalised which is now ready to be dispatched to the local level. These initiatives not only improve 

the capacity of LMD but also facilitates the process of strengthening procurement functions at 

local level. In current FY 2017/18, around 90% of CAPP’s estimated amount has been moved into 

the procurement cycle.  This has been improved from around 80% in FY 2016/17. In this fiscal year 

LMD has initiated the use of eGP-II. All procurements have been made through the eGP-II since 

November 2017. LMD website is now fully updated where the CAPP since 2012/13 are uploaded, 

TSB included, feedback mechanism included, regular update of procurement notices and 

publications are uploaded. MoHP has initiated Grievance redressal system at MoHP. Within that 

grievance icon is now included in MoHP’s website. The concerned people can send their feedback 

at gunaso@mohp.gov.np. The progress made in the implementation of PIP also discussed at 

meeting of PFM committee.  

2.2  Preparation of APP 

The first important step before initiating the APP from all the HIs under MoHP is to make a decision 

on the items to be procured for coming year. For this, a list of drugs, vaccines, contraceptives and 

medical equipment to be procured and distributed to the health facilities needs to be prepared 

and finalized. After finalisation of procurement need, all procurement entities shall prepare their 

AWPB for budget process along with their APP as a support document. For instance in the DoHS 

level, LMD should take the lead role in ensuring the procurement of drugs using the approved 

essential drugs from TSB. Likewise DDA, DoA and all federal level procurement entities shall follow 

this procedure. The list of equipment will, however, be based on actual indents from the health 

facilities, which should be consolidated every year before bids are invited. 

mailto:gunaso@mohp.gov.np
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2.3 Consolidation of APP 

Upon receipt of the approved AWPB for the forthcoming financial year, the concerned federal PEs 

shall revise their individual APP and send the same to the respective Departments and MoHP for 

consolidation. MoHP prepare and finalise CAPP where it includes all the procurement work of 

forthcoming fiscal year of all the federal procurement entities including all the processes with 

given timetable. As a federal ministry, MoHP has 1 Ministerial procuring entity itself, 3 federal 

departments and 26 PEs like centres, councils and hospitals which are individual procurement 

entities included in this document. Upon receipt of the approved AWPB for the forthcoming 

financial year, the concerned federal procurement entities shall revise their individual APP and 

send the same to the respective Departments and MoHP for final consolidation as a 

comprehensive CAPP document. 

2.4 Comprehensive CAPP Consolidation Process 

The Bottom-up approach is adapted to consolidate all the APPs of all federal procurement entities 

under MoHP in order to make a single and comprehensive document of CAPP for 2018/19. This is 

a first attempt of MoHP in preparing a comprehensive CAPP. All the procurement entities 

prepared their individual MPP and APP as a part of the AWPB of the forthcoming fiscal year 

2018/19, which is prepared in procurement entity level, collected and consolidated in 

departmental level and sent to MoHP for consolidation. Within given ceiling of budget, MoHP 

collect all departmental and MoHP's AWPB and APP.    

Estimated AWPB along with APP of MoHP and its PEs being prepared, collected and entered in 

LMBIS of MoF and is used as a prima-facie plan document (NPC Form No.1) for the initial draft 

preparation of CAPP for 2018/19. The following diagrammatic approach is adapted to collect and 

consolidate all the APPs from the concerned departments and PEs. 
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Figure 1: Comprehensive CAPP Consolidation of PEs 

 

 

As figure:1 depict there are 30 federal level procuring entities that are incorporated in this CAPP 

report. The following procedural approach and methodology is adapted to consolidate all the APPs 

from these PEs. 

 

Figure 2: APP/CAPP Consolidation Process 

 

 

APP is prepared as part of the estimated ADPs of the forthcoming fiscal year in the format 

prescribed by the NPC form no.1 as per FPR. On the compilation process these ADPs of all 

Departments and PEs under MoHP are collected and compiled by Planning Section of the 

PPICD/MoHP in the due process of budget estimation and formulation procedures. AWPB is 

PPICD/MoHP

1-LMD/DoHS
1-Procurment Unit 

DDA

1-Procurment Unit 

DoA

1-Procurment Unit

MoHP 

Planning Section Finance Section

26-Procurment Unit 

of HIs 

• PEs prepare APP as a part of the AWPB, collect and
consolidate at federal level PEs and send to MoHPStep-1 

• MoHP compiles the APP/CAPP and provide
necessary feedbacksStep-2 

•MoHP conducts CAPP workshop, where groups
discuss on the issues and first draft of CAPP
preapred

Step-3

•Incorporating the feedbacks from workshop and
concerend authorities, MoHP prepared a final draft.
Verification was done using LMBISStep-4

• After approval of Annual Appropriation Bill, MoHP
finalise the CAPP and share to concerned authories
(inclusing NPC, MoF PPMO, FCGO and DTCO)

Step-5
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prepared on the base of ADPs proposed by individual procuring entities along with the supporting 

document as APP. CAPP for the fiscal year 2018/19 is included in Annex-2. 

2.4 Comprehensive CAPP Budget Analysis  

There are 30 PEs and 58 Budget Codes associated with procurement function in health sector.  

This report covers 30 PEs and their 32 Budget Codes. The list of PE are included in Annex-1.  

 

Table 1: Total budget and Procurement budget for FY 2018/19 (NPR ‘000000’) 

 

NPR 34.08 billion is appropriated for health sector and out of this total health sector budget NPR 

5.94 billion (17.4%) is for procurement budget. This Procurement budget is divided into 4 

modalities of procurement, i.e. Construction of PEs, procurement of Goods, Consulting Services 

and Other services. Comparing with the total budget of health sector, Construction of health 

institutions represents 4.2%, procurement of goods represent 11.9%; Consulting Services 0.5% 

Total 

Goods 

(A+B+C)

Drugs 'A' Equip. 'B'
Other 

goods 'C' 

370 MoHP Grand Total 340,823.00  59,448.30      17.44    14,336.50      40,454.40  19,992.00  15,453.90  5,008.50    1,792.70    2,864.70  

370011 MoHP- operation 809.00          -                  -        -                  -              -              -              -              -              -            

370012 DoHS-operation 1,390.00      -                  -        -                  -              -              -              -              -              -            

370014 Primary Health Services 11,030.00    -                  -        -                  -              -              -              -              -              -            

370015 Central Hospitals & Others 2,264.00      -                  -        -                  -              -              -              -              -              -            

370021 NHTC 500.00          -                  -        -                  -              -              -              -              -              -            

370024 DDA 1,676.00      790.00            47.14    304.00            486.00       40.00          414.00       32.00          -              -            

370025 DoA - operation 169.00          -                  -        -                  -              -              -              -              -              -            

370030 PHCUH, Pulchowk 156.00          71.00              45.51    21.00              43.00          -              -              43.00          7.00            -            

370102 NAMS/BH 14,730.00    5,142.00        34.91    3,507.00        1,635.00    60.00          1,500.00    75.00          -              -            

370103 KCH 1,920.00      387.00            20.16    -                  387.00       85.00          300.00       2.00            -              -            

370104 SSTIDH, Teku 1,140.00      355.00            31.14    100.00            255.00       180.00       50.00          25.00          -              -            

370105 PPHS, Thapathali 2,960.00      1,175.00        39.70    810.00            360.00       70.00          250.00       40.00          -              5.00          

370106 NEH, Tripureswar 285.00          180.00            63.16    -                  165.00       60.00          105.00       -              15.00          -            

370107 BPKMCH, Chitawan 3,160.00      2,985.00        94.46    1,000.00        1,985.00    -              1,980.00    5.00            -              -            

370108 MCVTC, Maharajgunj 3,740.00      1,420.00        37.97    800.00            620.00       -              620.00       -              -              -            

370109 SGNHC, Bansbari 5,710.00      2,645.00        46.32    1,560.00        1,055.00    -              1,055.00    -              30.00          -            

370110 BPKIMS, Dharan 5,870.00      5,599.90        95.40    3,700.00        1,899.90    550.00       1,300.00    49.90          -              -            

370112 TUTH, SWMCC 2,610.00      1,810.00        69.35    800.00            1,010.00    -              1,010.00    -              -              -            

370113 TB Control/ NTC 6,952.00      4,094.70        58.90    432.00            3,190.90    1,751.00    1,204.70    235.20       210.00        261.80     

370114 NAIDS & STD Control 5,509.00      4,206.00        76.35    -                  4,131.00    3,836.00    268.00       27.00          -              75.00       

370115 IWHMHP/FHD-DoHS 4,850.00      3,141.50        64.77    -                  3,141.50    2,716.00    415.00       10.50          -              -            

370116 ICHNP/CHD-DoHS 21,559.00    4,454.80        20.66    -                  4,363.00    3,394.00    881.30       87.70          -              91.80       

370119 EMFNDM/ EDCD-DoHS 4,212.00      3,063.50        72.73    23.50              3,030.00    2,010.00    1,004.00    16.00          10.00          -            

370120 DCLCP/LCD-DoHS 283.00          35.00              12.37    30.00              5.00            -              5.00            -              -              -            

370121 ME Supply/LMD-DoHS 3,146.00      2,829.40        89.94    300.00            1,436.00    -              1,086.00    350.00       393.40        700.00     

370122 HR & MIS/MD-DoHS 13,190.00    1,646.00        12.48    40.00              386.00       -              100.00       286.00       20.00          1,200.00  

370123 NHEICC 1,141.00      338.60            29.68    -                  12.00          -              -              12.00          12.30          314.30     

370124 NHTC, Teku 1,037.00      90.00              8.68      -                  85.00          -              21.00          64.00          -              5.00          

370125 PDCRTC/VBDRTC 219.00          -                  -        -                  -              -              -              -              -              -            

370126 NPHL, Teku 1,981.00      1,222.10        61.69    20.00              1,095.30    650.00       368.00       77.30          5.00            101.80     

370127 HTFP 4,000.00      -                  -        -                  -              -              -              -              -              -            

370128 Aayurvedi Clinic, Nardevi 483.00          -                  -        -                  -              -              -              -              -              

370129 DoA 339.00          115.90            34.19    45.00              20.90          -              -              20.90          45.00          5.00          

370130 SBK, Singhdurbar 294.00          225.00            76.53    170.00            35.00          -              15.00          20.00          15.00          5.00          

370131 BPKLERC 220.00          205.00            93.18    -                  205.00       -              205.00       -              -              -            

370132 NESF 580.00          -                  -        -                  -              -              -              -              -              -            

370133 NHRC 950.00          10.00              1.05      -                  10.00          -              -              10.00          -              -            

370134 MEPR/MoHP 63,947.00    62.00              0.10      15.00              37.00          -              -              37.00          -              10.00       

370136 PHRP/PHCRD-DoHS 5,116.00      4,750.00        92.85    -                  4,750.00    4,500.00    250.00       -              -              -            

370139 KAHS, Jumla 4,513.00      709.00            15.71    159.00            350.00       90.00          200.00       60.00          200.00        -            

370140 PAHS, Lagankhel 500.00          686.20            137.24  500.00            186.20       -              186.20       -              -              -            

370141 HOTC, Bhaktapur 1,605.00      795.70            49.58    -                  705.70       -              660.70       45.00          -              90.00       

370143 SHSP (HIB), Teku 60,000.00    4,208.00        7.01      -                  3,378.00    -              -              3,378.00    830.00        -            

370144 IHIDP 72,928.00    -                  -        -                  -              -              -              -              -              -            

370809 Aayurved Services 1,150.00      -                  -        -                  -              -              -              -              -              -            

Procurement 

Budget         

2018/19

%
Construction 

Works 

Consulting 

Services

Other 

Services

Goods
Budget 

Code
Description

Total Procurement Budget of 2018-19 

Total Budget 

2018/19
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and 0.8% is for Other Services procurement. Among NPR 5.94 billion of procurement budget, 

Construction of health institutions represents 24%, procurement of goods represent 68%; 

Consulting Services 3% and 5% budget is for Other Services. Out of NPR 5.94 billion of procurement 

budget NPR 4 billion (68%) is for procurement of goods and almost 34% budget is for procurement 

of drugs and 26% of budget is allocated for procurement of medical equipment. Out of 4 billion of 

procurement of goods budget almost 50% budget is allocated for procurement of drugs, 37% for 

procurement of equipment and rest of 13% budget is for other goods. 
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CHAPTER 3 - CONCLUSION AND WAY FORWARD 

3.1  Conclusion 

MoHP prepares the CAPP that is in compliant with the existing procurement acts, regulations and 

PPMO’s procedures.  The APP and CAPP templates are designed to fulfil the requirements to be 

followed by PEs. A well-prepared CAPP and its timely endorsement ensures the effective 

procurement functions, ensure the efficiency, assure the quality and maintain the transparency.   

The other components of procurement cycle are crucial to prepare, update and revise the APP 

and CAPP. Since this is a first CAPP of MoHP it requires institutional home with a clear ToR. For 

now, PFM committee can monitor the progress made in the implementation of CAPP.  MoHP 

needs required resources to establish an entity, monitor CAPP implementation and quality 

assurance through cross verification. The absence of standard timelines for the preparation and 

finalisation of APP/CAPP can cause delays in the endorsement of CAPP, which in turn would lead 

to procurement delays, and stock out situation for the essential drugs. This CAPP provides a 

comprehensive information on the annual procurement activities of the entities functioning under 

MoHP. It does not include the APP of the grants provided to Provincial and Local government. 

Additionally, it also does not include the procurement from local revenue.   

 

3.2  Challenges  

3.2.1 Role of LMD/DoHS 

LMD has been established to procure and manage supply chain of essential medicines and medical 

equipment required by various divisions under the DoHS. Previously DoHS’s divisions prepare their 

individual MPP and APP; LMD providing technical support to the divisions in preparing CAPP based 

on individual APP. Now, there are three levels of Government: Federal, Provincial and Local 

Government. The proposed organogram has merged current LMD under MD as a section. This 

brings an important question of the coordination within DoHS and outside DoHS.  

3.2.2 Functional Institutional Home  

There was no structured practice of preparing CAPP at MoHP level. The procurement entities 

under MoHP have been executing their APP individually. So it is realised that CAPP must be 

prepared for the Federal Ministry level under which several procurement entities are exist. The 

CAPP should include all modality of procurement like goods, works, consulting services and other 
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services to be procured.  In the absence of proper institutional home, it will be difficult to monitor 

the progress made in the implementation of CAPP for FY 2018/19.   

3.2.3 Uniformity in CAPP execution 

There are several type of PEs under MoHP, some of them enjoy independency in decision making 

through their Development Committees. These types of PEs earn their own income and expends 

on procurement of drugs and equipment which could not incorporated in present CAPP. Likewise, 

some PEs expends on procurement through their program budget which is appropriated in 

separate activity budget code other than procurement budget code and due to the reason CAPP 

doesn’t incorporate these figures at present. This type of procurement through their own 

resources and program budget are not incorporated in this CAPP for FY 2018/19. Most of the 

hospitals earn their own source of income and at this moment they are not incorporating the 

procurement program in their APP which is incorporating in CAPP.   

3.3  Way Forward  

3.3.1 Update of CAPP monitoring committee (CMC) 

MoHP needs to formulate CAPP monitoring committee in DDA, DoA and other relevant  PEs to 

review and monitor the progress made in the implementation of APP/CAPP.  DoHS has already 

formulated CMC, which is active in monitoring the progress. The overall objective of CAPP 

monitoring committee is to monitor the progress and resolve any issues in the procurement 

processes. The Committee shall focus on CAPP’s time plan and its implementation, review the 

progress of PIP, review the report of oversight agency, review the usage of TSB and make 

recommendations for the reform of procurement process. PFMC of MoHP is committed to 

monitor the meeting of CMC in every three months in each departments. MoHP needs to update 

the current ToR of PFMC to monitor the progress made in the implementation of CAPP FY 2018/19.   

Figure 3: Proposed Institutional Mechanism for CAPP Monitoring 
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Departmental CAPP and its monitoring shall be monitored by PFMC at MoHP level whereas 

Departmental CMC shall monitore all APPs of its PEs as per CAPP from FY 2018/19.  Above diagram 

shows  a proposed procurement institutionalisation process under MoHP. 

3.3.2 APP linked with AWPB 

 
Development of the CAPP needs to be fully coordinated with the budgeting process. A first draft 

of the APP should follow shortly after the first draft of the AWPB.  The finalisation of the APP 

happens after the approval of the AWPB. This will contribute in timely completion of APP/CAPP. 

The e-CAPP will support in linking APP/CAPP with LMBIS/AWPB/TABUCS.    

3.3.3 Use of Technical Specification Bank (TSB) 

Almost all-technical specification of medicines are used from TSB, however, the procuring entities 

themselves estimate the technical specifications of medical equipment. These procuring entities 

are using TSB only for the reference for their own specifications.  LMD/DoHS have developed an 

on-line specification bank system where approved specifications can be uploaded and all 

procuring entities could easily access them. This has greatly improved the quality control and 

transparency in the procurement system of MoHP. MoHP needs to further improve the TSB of 

medicines and equipment.  An agreed time frame and procedures needs to be endorsed by the 

MoHP.  

3.3.4 Use of e-GP-II 

Procuring entities within MoHP should use the e-Government Procurement  (e-GP-II) Portal for  

procurement within this fiscal year. Procurement process should be carried out through online e-

GP-II system, which will improve the overall procurement functions of MoHP.  MoHP need support 

to and from PPMO to make health sector friendly  e-GP-II.   

PFMC/MoHP

CMC/DoHS CMC/DDA CMC/DoA
Procurment Unit

MoHP 

Planning Section Finance Section

Procurment Unit 

Other HIs 
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3.3.5 Strong Contract Management unit within the MoHP/DoHS 

MoHP/DoHS need to improve contract management processes. The present dilemma of tracking 

the contracted goods, delay by the suppliers and delay in payment must be improved by use of 

integrated Contract Management System with e-CAPP, which will be linked with the e-AWPB and 

TABUCS. Contractor's Ledger of each contract will be established within the electronic system. The 

CMC and PFM committee at MoHP shall regularly monitor the contractors' ledger. 

3.3.6 Market Analysis for effective Cost Estimate 

To bring more accuracy in budget and expenditure as well as to improve VfM by maximum 

execution of budget, accuracy in cost estimates are necessary. Therefore the PEs need market 

information on pricing trend and components of pricing. MoHP will conduct market analysis of 

drugs and equipment to determine the factors of unit costs with respect to the bidding conditions, 

quantities and places. The information shall be made available to all the PEs under the federal 

ministry as well as to the provincial and local governments. 
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     Annex-1 

List of Procuring Entities 
 

1. Department of Drugs Administration, Bijuli Bazar, Kathmandu 

2. Pashupati Homiopathy Hospital and Unani Medical, Lalitapur 

3. National Academy of Medical Sciences, Bhotahiti, Kathmandu 

4. Kanti Children Hospital, Maharajgunj, Kathmandu 

5. Sukraraj Tropical and Infectious Diseases Hospital, Teku, Kathmandu 

6. Paropakar Maternity Hospital, Thapathali, Kathmandu 

7. Nepal Eye Hospital, Tripureswor, Kathmandu 

8. B.P. Koirala Memorial Cancer Hospital, Bharatpur, Chitwan 

9. Manamohan Cardiothoracic Vascular and Transplant Center, Kathmandu 

10. Saheed Gangalal Heart Center, Bansbari, Kathmandu 

11. B.P. Koirala Institute of Health Sciences, Dharan, Sunsari 

12. TUTH Suresh Wagle Memorial Cancer Center, Maharajgunj, Kathmandu 

13. National Tuberclosis Center, Thimi, Bhaktapur 

14. National Center for AIDS and STD Control, Teku, Kathmandu 

15. National Health Education Information and Communication Center, Kathmandu 

16. National Health Training Center, Teku, Kathmandu 

17. Vector Born Disease Research and Training Center, Hetauda, Makwanpur 

18. National Public Health Laboratory, Teku, Kathmandu 

19. Department of Ayurveda, Teku, Kathmandu 

20. Singha Durbar Baidhya Khana, Singadurbar, Kathmandu 

21. BP Koirala Lions Eye Hospital, Maharajgunj, Kathmandu 

22. Nepal Netra Jyoti Sangh, Tripureswor, Kathmandu 

23. Nepal Health Research Center, Ramshah Path, Kathmandu 

24. Ministry of Health and Population, Ramshah Path, Kathmandu 

25. Karnali Academy of Health Sciences, Jumla 

26. Patan Academy of Health Sciences, Lagankhel, Lalitpur 

27. Human Organ Transplant Center, Dudhpati, Bhaktapur 

28. Social Health Security Program, Teku, Kathmandu 

29. Department of Health Services, Teku, Kathmandu 

30. Department of Drug Administration, Kathmandu 
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     Annex-2 A 

CAPP- Summary FY 2018/19 
 

 

Values are in millions (NPR)

Goods Works
Consulting 

Services

Non 

Consulting 

Services

1 370024 Depaartment of Drugs Administration 48.60          30.40        -               -              79.00      

2 370030 Pashupati Homiopathy Hospital and Unani Medical 4.30      2.10    -         0.70      7.10        

3 370102 National Academy of Medical Sciences 163.50        350.70      -               -              514.20    

4 370103 Kanti Children Hospital 38.70    -            -               -              38.70      

5 370104 Sukraraj Tropical and Infectious Diseases Hospital 25.50    10.00        -               -              35.50      

6 370105 Paropakar Maternity Hospital 36.00    81.00        -               0.50            117.50    

7 370106 Nepal Eye Hospital 16.50          -            1.50             -              18.00      

8 370107 B.P. Koirala Memorial Cancer Hospital 198.50  100.00      -               -              298.50    

9 370108
Manamohan Cardiothoracic Vascular and Transplant 

Center 62.00    80.00        -               -              142.00    

10 370109 Saheed Gangalal Heart Center 105.50  156.00      -               3.00            264.50    

11 370110 B.P. Koirala Institute of Health Sciences 189.99  370.00      -         -        559.99    

12 370112 TUTH Suresh Wagle Memorial Cancer Center 101.00  80.00        -               -              181.00    

13 370113 Regional Tuberclosis Center 0.20      2.70          -               2.02            4.92        

14 370113 National Tuberclosis Center 318.89  40.50        21.00          24.16          404.55    

15 370114 National Center for AIDS and STD Control 413.10  -            -               7.50            420.60    

16 370123
National Health Education Information and 

Communication Center 1.20      -      1.23       31.43    33.86      

17 370124 National Health Training Center 8.50      -            -               0.50            9.00        

18 370125 Vector Born Deases Research and Training Center -        -      -         -        -          

19 370126 National Public Health Laboratory 109.53  2.00          0.50             10.18          122.21    

20 370129 Department of Ayurveda 2.09      4.50          4.50             0.50            11.59      

21 370130 Singha Durbar Baidhya Khana 3.50      17.00        1.50             0.50            22.50      

22 370131 BP Koirala Lions Eye Hospital 20.50    -            -               -              20.50      

23 370132 Nepal Netra Jyoti Sangh -        -      -         -        -          

24 370133 Nepal Health Research Council 1.00      -            -               -              1.00        

25 370134 Ministry of Health and Population 3.70      1.50    -         1.00      6.20        

26 370139 Karnali Academy of Health Sciences 35.00    15.90        20.00          -              70.90      

27 370140 Patan Academy of Health Sciences 18.62    50.00        -               -              68.62      

28 370141 Human Organ Transplant Center 70.57    -            -               9.00            79.57      

29 370143 Social Health Security Program 337.80  -            83.00          -              420.80    

30 Department of Health Services 1,711.15    39.35        42.34          199.18       1,992.02      

TOTAL 4,045.43    1,433.65  175.57        290.16       5,944.81      

Goods Works
Consulting 

Services

Non 

Consulting 

Services

1 370115 Family Health Division 314.15  -            -               -              314.15    

2 370116 Child Health Division 436.30        -            -               9.18            445.48    

3 370119 Epidemiology and Diseases Control Division 303.00  2.35          1.00             -              306.35    

4 370120 Leprosy Control Division 0.50      3.00          -               -              3.50        

5 370121 Logistics Management Division 143.60  30.00        39.34          70.00          282.94    

6 370122 Management Division 38.60          4.00          2.00          120.00       164.60    

7 370136 Primary Health Care Revitalization Division 475.00  -            -               -              475.00    

TOTAL 1,711.15    39.35        42.34          199.18       1,992.02      

Procurement Categories

S. 

No.
Implementing Agency TOTAL

SUMMARY OF PLANNED ESTIMATES

Budget 

Code

COST CENTERS UNDER DEPARTMENT OF HEALTH SERVICES

S. 

No.

Budget 

Code
Cost Center

Procurement Categories

TOTAL



23 
 

Annex 2 B 

 
  

Budget Code: 370024

Prepn. Approval

P
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sh
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a
te

O
p

e
n
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g
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a

te

E
v

a
lu

a
ti

o
n

 

c
o

m
p

le
ti

o
n

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19

P 27-Oct-18 0.10 DP 1 31-Oct-18 3-Nov-18 NA 5-Nov-18 12-Nov-18 17-Nov-18 NA NA 20-Nov-18 20-Nov-18 5-Dec-18

R

A

P 30-Aug-18 0.10 DP 1 3-Sep-18 6-Sep-18 NA 8-Sep-18 15-Sep-18 25-Sep-18 NA NA 29-Sep-18 1-Oct-18 15-Nov-18

R

A

P 27-Oct-18 0.10 DP 1 31-Oct-18 3-Nov-18 NA 5-Nov-18 12-Nov-18 17-Nov-18 NA NA 20-Nov-18 20-Nov-18 5-Dec-18

R

A

P 27-Oct-18 0.10 DP 1 31-Oct-18 3-Nov-18 NA 5-Nov-18 12-Nov-18 17-Nov-18 NA NA 20-Nov-18 20-Nov-18 5-Dec-18

R

A

P 27-Oct-18 0.10 DP 1 31-Oct-18 3-Nov-18 NA 5-Nov-18 12-Nov-18 17-Nov-18 NA NA 20-Nov-18 20-Nov-18 5-Dec-18

R

A

P 2-Aug-18 0.20 DP 1 6-Aug-18 9-Aug-18 NA 11-Aug-18 18-Aug-18 28-Aug-18 NA NA 1-Sep-18 3-Sep-18 18-Oct-18

R

A

P 2-Aug-18 40.00 NCB 2 31-Aug-18 6-Sep-18 NA 6-Sep-18 7-Oct-18 6-Nov-18 NA 7-Nov-18 15-Nov-18 16-Nov-18 10-Mar-19

R

A

1

DDA, 

Kathmandu

Procurement of of Furniture (DDA/G/DP-

02/NML/2075-76)

NML, 

Kathmandu

3

Procurement of Office Equipment 

(DDA/G/DP-06/KTM/2075-76)

Procurement of Office Furniture  

(DDA/G/DP-03/BRT/2075-76)

DDA, 

Biratnagar

Procurement of Office Furniture  

(DDA/G/DP-4/BRJ/2075-76)

DDA, Birgunj

Procurement of Office Furniture  

(DDA/G/DP-05/NPJ/2075-76)

DDA, 

Nepalgunj

2

4

5

Invitation for Biddding

N
o
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b
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c
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o
n

 o
n

 

E
v

a
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a
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o
n

 R
e
p

o
r
t

P
u

b
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c
a
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o

n
 o

f 
L

O
I

Procurement 

Center

Procurement of Office Furniture  

(DDA/G/DP-01/KTM/2075-76)

N
o

. 
o

f 
P

a
c
k

a
g

e

Bidding Document

N
o

 O
b

je
c
ti

o
n

 f
r
o

m
 

D
e
v

e
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p
m

e
n

t 
P

a
r
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e
r

DDA, 

Kathmandu

Ministry of Health and Population

Procurement Plan for Goods

F/Y  2075-076 (2018-19)

S.N. Description of Goods and Contract ID

P
P

 S
ta

tu
s Expected 

Approval of 

Cost 

Estimate

Cost 

Estimate 

in mil.

P
r
o

c
u

r
e
m

e
n

t 
M

e
th

o
d

C
o

n
tr

c
t 

si
g

n
in

g

C
o

m
m

e
n

c
e
m

e
n

t 
o

f 

C
o

n
tr

a
c
t

C
o

n
tr

a
c
t 

c
o

m
p

le
ti

o
n

Implementing Agency: Depaartment of Drugs Administration, Bijuli Bazar, Kathmandu

6

7

Procurement of equipments for BE and 

TDM laboratory at TUTH and 

Construction of Laboratory 

(DDA/G/NCB-07/KTM/2075-76)

DDA, 

Kathmandu



24 | P a g e  

 

 
  

P 2-Dec-18 0.50 DP 1 5-Dec-18 7-Dec-18 NA 9-Dec-18 16-Dec-18 21-Dec-18 NA NA 23-Dec-18 24-Dec-18 22-Jan-19

R

A

P 25-Aug-18 1.40 SQ 1 29-Aug-18 1-Sep-18 NA 3-Sep-18 18-Sep-18 3-Oct-18 NA 6-Oct-18 21-Oct-18 23-Oct-18 22-Nov-18

R

A

P 5-Nov-18 4.00 NCB 1 9-Nov-18 12-Nov-18 NA 14-Nov-18 14-Dec-18 29-Dec-18 NA 1-Jan-19 16-Jan-19 16-Jan-19 16-Apr-19

R

A

P 25-Nov-18 2.00 SQ 1 29-Nov-18 2-Dec-18 NA 4-Dec-18 19-Dec-18 3-Jan-19 NA 6-Jan-19 21-Jan-19 21-Jan-19 21-Apr-19

R

A

TOTAL 48.60

8

11
Procurement of Reference Standards  

(DDA/G/SQ-11/NML/2075-76)

NML, 

Kathmandu

10

Procurement of Sample Medicines, 

Reagents and Chemicals  (DDA/G/NCB-

10/NML/2075-76)

NML, 

Kathmandu

Procurement of Pharmacopoeias and 

Reference Books (DDA/G/NCB-

08/KTM/2075-76)

DDA, 

Kathmandu

9

Procurement of Equipment for Testing of 

Vaccine and Biological Drugs, its 

Installation and Procurement of Office 

Eequipment (DDA/G/SQ-9/NML/2075-

76)

NML, 

Kathmandu
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Budget Code: 370024

Prepn. Approval

P
u

b
li

sh
 D

a
te

O
p

e
n

in
g

 D
a

te

E
v

a
lu

a
ti

o
n

 

c
o

m
p

le
ti

o
n

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19

P 24-Oct-18 1.00 SQ 1 2-Nov-18 7-Nov-18 NA 10-Nov-18 25-Nov-18 10-Dec-18 NA 15-Dec-18 30-Dec-18 6-Jan-19 7-Mar-19

R

A

P 25-Nov-18 0.30 DP 1 28-Nov-18 29-Nov-18 NA NA 5-Dec-18 5-Dec-18 NA NA 9-Dec-18 10-Dec-18 10-Jan-19

R

A

P 17-Aug-18 25.00 NCB 1 26-Aug-18 31-Aug-18 NA 3-Sep-18 3-Oct-18 23-Oct-18 NA 28-Oct-18 17-Nov-18 24-Nov-18 22-Feb-19

R

A

P 2-Oct-18 0.70 SQ 1 11-Oct-18 16-Oct-18 NA 19-Oct-18 3-Nov-18 18-Nov-18 NA 23-Nov-18 8-Dec-18 15-Dec-18 13-Feb-19

R

A

P 25-Aug-18 2.70 NCB 1 3-Sep-18 8-Sep-18 NA 11-Sep-18 11-Oct-18 31-Oct-18 NA 5-Nov-18 25-Nov-18 2-Dec-18 2-Mar-19

R

A

P 30-Aug-18 0.70 SQ 1 8-Sep-18 13-Sep-18 NA 16-Sep-18 1-Oct-18 26-Oct-18 NA 31-Oct-18 15-Nov-18 22-Nov-18 20-Feb-19

R

A

TOTAL 30.40

6
Construction of Compound Wall 

(DDA/W/SQ-06/BRT/2075-76)

DDA, 

Biratnagar

4

Maintenance of Laboratory Premises 

and Improvement of Windows 

(DDA/W/SQ-04/NML/2075-76)

NML, 

Kathmandu

5

Construction of Top Floor of Office 

Building and Finishing Works 

(DDA/W/NCB-05/BRT/2075-76)

DDA, 

Biratnagar

DDA, 

Kathmandu

DDA, 

Kathmandu

P
u

b
li

c
a

ti
o

n
 o

f 
L

O
I

3
Construction of BSL II Laboratory  

(DDA/W/NCB-03/KTM/2075-76)

1

Maintenance and Improvement of DDA 

Building and Premisses (DDA/W/SQ-

01/KTM/2075-76)

N
o

. 
o

f 
P

a
c
k

a
g

e

Bidding Document

N
o
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b
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c
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o
n

 f
r
o

m
 

D
e
v

e
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m

e
n

t 
P

a
r
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e
r

Maintenance and Improvement of DDA 

Building and Premisses (DDA/W/SQ-

01/NPJ/2075-76)

DDA, 

Nepalgunj2

Implementing Agency: Depaartment of Drugs Administration, Bijuli Bazar, Kathmandu

Ministry of Health and Population

Procurement Plan for Works

F/Y  2075-076 (2018-19)

S.N. Description of Works and Contract ID

P
P

 S
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s Expected 

Approval 

of Cost 

Estimate

Cost 

Estimate 

in mil.
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o
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t 
M

e
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d
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n
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f 

C
o

n
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t
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t 
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o
n

Procurement 

Center

Invitation for Biddding

N
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 o
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 o
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Budget Code: 370030

Prepn. Approval

P
u

b
li

sh
 D

a
te

O
p

e
n

in
g

 D
a

te

E
v

a
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a
ti

o
n

 

c
o

m
p
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ti

o
n

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19

P 13-Aug-18 0.25 DP 1 17-Aug-18 20-Aug-18 NA 22-Aug-18 29-Aug-18 3-Sep-18 NA NA 6-Sep-18 6-Sep-18 21-Sep-18

R

A

P 27-Aug-18 0.25 DP 1 31-Aug-18 3-Sep-18 NA 5-Sep-18 12-Sep-18 22-Sep-18 NA NA 26-Sep-18 28-Sep-18 12-Nov-18

R

A

P 30-Oct-18 0.20 DP 1 3-Nov-18 6-Nov-18 NA 8-Nov-18 15-Nov-18 25-Nov-18 NA NA 29-Nov-18 1-Dec-18 15-Jan-19

R

A

P 15-Aug-18 0.40 DP 1 19-Aug-18 22-Aug-18 NA 24-Aug-18 31-Aug-18 10-Sep-18 NA NA 14-Sep-18 16-Sep-18 15-Mar-19

R

A

P 15-Sep-18 0.20 DP 1 19-Sep-18 22-Sep-18 NA 24-Sep-18 1-Oct-18 6-Oct-18 NA NA 9-Oct-18 9-Oct-18 24-Oct-18

R

A

P 10-Oct-18 3.00 SQ 1 14-Oct-18 17-Oct-18 NA 19-Oct-18 3-Nov-18 23-Nov-18 NA 28-Nov-18 13-Dec-18 13-Dec-18 13-Mar-19

R

A

TOTAL 4.30

PHHUM, 

Lalitapur

2
Procurement of Motorcycle-1 

(PHHUM/G/DP-02/2075-76)

1

Bidding Document

N
o

 O
b

je
c
ti

o
n

 f
r
o

m
 

D
e
v

e
lo

p
m

e
n

t 
P

a
r
tn

e
r

Procurement 

Center

Procurement of Hospital Furniture 

(PHHUM/G/DP-01/2075-76)

N
o

. 
o

f 
P

a
c
k

a
g

e

PHHUM, 

Lalitapur

Ministry of Health and Population

Procurement Plan for Goods

F/Y  2075-076 (2018-19)

S.N. Description of Goods and Contract ID

P
P

 S
ta

tu
s Expected 

Approval 

of Cost 

Estimate

Cost 

Estimate 

in mil.

P
r
o

c
u

r
e
m

e
n

t 
M

e
th

o
d

C
o

n
tr

c
t 

si
g

n
in

g

C
o

m
m

e
n

c
e
m

e
n

t 
o

f 

C
o

n
tr

a
c
t

C
o

n
tr

a
c
t 

c
o

m
p

le
ti

o
n

Implementing Agency: Pashupati Homiopathy Hospital and Unani Medical, Lalitapur

Invitation for Biddding

N
o

 o
b

je
c
ti

o
n

 o
n

 

E
v

a
lu

a
ti

o
n

 R
e
p

o
r
t

P
u

b
li

c
a

ti
o

n
 o

f 
L

O
I

6
Procurement of Medicine 

(PHHUM/G/SQ-06/2075-76)

PHHUM, 

Lalitapur

5
Procurement of Books (PHHUM/G/DP-

05/2075-76)

PHHUM, 

Lalitapur

3

Procurement of Office Equipment 

(Laptop, Projector, Scanner, Camera) 

(PHHUM/G/DP-03/2075-76)

PHHUM, 

Lalitapur

4

Procurement of Stationery and 

Miscellaneous office Goods 

(PHHUM/G/DP-04/2075-76)

PHHUM, 

Lalitapur



27 | P a g e  

 

 
 

 

Budget Code: 370030

Prepn. Approval

P
u

b
li

sh
 D

a
te

O
p

e
n

in
g

 D
a

te

E
v

a
lu

a
ti

o
n

 

c
o

m
p

le
ti

o
n

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19

P 17-Aug-18 0.30 DP 1 26-Aug-18 31-Aug-18 NA 3-Sep-18 10-Sep-18 20-Sep-18 NA NA 27-Sep-18 4-Oct-18 2-Apr-19

R

A

P 19-Aug-18 0.90 SQ 1 28-Aug-18 2-Sep-18 NA 5-Sep-18 20-Sep-18 10-Oct-18 NA 15-Oct-18 30-Oct-18 6-Nov-18 5-May-19

R

A

P 10-Sep-18 0.90 DP 1 19-Sep-18 24-Sep-18 NA 27-Sep-18 4-Oct-18 14-Oct-18 NA NA 21-Oct-18 28-Oct-18 26-Apr-19

R

A

TOTAL 2.10

Implementing Agency: Pashupati Homiopathy Hospital and Unani Medical, Lalitapur

Ministry of Health and Population

Procurement Plan for Works

F/Y  2075-076 (2018-19)

S.N. Description of Works and Contract ID

P
P

 S
ta

tu
s Expected 

Approval 

of Cost 

Estimate

Cost 

Estimate 

in mil.

P
r
o

c
u

r
e
m

e
n

t 
M

e
th

o
d

C
o

n
tr

c
t 

si
g

n
in

g

C
o

m
m

e
n

c
e
m

e
n

t 
o

f 

C
o

n
tr

a
c
t

C
o

n
tr

a
c
t 

c
o

m
p

le
ti

o
n

Procurement 

Center

Invitation for Biddding

N
o

 o
b

je
c
ti

o
n

 o
n

 

E
v

a
lu

a
ti

o
n

 R
e
p

o
r
t

P
u

b
li

c
a

ti
o

n
 o

f 
L

O
I

2

Maintenance and Painting of Allied 

Works in Office Building    

(PHHUM/W/SQ-02/2075-76)

1

Maintenance of Septic Tank and Sewage 

Drainage at Hospital (PHHUM/W/DP-

01/2075-76)

N
o

. 
o

f 
P

a
c
k

a
g

e

Bidding Document

N
o

 O
b

je
c
ti

o
n

 f
r
o

m
 

D
e
v

e
lo

p
m

e
n

t 
P

a
r
tn

e
r

3

Maintenance of Garden, Septic Tank, 

Sewage Drainage and Allied Works at 

Office Area (PHHUM/W/DP-03/2075-

76)

PHHUM, 

Lalitapur

PHHUM, 

Lalitapur

PHHUM, 

Lalitapur

Budget Code: 370030

S.N. Description of Services and Contract ID

P
P

 S
ta

tu
s

Preparation 

of TOR and 

Approval

Expected 

Approval 

of Cost 

Estimate

Cost 

Estimate 

in mil.

Method of 

Selection

Notice for 

EOI

Evaluation 

of EOI and 

Report 

Prepn.

Approval 

of 

Shortlist

Approval 

of RFP  

Doc.

Isue of 

RFP  Doc.

Receipt of 

Proposals

Technical 

Evaluation 

Complete 

and 

Approval

Financial 

Evaluation 

Complete 

and 

Approval P
u

b
li

c
a

ti
o

n
 o

f 

L
O

I

C
o

n
tr

a
c
t 

S
ig

n
in

g

C
o

m
m

e
n

c
e
m

e
n

t 

o
f 

C
o

n
tr

a
c
t

C
o

n
tr

a
c
t 

c
o

m
p

le
ti

o
n

Procurement 

Center

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20

P 16-Aug-18 26-Aug-18 0.70 QCBS NA NA 2-Sep-18 5-Sep-18 12-Sep-18 27-Sep-18 12-Oct-18 27-Oct-18 1-Nov-18 10-Nov-18 25-Nov-18 23-Feb-19

R

A

TOTAL 0.70

PHHUM, 

Lalitapur

Ministry of Health and Population

Procurement Plan for Consulting Services

F/Y  2075-076 (2018-19)

1

Production of Homiopaathy 

Promotional Documentry 

(PHHUM/S/QCBS-01/2075-76)

Implementing Agency: Pashupati Homiopathy Hospital and Unani Medical, Lalitapur
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Budget Code: 370102

Prepn. Approval

P
u

b
li

sh
 D

a
te

O
p

e
n

in
g

 D
a

te

E
v

a
lu

a
ti

o
n

 

c
o

m
p

le
ti

o
n

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19

P 10-Aug-18 2.00 SQ 1 14-Aug-18 17-Aug-18 NA 19-Aug-18 3-Sep-18 13-Sep-18 NA 16-Sep-18 1-Oct-18 8-Oct-18 6-Apr-19

R

A

P 26-Aug-18 6.00 NCB 1 30-Aug-18 2-Sep-18 NA 4-Sep-18 4-Oct-18 24-Oct-18 NA 27-Oct-18 11-Nov-18 13-Nov-18 12-Apr-19

R

A

P 30-Aug-18 5.50 NCB 1 3-Sep-18 6-Sep-18 NA 8-Sep-18 8-Oct-18 28-Oct-18 NA 31-Oct-18 15-Nov-18 17-Nov-18 17-Mar-19

R

A

P 15-Aug-18 150.00 ICB 1 19-Aug-18 22-Aug-18 NA 24-Aug-18 8-Oct-18 28-Oct-18 NA 31-Oct-18 20-Nov-18 22-Nov-18 22-Mar-19

R

A

TOTAL 163.50

1

NAMS, 

Kathmandu

3
Procurement of Furniture and Fixtures 

(NAMS/G/NCB-03/2075-76)

NAMS, 

Kathmandu

4
Procurement of Hospital Equipment 

(NAMS/G/ICB-04/2075-76)

NAMS, 

Kathmandu

2
Procurement of Medicines 

(NAMS/G/NCB-02/2075-76)

Procurement 

Center

Procurement of Books for Library  

(NAMS/G/SQ-01/2075-76)

N
o

. 
o

f 
P

a
c
k

a
g

e

Bidding Document

N
o

 O
b

je
c
ti

o
n

 f
r
o

m
 

D
e
v

e
lo

p
m

e
n

t 
P

a
r
tn

e
r

NAMS, 

Kathmandu

Ministry of Health and Population

Procurement Plan for Goods

F/Y  2075-076 (2018-19)

S.N. Description of Goods and Contract ID

P
P

 S
ta

tu
s Expected 

Approval 

of Cost 

Estimate

Cost 

Estimate 

in mil.

P
r
o

c
u

r
e
m

e
n

t 
M

e
th

o
d

C
o

n
tr

c
t 

si
g

n
in

g

C
o

m
m

e
n

c
e
m

e
n

t 
o

f 

C
o

n
tr

a
c
t

C
o

n
tr

a
c
t 

c
o

m
p

le
ti

o
n

Implementing Agency: National Academy of Medical Sciences (Bir Hospital), Kathmandu

Invitation for Biddding

N
o

 o
b

je
c
ti

o
n

 o
n

 

E
v

a
lu

a
ti

o
n

 R
e
p

o
r
t

P
u

b
li

c
a

ti
o

n
 o

f 
L

O
I
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Budget Code: 370102

Prepn. Approval

P
u

b
li

sh
 D

a
te

O
p

e
n

in
g

 D
a

te

E
v

a
lu

a
ti

o
n

 

c
o

m
p

le
ti

o
n

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19

P 29-Aug-18 4.50 NCB 1 7-Sep-18 12-Sep-18 NA 15-Sep-18 15-Oct-18 30-Oct-18 NA 4-Nov-18 19-Nov-18 26-Nov-18 25-May-19

R

A

P 15-Aug-18 161.20 NCB 1 24-Aug-18 29-Aug-18 NA 1-Sep-18 1-Oct-18 21-Oct-18 NA 26-Oct-18 10-Nov-18 17-Nov-18 16-Apr-19

R

A

P 10-Sep-18 150.00 NCB 1 19-Sep-18 24-Sep-18 NA 27-Sep-18 27-Oct-18 16-Nov-18 NA 21-Nov-18 6-Dec-18 13-Dec-18 11-Jun-19

R

A

P 20-Sep-18 35.00 NCB 1 29-Sep-18 4-Oct-18 NA 7-Oct-18 6-Nov-18 26-Nov-18 NA 1-Dec-18 16-Dec-18 23-Dec-18 22-May-19

R

A

TOTAL 350.70

3

Land Management and Construction of 

Office Block at Duwakot  

(NAMS/W/NCB-03/2075-76)

NAMS, 

Kathmandu

4
Maintenance of Old Building 

(NAMS/W/NCB-04/2075-76)

NAMS, 

Kathmandu

NAMS, 

Kathmandu

NAMS, 

Kathmandu

P
u

b
li

c
a

ti
o

n
 o

f 
L

O
I

2
Construction of Surgical Block  

(NAMS/W/NCB-02/2075-76)

1
Maintenance Works (NAMS/W/NCB-

01/2075-76)

N
o

. 
o

f 
P

a
c
k

a
g

e

Bidding Document

N
o

 O
b

je
c
ti

o
n

 f
r
o

m
 

D
e
v

e
lo

p
m

e
n

t 
P

a
r
tn

e
r

Implementing Agency: National Academy of Medical Sciences (Bir Hospital), Kathmandu

Ministry of Health and Population

Procurement Plan for Works

F/Y  2075-076 (2018-19)

S.N. Description of Works and Contract ID

P
P

 S
ta

tu
s Expected 

Approval 

of Cost 

Estimate

Cost 

Estimate 

in mil.

P
r
o

c
u

r
e
m

e
n

t 
M

e
th

o
d

C
o

n
tr

c
t 

si
g

n
in

g

C
o

m
m

e
n

c
e
m

e
n

t 
o

f 

C
o

n
tr

a
c
t

C
o

n
tr

a
c
t 

c
o

m
p

le
ti

o
n

Procurement 

Center

Invitation for Biddding

N
o

 o
b

je
c
ti

o
n

 o
n

 

E
v

a
lu

a
ti

o
n

 R
e
p

o
r
t
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Budget Code: 370103

Prepn. Approval

P
u

b
li

sh
 D

a
te

O
p

e
n

in
g

 D
a

te

E
v

a
lu

a
ti

o
n

 

c
o

m
p

le
ti

o
n

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19

P 1-Aug-18 25.00 NCB 7 5-Aug-18 8-Aug-18 NA 10-Aug-18 9-Sep-18 9-Oct-18 NA 12-Oct-18 27-Oct-18 3-Nov-18 1-Jul-19

R

A

P 15-Aug-18 8.50 NCB 6 19-Aug-18 22-Aug-18 NA 24-Aug-18 24-Sep-18 24-Oct-18 NA 27-Oct-18 16-Nov-18 23-Nov-18 6-Jul-19

R

A

P 30-Sep-18 0.20 NCB 1 4-Oct-18 7-Oct-18 NA 9-Oct-18 24-Oct-18 5-Nov-18 NA NA 12-Nov-18 12-Nov-18 11-Jan-19

R

A

P 8-Oct-18 5.00 NCB 1 12-Oct-18 15-Oct-18 NA 17-Oct-18 16-Nov-18 6-Dec-18 NA 9-Dec-18 29-Dec-18 31-Dec-18 30-May-19

R

A

TOTAL 38.70

1

KCH, 

Maharajgunj

3
Procurement of Furniture and Fixtures 

(KCH/G/DP-14/2075-76)

KCH, 

Maharajgunj

4
Procurement of Hospital Equipment 

(NAMS/G/NCB-15/2075-76)

KCH, 

Maharajgunj

2

 Dental Medicines, General Medicine, 

Oncology Medicines, OT Surgical Goods 

(KCH/G/NCB- 08-13/2075-76)

Procurement 

Center

Medical Oxygen, Lab Packages 1,2 and 

3,  Radiology Goods, Medical goods, 

ABG Acessories and Reagents

(KCH/G/NCB- 01-07/2075-76)

N
o

. 
o

f 
P

a
c
k

a
g

e

Bidding Document

N
o

 O
b

je
c
ti

o
n

 f
r
o

m
 

D
e
v

e
lo

p
m

e
n

t 
P

a
r
tn

e
r

KCH, 

Maharajgunj

Ministry of Health and Population

Procurement Plan for Goods

F/Y  2075-076 (2018-19)

S.N. Description of Goods and Contract ID

P
P

 S
ta

tu
s Expected 

Approval of 

Cost 

Estimate

Cost 

Estimate 

in mil.

P
r
o

c
u

r
e
m

e
n

t 
M

e
th

o
d

C
o

n
tr

c
t 

si
g

n
in

g

C
o

m
m

e
n

c
e
m

e
n

t 
o

f 

C
o

n
tr

a
c
t

C
o

n
tr

a
c
t 

c
o

m
p

le
ti

o
n

Implementing Agency: Kanti Children Hospital, Maharajganj

Invitation for Biddding

N
o

 o
b

je
c
ti

o
n

 o
n

 

E
v

a
lu

a
ti

o
n

 R
e
p

o
r
t

P
u

b
li

c
a

ti
o

n
 o

f 
L

O
I
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Budget Code: 370104

Prepn. Approval

P
u

b
li

sh
 D

a
te

O
p

e
n

in
g

 D
a

te

E
v

a
lu

a
ti

o
n

 

c
o

m
p

le
ti

o
n

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19

P 12-Aug-18 8.00 NCB 1 16-Aug-18 19-Aug-18 NA 21-Aug-18 20-Sep-18 10-Oct-18 NA 13-Oct-18 28-Oct-18 30-Oct-18 29-Mar-19

R

A

P 30-Aug-18 4.00 NCB 1 3-Sep-18 6-Sep-18 NA 8-Sep-18 8-Oct-18 18-Oct-18 NA 21-Oct-18 5-Nov-18 7-Nov-18 6-Apr-19

R

A

P 30-Aug-18 4.50 NCB 1 3-Sep-18 6-Sep-18 NA 8-Sep-18 8-Oct-18 18-Oct-18 NA 21-Oct-18 5-Nov-18 7-Nov-18 6-Apr-19

R

A

P 22-Jul-18 0.50 DP 1 26-Jul-18 29-Jul-18 NA 31-Jul-18 7-Aug-18 17-Aug-18 NA NA 1-Sep-18 3-Sep-18 31-Jan-19

R

A

P 24-Jul-18 0.50 DP 1 28-Jul-18 31-Jul-18 NA 2-Aug-18 9-Aug-18 19-Aug-18 NA NA 3-Sep-18 5-Sep-18 2-Feb-19

R

A

P 26-Jul-18 0.50 DP 1 30-Jul-18 2-Aug-18 NA 4-Aug-18 11-Aug-18 21-Aug-18 NA NA 5-Sep-18 7-Sep-18 4-Feb-19

R

A

P 22-Nov-18 0.50 DP 1 26-Nov-18 29-Nov-18 NA 1-Dec-18 8-Dec-18 28-Dec-18 NA NA 12-Jan-19 14-Jan-19 14-May-19

R

A

1

STIDH, Teku

Procurement of Medicines Lab 

(STIDH/G/NCB-02/2075-76)

Procurement of Medicines Surgical 

(STIDH/G/NCB-03/2075-76)

2

3

Procurement of Medicines (STIDH/G/DP-

04/2075-76)

Procurement of Medicines Lab 

(STIDH/G/DP-05/2075-76)

Procurement of Medicines Surgical 

(STIDH/G/DP-06/2075-76)

STIDH, Teku

STIDH, Teku

STIDH, Teku

STIDH, Teku

7
Procurement of Furniture and Fixtures 

(STIDH/G/DP-07/2075-76)

Procurement of Medicines 

(STIDH/G/NCB-01/2075-76)

N
o

. 
o

f 
P

a
c
k

a
g

e

Bidding Document

N
o

 O
b

je
c
ti

o
n

 f
r
o

m
 

D
e
v

e
lo

p
m

e
n

t 
P

a
r
tn

e
r

STIDH, Teku

Implementing Agency: Sukraraj Tropical and Infectious Diseases Hospital, Teku

Invitation for Biddding

N
o

 o
b

je
c
ti

o
n

 o
n

 

E
v

a
lu

a
ti

o
n

 R
e
p

o
r
t

P
u

b
li

c
a

ti
o

n
 o

f 
L

O
I

Procurement 

Center

STIDH, Teku

4

5

6

Ministry of Health and Population

Procurement Plan for Goods

F/Y  2075-076 (2018-19)

S.N. Description of Goods and Contract ID

P
P

 S
ta

tu
s Expected 

Approval 

of Cost 

Estimate

Cost 

Estimate 

in mil.

P
r
o

c
u

r
e
m

e
n

t 
M

e
th

o
d

C
o

n
tr

c
t 

si
g

n
in

g

C
o

m
m

e
n

c
e
m

e
n

t 
o

f 

C
o

n
tr

a
c
t

C
o

n
tr

a
c
t 

c
o

m
p

le
ti

o
n
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P 25-Nov-18 2.00 NCB 1 29-Nov-18 2-Dec-18 NA 4-Dec-18 3-Jan-19 23-Jan-19 NA 26-Jan-19 10-Feb-19 12-Feb-19 12-Jun-19

R

A

P 25-Aug-18 5.00 NCB 1 29-Aug-18 1-Sep-18 NA 3-Sep-18 3-Oct-18 23-Oct-18 NA 26-Oct-18 15-Nov-18 17-Nov-18 17-Mar-19

R

A

TOTAL 25.50

8
Procurement of Rasan (STIDH/G/NCB-

08/2075-76)

STIDH, Teku

9
Procurement of Hospital Equipment 

(SSH/G/NCB-09/2075-76)

STIDH, Teku

Budget Code: 370104

Prepn. Approval

P
u

b
li

sh
 D

a
te

O
p

e
n

in
g

 D
a

te

E
v

a
lu

a
ti

o
n

 

c
o

m
p

le
ti

o
n

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19

P 28-Sep-18 10.00 NCB 1 7-Oct-18 12-Oct-18 NA 15-Oct-18 14-Nov-18 4-Dec-18 NA 9-Dec-18 24-Dec-18 31-Dec-18 30-May-19

R

A

TOTAL 10.00

STIDH, Teku

P
u

b
li

c
a

ti
o

n
 o

f 
L

O
I

1

Maintenance and Retrofitting of 

Hospital Builting  (STIDH/W/NCB-

01/2075-76)

N
o

. 
o

f 
P

a
c
k

a
g

e

Bidding Document

N
o

 O
b

je
c
ti

o
n

 f
r
o

m
 

D
e
v

e
lo

p
m

e
n

t 
P

a
r
tn

e
r

Implementing Agency:  Sukraraj Tropical and Infectious Diseases Hospital, Teku

Ministry of Health and Population

Procurement Plan for Works

F/Y  2075-076 (2018-19)

S.N. Description of Works and Contract ID

P
P

 S
ta

tu
s Expected 

Approval 

of Cost 

Estimate

Cost 

Estimate 

in mil.

P
r
o

c
u

r
e
m

e
n

t 
M

e
th

o
d

C
o

n
tr

c
t 

si
g

n
in

g

C
o

m
m

e
n

c
e
m

e
n

t 
o

f 

C
o

n
tr

a
c
t

C
o

n
tr

a
c
t 

c
o

m
p

le
ti

o
n

Procurement 

Center

Invitation for Biddding

N
o

 o
b

je
c
ti

o
n

 o
n

 

E
v

a
lu

a
ti

o
n

 R
e
p

o
r
t
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Budget Code: 370105

Prepn. Approval

P
u

b
li

sh
 D

a
te

O
p

e
n

in
g

 D
a

te

E
v

a
lu

a
ti

o
n

 

c
o

m
p

le
ti

o
n

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19

P 24-Jun-18 7.00 NCB 1 26-Jun-18 29-Jun-18 NA 2-Jul-18 1-Aug-18 10-Aug-18 NA 11-Aug-18 19-Aug-18 4-Sep-18 1-Jun-19

R

A

P 18-Nov-18 3.00 NCB 1 21-Nov-18 25-Nov-18 NA 2-Dec-18 1-Jan-19 4-Jan-19 NA 4-Jan-19 12-Jan-19 15-Jan-19 14-Jun-19

R

A

P 30-Oct-18 0.50 SQ 1 3-Nov-18 6-Nov-18 NA 8-Nov-18 23-Nov-18 3-Dec-18 NA 4-Dec-18 8-Dec-18 8-Dec-18 8-Mar-19

R

A

P 25-Oct-18 0.50 SQ 1 29-Oct-18 1-Nov-18 NA 3-Nov-18 10-Nov-18 20-Nov-18 NA NA 25-Nov-18 25-Nov-18 23-Feb-19

R

A

P 31-Dec-18 25.00 NCB 1 14-Jan-19 16-Jan-19 NA 18-Jan-19 17-Feb-19 4-Mar-19 NA 7-Mar-19 27-Mar-19 29-Mar-19 27-Jul-19

R

A

TOTAL 36.00

Ministry of Health and Population

Procurement Plan for Goods

F/Y  2075-076 (2018-19)

S.N. Description of Goods and Contract ID

P
P

 S
ta

tu
s Expected 

Approval 

of Cost 

Estimate

Cost 

Estimate 

in mil.

P
r
o

c
u

r
e
m

e
n

t 
M

e
th

o
d

C
o

n
tr

c
t 

si
g

n
in

g

C
o

m
m

e
n

c
e
m

e
n

t 
o

f 

C
o

n
tr

a
c
t

C
o

n
tr

a
c
t 

c
o

m
p

le
ti

o
n

Implementing Agency: Paropakar Maternity Hospital, Thapathali

Invitation for Biddding

N
o

 o
b

je
c
ti

o
n

 o
n

 

E
v

a
lu

a
ti

o
n

 R
e
p

o
r
t

P
u

b
li

c
a

ti
o

n
 o

f 
L

O
I

Procurement 

Center

Procurement of Medical and Surgical 

Goods (PMH/G/NCB-01/2075-76)

N
o

. 
o

f 
P

a
c
k

a
g

e

Bidding Document

N
o

 O
b

je
c
ti

o
n

 f
r
o

m
 

D
e
v

e
lo

p
m

e
n

t 
P

a
r
tn

e
r

PMH, 

Thapathali

5

Procurement of Hospital Equipment 

(Modular OT, Autoclave, Ventilator, 

Anaesthesia, MRI) (PMH/G/NCB-

05/2075-76)

PMH, 

Thapathali

1

PMH, 

Thapathali

3
Procurement of Furniture and Fixtures 

(PMH/G/SQ-03/2075-76)

PMH, 

Thapathali

4

Procurement of Office Equipment 

(Computer, Photocopy, Printer) 

(PMH/G/SQ-04/2075-76)

PMH, 

Thapathali

2
Procurement of Rasan (PMH/G/NCB-

02/2075-76)
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Budget Code: 370105

Prepn. Approval

P
u

b
li

sh
 D

a
te

O
p

e
n

in
g

 D
a

te

E
v

a
lu

a
ti

o
n

 

c
o

m
p

le
ti

o
n

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19

P 12-Sep-18 80.00 NCB 1 21-Sep-18 26-Sep-18 NA 29-Sep-18 29-Oct-18 13-Nov-18 NA 18-Nov-18 3-Dec-18 10-Dec-18 8-Jun-19

R

A

P 15-Sep-18 1.00 SQ 1 24-Sep-18 29-Sep-18 NA 2-Oct-18 17-Oct-18 1-Nov-18 NA 6-Nov-18 21-Nov-18 28-Nov-18 28-Mar-19

R

A

TOTAL 81.00

Implementing Agency: Paropakar Maternity Hospital, Thapathali

Ministry of Health and Population

Procurement Plan for Works

F/Y  2075-076 (2018-19)

S.N. Description of Works and Contract ID

P
P

 S
ta

tu
s Expected 

Approval 

of Cost 

Estimate

Cost 

Estimate 

in mil.

P
r
o

c
u

r
e
m

e
n

t 
M

e
th

o
d

C
o

n
tr

c
t 

si
g

n
in

g

C
o

m
m

e
n

c
e
m

e
n

t 
o

f 

C
o

n
tr

a
c
t

C
o

n
tr

a
c
t 

c
o

m
p

le
ti

o
n

Procurement 

Center

Invitation for Biddding

N
o

 o
b

je
c
ti

o
n

 o
n

 

E
v

a
lu

a
ti

o
n

 R
e
p

o
r
t

PMH, 

Thapathali

PMH, 

Thapathali

P
u

b
li

c
a

ti
o

n
 o

f 
L

O
I

2
Maintenance of Builting  (PMH/W/SQ-

02/2075-76)

1
Construction of Research Building 

(PMH/W/NCB-01/2075-76)

N
o

. 
o

f 
P

a
c
k

a
g

e

Bidding Document

N
o

 O
b

je
c
ti

o
n

 f
r
o

m
 

D
e
v

e
lo

p
m

e
n

t 
P

a
r
tn

e
r

Budget Code: 370105

S.N. Description of Services and Contract ID

P
P

 S
ta

tu
s

Preparation 

of TOR and 

Approval

Expected 

Approval 

of Cost 

Estimate

Cost 

Estimate 

in mil.

Method of 

Selection

Notice for 

EOI

Evaluation 

of EOI and 

Report 

Prepn.

Approval 

of 

Shortlist

Approval 

of RFP  

Doc.

Isue of 

RFP  Doc.

Receipt of 

Proposals

Technical 

Evaluation 

Complete 

and 

Approval

Financial 

Evaluation 

Complete 

and 

Approval P
u

b
li

c
a

ti
o

n
 o

f 

L
O

I

C
o

n
tr

a
c
t 

S
ig

n
in

g

C
o

m
m

e
n

c
e
m

e
n

t 

o
f 

C
o

n
tr

a
c
t

C
o

n
tr

a
c
t 

c
o

m
p

le
ti

o
n

Procurement 

Center

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20

P 25-Aug-18 4-Sep-18 0.50 LCS NA NA 11-Sep-18 14-Sep-18 21-Sep-18 6-Oct-18 21-Oct-18 26-Oct-18 NA 31-Oct-18 5-Nov-18 5-Nov-19

R

A

TOTAL 0.50

Ministry of Health and Population

Procurement Plan for Non-consulting Services

F/Y  2075-076 (2018-19)

Implementing Agency: Paropakar Maternity Hospital, Thapathali

1

Procurement of Maintenanc Services 

(Hospital Equipment and Machinary) 

(PMH/NS/DP-01/2075-76)

PMH, 

Thapathali
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Budget Code: 370106

Prepn. Approval

P
u

b
li

sh
 D

a
te

O
p

e
n

in
g

 D
a

te

E
v

a
lu

a
ti

o
n

 

c
o

m
p

le
ti

o
n

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19

P 18-Aug-18 6.00 NCB 1 22-Aug-18 25-Aug-18 NA 27-Aug-18 26-Sep-18 11-Oct-18 NA 16-Oct-18 5-Nov-18 5-Nov-18 31-May-19

R

A

P 27-Aug-18 10.50 NCB 1 31-Aug-18 3-Sep-18 NA 5-Sep-18 5-Oct-18 30-Oct-18 NA 4-Nov-18 24-Nov-18 24-Nov-18 14-Jun-19

R

A

TOTAL 16.50

NEH, 

Tripureswor2
Procurement of Hospital Equipment 

(NEH/G/NCB-02/2075-76)

1

Invitation for Biddding

N
o

 o
b

je
c
ti

o
n

 o
n

 

E
v

a
lu

a
ti

o
n

 R
e
p

o
r
t

P
u

b
li

c
a

ti
o

n
 o

f 
L

O
I

Procurement 

Center

Procurement of Medicines, Lens and 

Surgical Goods (NEH/G/NCB-01/2075-

76)

N
o

. 
o

f 
P

a
c
k

a
g

e

Bidding Document

N
o

 O
b

je
c
ti

o
n

 f
r
o

m
 

D
e
v

e
lo

p
m

e
n

t 
P

a
r
tn

e
r

NEH, 

Tripureswor

Ministry of Health and Population

Procurement Plan for Goods

F/Y  2075-076 (2018-19)

S.N. Description of Goods and Contract ID

P
P

 S
ta

tu
s Expected 

Approval 

of Cost 

Estimate

Cost 

Estimate 

in mil.

P
r
o

c
u

r
e
m

e
n

t 
M

e
th

o
d

C
o

n
tr

c
t 

si
g

n
in

g

C
o

m
m

e
n

c
e
m

e
n

t 
o

f 

C
o

n
tr

a
c
t

C
o

n
tr

a
c
t 

c
o

m
p

le
ti

o
n

Implementing Agency: Nepal Eye Hospital, Tripureswor

Budget Code: 370106

S.N. Description of Services and Contract ID

P
P

 S
ta

tu
s

Preparation 

of TOR and 

Approval

Expected 

Approval 

of Cost 

Estimate

Cost 

Estimate 

in mil.

Method of 

Selection

Notice for 

EOI

Evaluation 

of EOI and 

Report 

Prepn.

Approval 

of 

Shortlist

Approval 

of RFP  

Doc.

Isue of 

RFP  Doc.

Receipt of 

Proposals

Technical 

Evaluation 

Complete 

and 

Approval

Financial 

Evaluation 

Complete 

and 

Approval P
u

b
li

c
a

ti
o

n
 o

f 

L
O

I

C
o

n
tr

a
c
t 

S
ig

n
in

g

C
o

m
m

e
n

c
e
m

e
n

t 

o
f 

C
o

n
tr

a
c
t

C
o

n
tr

a
c
t 

c
o

m
p

le
ti

o
n

Procurement 

Center

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20

P 16-Aug-18 26-Aug-18 1.50 QCBS NA NA 2-Sep-18 5-Sep-18 12-Sep-18 27-Sep-18 12-Oct-18 27-Oct-18 1-Nov-18 10-Nov-18 25-Nov-18 24-May-19

R

A

TOTAL 1.50

Ministry of Health and Population

Procurement Plan for Consulting Services

F/Y  2075-076 (2018-19)

1

Procureemnt of Training and 

Orientation Services (NEH/S/QCBS-

01/2075-76)

NEH, 

Tripureswor

Implementing Agency: Nepal Eye Hospital, Tripureswor
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Budget Code: 370107

Prepn. Approval

P
u

b
li

sh
 D

a
te

O
p

e
n

in
g

 D
a

te

E
v

a
lu

a
ti

o
n

 

c
o

m
p

le
ti

o
n

2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19

P 22-Aug-18 24.00 NCB 2 31-Aug-18 5-Sep-18 NA 8-Sep-18 8-Oct-18 2-Nov-18 NA 7-Nov-18 22-Nov-18 29-Nov-18 27-Jul-19

R

A

P 26-Aug-18 26.00 NCB 1 4-Sep-18 9-Sep-18 NA 12-Sep-18 12-Oct-18 6-Nov-18 NA 11-Nov-18 26-Nov-18 3-Dec-18 31-Jul-19

R

A

P 7-Sep-18 60.00 ICB 1 11-Sep-18 14-Sep-18 NA 16-Sep-18 31-Oct-18 20-Nov-18 NA 23-Nov-18 13-Dec-18 15-Dec-18 14-Apr-19

R

A

P 10-Sep-18 20.00 ICB 1 14-Sep-18 17-Sep-18 NA 19-Sep-18 3-Nov-18 23-Nov-18 NA 26-Nov-18 16-Dec-18 18-Dec-18 17-Apr-19

R

A

Ministry of Health and Population

Procurement Plan for Goods

F/Y  2075-076 (2018-19)

S.N. Description of Goods and Contract ID

P
P

 S
ta

tu
s Expected 

Approval 

of Cost 

Estimate

Cost 

Estimate 

in mil.

P
r
o

c
u

r
e
m

e
n

t 
M

e
th

o
d

C
o

n
tr

c
t 

si
g

n
in

g

C
o

m
m

e
n

c
e
m

e
n

t 
o

f 

C
o

n
tr

a
c
t

C
o

n
tr

a
c
t 

c
o

m
p

le
ti

o
nInvitation for Biddding

N
o

 o
b

je
c
ti

o
n

 o
n

 

E
v

a
lu

a
ti

o
n

 R
e
p

o
r
t

P
u

b
li

c
a

ti
o

n
 o

f 
L

O
I

1

2

Procurement of Furniture and Accessories for New 

Building, ICU beds, Hospital Furnitures (Dressing 

trollies, patient Transfer Trollies, Operation theatre 

use Trollies, Mayo Trollies, Surgical Chair, Crash 

Trollies), Office Furnitures (5 Wards, 1 hematology 

ward, Cabins, ICU, Post-operative ward, Pre-

operative area, Post-operative recovery), 

(BPKMCH/G/NCB-43/2075-76)

Procurement of Hospital Equipment 

Modular OT, Modular OT Package I ( Building of 6 

operation theatres with HVAC, Pendants, OT 

light),(BPKMCH/G/ICB-44/2075-76) 

3

4

Procurement of Hospital Equipment 

{1.1: Tissue Processing Unit for Histology, Tissue 

embedding System, Auomatic Slide Staining System, 

Microtomes ( 1 for IHC, 1 for regular), Microscopes, 

Laboratory use Distilled water Plant} 

(BPKMCH/G/NCB-41/2075-76); 

{1.2:  Plasma Sterilizer for Operation theatre use, 

Autoclave For CSSD use, Endoscopy machine (UGI, 

Cystoscopy, Colonoscopy, Bronchoscopy, NPL, 

Endoscopic/bronchoscopic ultrasound, 

Elecrosurgical units} (BPKMCH/G/NCB-42/2075-

76)

BPKMCH, 

Chitwan

Procurement 

Center

Implementing Agency: B.P. Koirala Memorial Cancer Hospital, Chitwan

BPKMCH, 

Chitwan

Procurement of Hospital Equipment 

Modular OT package II ( Anaesthesia Work station, 

OT tables, Fluid Warming Cabinets etc),OT Table, 

Ventilator, Anaesthesia etc.) (BPKMCH/G/ICB-

45/2075-76)

N
o

. 
o

f 
P

a
c
k

a
g

e

Bidding Document

N
o

 O
b

je
c
ti

o
n

 f
r
o

m
 

D
e
v

e
lo

p
m

e
n

t 
P

a
r
tn

e
r

BPKMCH, 

Chitwan

BPKMCH, 

Chitwan
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P 15-Sep-18 18.00 NCB 1 19-Sep-18 22-Sep-18 NA 24-Sep-18 24-Oct-18 13-Nov-18 NA 16-Nov-18 6-Dec-18 8-Dec-18 7-Apr-19

R

A

P 20-Sep-18 9.00 NCB 1 29-Sep-18 4-Oct-18 NA 7-Oct-18 6-Nov-18 1-Dec-18 NA 6-Dec-18 21-Dec-18 28-Dec-18 25-Aug-19

R

A

P 20-Sep-18 8.00 NCB 1 29-Sep-18 4-Oct-18 NA 7-Oct-18 6-Nov-18 1-Dec-18 NA 6-Dec-18 21-Dec-18 28-Dec-18 25-Aug-19

R

A

P 25-Sep-18 19.00 NCB 1 4-Oct-18 9-Oct-18 NA 12-Oct-18 11-Nov-18 6-Dec-18 NA 11-Dec-18 26-Dec-18 2-Jan-19 30-Aug-19

R

A

P 25-Sep-18 6.50 NCB 1 4-Oct-18 9-Oct-18 NA 12-Oct-18 11-Nov-18 6-Dec-18 NA 11-Dec-18 26-Dec-18 2-Jan-19 30-Aug-19

R

A

P 25-Sep-18 7.50 NCB 1 4-Oct-18 9-Oct-18 NA 12-Oct-18 11-Nov-18 6-Dec-18 NA 11-Dec-18 26-Dec-18 2-Jan-19 30-Aug-19

R

A

P 8-Sep-18 0.50 DP 1 12-Sep-18 15-Sep-18 NA 17-Sep-18 24-Sep-18 28-Sep-18 NA NA 30-Sep-18 2-Oct-18 31-Dec-18

R

A

TOTAL 198.50

11
Printing and Procurement of Promotional Materials 

for Cancer Awareness (BPKMCH/G/DP-52/2075-76)

5
Procurement and Installation of Bio-degradation 

Plant (BPKMCH/G/NCB-46/2075-76)

6

Procurement of Hospital Equipment 

(Ultrasonogram, Transrectal Ultrasound for TRUS 

Biopsies,  (BPKMCH/G/NCB-47/2075-76)

8

Procurement of Hospital Equipment 

Laser For use in operation theatre, Microscope for 

use in Operation theatre etc.) central Monitoring 

system for ICU (BPKMCH/G/NCB-49/2075-76)

7

Procurement of Hospital Equipment 

Xray system 500 Amp with DR system   

(BPKMCH/G/NCB-48/2075-76)

10

Procurement of Hospital Equipment 

Biosafety cabinets, Infusion pumps, Syringe pumps, 

Calf compression devices, patient Warmers,fluid 

warming devices, Cleaning Equipments for Medical 

Furniture/equipments (BPKMCH/G/NCB-51/2075-

76)

9

 Procurement of Hospital Equipment 

Autoclave for Operation theatre, Difibrillators 

,Surgical Equipment set for Spine surgery,Surgical 

Equipment set for Neuro surgery (BPKMCH/G/NCB-

50/2075-76)

BPKMCH, 

Chitwan

BPKMCH, 

Chitwan

BPKMCH, 

Chitwan

BPKMCH, 

Chitwan

BPKMCH, 

Chitwan

BPKMCH, 

Chitwan

BPKMCH, 

Chitwan
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Budget Code: 370107

Prepn. Approval

P
u

b
li

sh
 D

a
te

O
p

e
n

in
g

 D
a

te

E
v

a
lu

a
ti

o
n

 

c
o

m
p

le
ti

o
n

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19

P 16-Mar-12 100.00 14-Jul-18

R

A 16-Mar-12 590.48 NCB 1 25-Mar-12 30-Mar-12 NA 2-Jul-12 17-Jul-12 3-Sep-12 NA 9-Oct-12 15-Oct-12 5-Dec-12

TOTAL of this Year Budget 100.00

Implementing Agency: B.P. Koirala Memorial Cancer Hospital, Chitwan

Ministry of Health and Population

Procurement Plan for Works

F/Y  2075-076 (2018-19)

S.N. Description of Works and Contract ID

P
P

 S
ta

tu
s Expected 

Approval 

of Cost 

Estimate

Cost 

Estimate 

in mil.

P
r
o

c
u

r
e
m

e
n

t 
M

e
th

o
d

C
o

n
tr

c
t 

si
g

n
in

g

C
o

m
m

e
n

c
e
m

e
n

t 
o

f 

C
o

n
tr

a
c
t

C
o

n
tr

a
c
t 

c
o

m
p

le
ti

o
n

Procurement 

Center

Invitation for Biddding

N
o

 o
b

je
c
ti

o
n

 o
n

 

E
v

a
lu

a
ti

o
n

 R
e
p

o
r
t

BPKMCH, 

Chitwan

P
u

b
li

c
a

ti
o

n
 o

f 
L

O
I

1
Construction of Hospital Building 

(BPKMCH/W/NCB-**/2069-70)

N
o

. 
o

f 
P

a
c
k

a
g

e

Bidding Document

N
o

 O
b

je
c
ti

o
n

 f
r
o

m
 

D
e
v

e
lo

p
m

e
n

t 
P

a
r
tn

e
r

The project is in running and in completion stage. The amount is planned for the final payment after completion in this F/Y
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Budget Code: 370108

Prepn. Approval

P
u

b
li

sh
 D

a
te

O
p

e
n

in
g

 D
a

te

E
v

a
lu

a
ti

o
n

 

c
o

m
p

le
ti

o
n

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19

P 20-Aug-18 18.00 NCB 1 10-Sep-18 5-Sep-18 NA 20-Sep-18 22-Oct-18 2-Dec-18 NA 15-Dec-18 30-Dec-18 10-Jan-19 10-May-19

R

A

P 2-Aug-18 10.00 NCB 1 30-Aug-18 5-Sep-18 NA 1-Oct-18 1-Nov-18 2-Dec-18 NA 15-Dec-18 30-Dec-18 10-Jan-19 10-May-19

R

A

P 30-Aug-18 13.00 NCB 1 20-Sep-18 25-Sep-18 NA 20-Sep-18 22-Oct-18 2-Dec-18 NA 15-Dec-18 30-Dec-18 10-Jan-19 10-May-19

R

A

P 28-Aug-18 5.00 NCB 1 20-Sep-18 25-Sep-18 NA 1-Oct-18 2-Nov-18 2-Dec-18 NA 15-Dec-18 30-Dec-18 10-Jan-19 10-Apr-19

R

A

P 30-Aug-18 3.00 NCB 1 20-Sep-18 25-Sep-18 NA 1-Oct-18 4-Nov-18 2-Dec-18 NA 15-Dec-18 30-Dec-18 10-Jan-19 10-Apr-19

R

A

P 22-Aug-18 5.00 NCB 1 10-Sep-18 15-Sep-18 NA 1-Oct-18 4-Nov-18 2-Dec-18 NA 15-Dec-18 30-Dec-18 10-Jan-19 10-Apr-19

R

A

P 22-Aug-18 5.00 NCB 1 10-Sep-18 20-Sep-18 NA 1-Oct-18 5-Nov-18 2-Dec-18 NA 15-Dec-18 30-Dec-18 10-Jan-19 10-Apr-19

R

A

P 22-Aug-18 3.00 NCB 1 10-Sep-18 20-Sep-18 NA 1-Oct-18 5-Nov-18 2-Dec-18 NA 15-Dec-18 30-Dec-18 10-Jan-19 10-Apr-19

R

A

TOTAL 62.00

5

Procurement of Fraction Florade for 

Coronary Angiogram (MCVTC/G/ICB-

05/2075-76)

MCVTC, 

Maharajgunj

1

MCVTC, 

Maharajgunj

3
Procurement of Heart Lung Machine 

(MCVTC/G/NCB-03/2075-76)

MCVTC, 

Maharajgunj

4

Procurement of Heater Cooler Machine 

for Cardiac Surgery (MCVTC/G/NCB-

04/2075-76)

MCVTC, 

Maharajgunj

2

Procurement of Fine Instruments for 

Heart and Lung Surgery 

(MCVTC/G/NCB-02/2075-76)

Procurement 

Center

Procurement of Endocospic, 

Bronchoscopy Ultrasound System 

(MCVTC/G/NCB-01/2075-76)

N
o

. 
o

f 
P

a
c
k

a
g

e

Bidding Document

N
o

 O
b

je
c
ti

o
n

 f
r
o

m
 

D
e
v

e
lo

p
m

e
n

t 
P

a
r
tn

e
r

MCVTC, 

Maharajgunj

Ministry of Health and Population

Procurement Plan for Goods

F/Y  2075-076 (2018-19)

S.N. Description of Goods and Contract ID

P
P

 S
ta

tu
s Expected 

Approval 

of Cost 

Estimate

Cost 

Estimate 

in mil.

P
r
o

c
u

r
e
m

e
n

t 
M

e
th

o
d

C
o

n
tr

c
t 

si
g

n
in

g

C
o

m
m

e
n

c
e
m

e
n

t 
o

f 

C
o

n
tr

a
c
t

C
o

n
tr

a
c
t 

c
o

m
p

le
ti

o
n

Implementing Agency: Manamohan Cardiothoracic Vascular and Transplant Center, Maharajgunj

Invitation for Biddding

N
o

 o
b

je
c
ti

o
n

 o
n

 

E
v

a
lu

a
ti

o
n

 R
e
p

o
r
t

P
u

b
li

c
a

ti
o

n
 o

f 
L

O
I

8
Procurement of Syringe Pump 

(MCVTC/G/NCB-08/2075-76)

MCVTC, 

Maharajgunj

6

Procurement of High End ICU 

Ventilators-3 (MCVTC/G/NCB-06/2075-

76)

MCVTC, 

Maharajgunj

7

Procurement of CCU Monitor with 3 set 

Central Monitor (MCVTC/G/NCB-

07/2075-76)

MCVTC, 

Maharajgunj



40 | P a g e  

 

 

 
 
  

Budget Code: 370108

Prepn. Approval

P
u

b
li

sh
 D

a
te

O
p

e
n

in
g

 D
a

te

E
v

a
lu

a
ti

o
n

 

c
o

m
p

le
ti

o
n

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19

P 80.00 NCB 1 16th Sep 19

R

A

TOTAL 80.00

MCVTC, 

Maharajgunj

P
u

b
li

c
a

ti
o

n
 o

f 
L

O
I

1
Construction of Hospital Building 

(MCVTC/W/NCB-01/2075-76)

N
o

. 
o

f 
P

a
c
k

a
g

e

Bidding Document

N
o

 O
b

je
c
ti

o
n

 f
r
o

m
 

D
e
v

e
lo

p
m

e
n

t 
P

a
r
tn

e
r

Ongoing Project from 2073/2074, The amount is planned for the provision of payment this year on completion

Implementing Agency: Manamohan Cardiothoracic Vascular and Transplant Center, Maharajgunj

Ministry of Health and Population

Procurement Plan for Works

F/Y  2075-076 (2018-19)

S.N. Description of Works and Contract ID

P
P

 S
ta

tu
s Expected 

Approval 

of Cost 

Estimate

Cost 

Estimate 

in mil.

P
r
o

c
u

r
e
m

e
n

t 
M

e
th

o
d

C
o

n
tr

c
t 

si
g

n
in

g

C
o

m
m

e
n

c
e
m

e
n

t 
o

f 

C
o

n
tr

a
c
t

C
o

n
tr

a
c
t 

c
o

m
p

le
ti

o
n

Procurement 

Center

Invitation for Biddding

N
o

 o
b

je
c
ti

o
n

 o
n

 

E
v

a
lu

a
ti

o
n

 R
e
p

o
r
t



41 | P a g e  

 

 
 
  

Budget Code: 370109

Prepn. Approval

P
u

b
li

sh
 D

a
te

O
p

e
n

in
g

 D
a

te

E
v

a
lu

a
ti

o
n

 

c
o

m
p

le
ti

o
n

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19

P 10-Aug-18 35.00 ICB 1 14-Aug-18 17-Aug-18 NA 19-Aug-18 3-Oct-18 23-Oct-18 NA 26-Oct-18 15-Nov-18 17-Nov-18 16-Apr-19

R

A

P 26-Aug-18 60.50 ICB 1 30-Aug-18 2-Sep-18 NA 4-Sep-18 19-Oct-18 8-Nov-18 NA 11-Nov-18 1-Dec-18 3-Dec-18 2-Apr-19

R

A

P 30-Oct-18 10.00 ICB 1 3-Nov-18 6-Nov-18 NA 8-Nov-18 23-Dec-18 12-Jan-19 NA 15-Jan-19 4-Feb-19 6-Feb-19 7-May-19

R

A

TOTAL 105.50

1

SCHG, 

Bahsbari

3
Procurement of Medical Equipment for 

OPD (SGHC/G/ICB-03/2075-76)

SCHG, 

Bahsbari

2

Procurement of Hospital Equipment 

(Echo, syringe puum, infusion pump, 

TMT, Anaesthesia Machine etc.) 

(SGHC/G/ICB-02/2075-76)

Procurement 

Center

Procurement of Equipment and 

Instruments for Heart Operation 

(SGHC/G/ICB-01/2075-76)

N
o

. 
o

f 
P

a
c
k

a
g

e

Bidding Document

N
o

 O
b

je
c
ti

o
n

 f
r
o

m
 

D
e
v

e
lo

p
m

e
n

t 
P

a
r
tn

e
r

SCHG, 

Bahsbari

Ministry of Health and Population

Procurement Plan for Goods

F/Y  2075-076 (2018-19)

S.N. Description of Goods and Contract ID

P
P

 S
ta

tu
s Expected 

Approval 

of Cost 

Estimate

Cost 

Estimate 

in mil.

P
r
o

c
u

r
e
m

e
n

t 
M

e
th

o
d

C
o

n
tr

c
t 

si
g

n
in

g

C
o

m
m

e
n

c
e
m

e
n

t 
o

f 

C
o

n
tr

a
c
t

C
o

n
tr

a
c
t 

c
o

m
p

le
ti

o
n

Implementing Agency: Saheed Gangalal Heart Center, Bansbari

Invitation for Biddding

N
o

 o
b

je
c
ti

o
n

 o
n

 

E
v

a
lu

a
ti

o
n

 R
e
p

o
r
t

P
u

b
li

c
a

ti
o

n
 o

f 
L

O
I
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Budget Code: 370109

Prepn. Approval

P
u

b
li

sh
 D

a
te

O
p

e
n

in
g

 D
a

te

E
v

a
lu

a
ti

o
n

 

c
o

m
p

le
ti

o
n

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19

P 12-Aug-18 150.00 NCB 1 21-Aug-18 26-Aug-18 NA 29-Aug-18 28-Sep-18 13-Oct-18 NA 18-Oct-18 2-Nov-18 9-Nov-18 5-Sep-19

R

A

P 25-Aug-18 6.00 NCB 1 3-Sep-18 8-Sep-18 NA 11-Sep-18 11-Oct-18 5-Nov-18 NA 10-Nov-18 25-Nov-18 2-Dec-18 31-May-19

R

A

TOTAL 156.00

1

Construction of New OPD Building, 

Second Phase (SGHC/W/NCB-01/2075-

76)

N
o

. 
o

f 
P

a
c
k

a
g

e

Bidding Document

N
o

 O
b

je
c
ti

o
n

 f
r
o

m
 

D
e
v

e
lo

p
m

e
n

t 
P

a
r
tn

e
r

Procurement 

Center

Invitation for Biddding

N
o

 o
b

je
c
ti

o
n

 o
n

 

E
v

a
lu

a
ti

o
n

 R
e
p

o
r
t

SGHC, 

Bansbari

P
u

b
li

c
a

ti
o

n
 o

f 
L

O
I

2
Maintenance of Builtings  

(SGHC/W/NCB-02/2075-76)

GHSC, 

Thapathali

Implementing Agency: Saheed Gangalal Heart Center, Bansbari

Ministry of Health and Population

Procurement Plan for Works

F/Y  2075-076 (2018-19)

S.N. Description of Works and Contract ID

P
P

 S
ta

tu
s Expected 

Approval 

of Cost 

Estimate

Cost 

Estimate 

in mil.

P
r
o

c
u

r
e
m

e
n

t 
M

e
th

o
d

C
o

n
tr

c
t 

si
g

n
in

g

C
o

m
m

e
n

c
e
m

e
n

t 
o

f 

C
o

n
tr

a
c
t

C
o

n
tr

a
c
t 

c
o

m
p

le
ti

o
n

Budget Code: 370109

S.N. Description of Services and Contract ID

P
P

 S
ta

tu
s

Preparation 

of TOR and 

Approval

Expected 

Approval 

of Cost 

Estimate

Cost 

Estimate 

in mil.

Method of 

Selection

Notice for 

EOI

Evaluation 

of EOI and 

Report 

Prepn.

Approval 

of 

Shortlist

Approval 

of RFP  

Doc.

Isue of 

RFP  Doc.

Receipt of 

Proposals

Technical 

Evaluation 

Complete 

and 

Approval

Financial 

Evaluation 

Complete 

and 

Approval P
u

b
li

c
a

ti
o

n
 o

f 

L
O

I

C
o

n
tr

a
c
t 

S
ig

n
in

g

C
o

m
m

e
n

c
e
m

e
n

t 

o
f 

C
o

n
tr

a
c
t

C
o

n
tr

a
c
t 

c
o

m
p

le
ti

o
n

Procurement 

Center

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20

P 25-Aug-18 4-Sep-18 3.00 LCS NA NA 11-Sep-18 14-Sep-18 21-Sep-18 21-Oct-18 5-Nov-18 10-Nov-18 15-Nov-18 20-Nov-18 25-Nov-18 25-Nov-19

R

A

TOTAL 3.00

Ministry of Health and Population

Procurement Plan for Non-consulting Services

F/Y  2075-076 (2018-19)

Implementing Agency: Saheed Gangalal Heart Center, Bansbari

1

Procurement of Maintenanc Services 

(Hospital Equipment and Machinary) 

(SGHC/NS/NCB-01/2075-76)

SGHC, 

Thapathali



43 | P a g e  

 

 
 
  

Budget Code: 370110

Prepn. Approval

P
u

b
li

sh
 D

a
te

O
p

e
n

in
g

 D
a

te

E
v

a
lu

a
ti

o
n

 

c
o

m
p

le
ti

o
n

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19

P 21-Aug-18 50.00 ICB 1 25-Aug-18 28-Aug-18 NA 30-Aug-18 14-Oct-18 3-Nov-18 NA 6-Nov-18 26-Nov-18 28-Nov-18 27-Apr-19

R

A

P 28-Aug-18 4.99 NCB 1 1-Sep-18 4-Sep-18 NA 6-Sep-18 6-Oct-18 26-Oct-18 NA 29-Oct-18 13-Nov-18 15-Nov-18 14-May-19

R

A

P 30-Oct-18 5.00 NCB 1 3-Nov-18 6-Nov-18 NA 8-Nov-18 8-Dec-18 23-Dec-18 NA 26-Dec-18 10-Jan-19 10-Jan-19 10-Apr-19

R

A

P 25-Sep-18 130.00 ICB 1 29-Sep-18 2-Oct-18 NA 4-Oct-18 18-Nov-18 8-Dec-18 NA 11-Dec-18 31-Dec-18 2-Jan-19 2-May-19

R

A

TOTAL 189.99

Ministry of Health and Population

Procurement Plan for Goods

F/Y  2075-076 (2018-19)

S.N. Description of Goods and Contract ID

P
P

 S
ta

tu
s Expected 

Approval 

of Cost 

Estimate

Cost 

Estimate 

in mil.

P
r
o

c
u

r
e
m

e
n

t 
M

e
th

o
d

C
o

n
tr

c
t 

si
g

n
in

g

C
o

m
m

e
n

c
e
m

e
n

t 
o

f 

C
o

n
tr

a
c
t

C
o

n
tr

a
c
t 

c
o

m
p

le
ti

o
n

Implementing Agency: B.P. Koirala Institute of Health Sciences, Dharan

Invitation for Biddding

N
o

 o
b

je
c
ti

o
n

 o
n

 

E
v

a
lu

a
ti

o
n

 R
e
p

o
r
t

P
u

b
li

c
a

ti
o

n
 o

f 
L

O
I

Procurement 

Center

Procurement of Medical, Surgical and 

Laboratory Goods (BPKIHS/G/ICB-

01/2075-76)

N
o

. 
o

f 
P

a
c
k

a
g

e

Bidding Document

N
o

 O
b

je
c
ti

o
n

 f
r
o

m
 

D
e
v

e
lo

p
m

e
n

t 
P

a
r
tn

e
r

BPKIHS, 

Dharan

4
Procurement of Hospital Equipment  

(BPKIHS/G/ICB-04/2075-76)

BPKIHS, 

Dharan

1

BPKIHS, 

Dharan

3
Procurement of Drugs (BPKIHS/G/NCB-

03/2075-76)

BPKIHS, 

Dharan

2
Procurement of Rasan (BPKIHS/G/NCB-

02/2075-76)
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Budget Code: 370110

Prepn. Approval

P
u

b
li

sh
 D

a
te

O
p

e
n

in
g

 D
a

te

E
v

a
lu

a
ti

o
n

 

c
o

m
p

le
ti

o
n

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19

P 13-Sep-18 60.00 NCB 1 22-Sep-18 27-Sep-18 NA 30-Sep-18 30-Oct-18 14-Nov-18 NA 19-Nov-18 4-Dec-18 11-Dec-18 9-Jun-19

R

A

P 15-Sep-18 250.00 NCB 1 24-Sep-18 29-Sep-18 NA 2-Oct-18 1-Nov-18 26-Nov-18 NA 1-Dec-18 21-Dec-18 28-Dec-18 26-Jul-19

R

A

P 5-Oct-18 60.00 NCB 1 14-Oct-18 19-Oct-18 NA 22-Oct-18 21-Nov-18 11-Dec-18 NA 16-Dec-18 5-Jan-19 12-Jan-19 11-Jul-19

R

A

TOTAL 370.00

Implementing Agency: B.P. Koirala Institute of Health Sciences, Dharan

Ministry of Health and Population

Procurement Plan for Works

F/Y  2075-076 (2018-19)

S.N. Description of Works and Contract ID

P
P

 S
ta

tu
s Expected 

Approval 

of Cost 

Estimate

Cost 

Estimate 

in mil.

P
r
o

c
u

r
e
m

e
n

t 
M

e
th

o
d

C
o

n
tr

c
t 

si
g

n
in

g

C
o

m
m

e
n

c
e
m

e
n

t 
o

f 

C
o

n
tr

a
c
t

C
o

n
tr

a
c
t 

c
o

m
p

le
ti

o
n

Procurement 

Center

Invitation for Biddding

N
o

 o
b

je
c
ti

o
n

 o
n

 

E
v

a
lu

a
ti

o
n

 R
e
p

o
r
t

P
u

b
li

c
a

ti
o

n
 o

f 
L

O
I

2
Construction of 400 Bed Maternity 

Building (BPKIHS/W/NCB-01/2075-76)

1
Construction of 200 Bed Cardiac 

Building (BPKIHS/W/NCB-01/2075-76)

N
o

. 
o

f 
P

a
c
k

a
g

e

Bidding Document

N
o

 O
b

je
c
ti

o
n

 f
r
o

m
 

D
e
v

e
lo

p
m

e
n

t 
P

a
r
tn

e
r

3

Construction of Building for Extension 

of Cancer Service (BPKIHS/W/NCB-

01/2075-76)

BPKIHS, 

Dharan

BPKIHS, 

Dharan

BPKIHS, 

Dharan
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Budget Code: 370112

Prepn. Approval

P
u

b
li

sh
 D

a
te

O
p

e
n

in
g

 D
a

te

E
v

a
lu

a
ti

o
n

 

c
o

m
p

le
ti

o
n

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19

P 20-Aug-18 101.00 NCB 13 3-Sep-18 8-Sep-18 NA 15-Sep-18 30-Oct-18 24-Nov-18 NA 29-Nov-18 19-Dec-18 19-Dec-18 19-Mar-19

R

A

TOTAL 101.00

Ministry of Health and Population

Procurement Plan for Goods

F/Y  2075-076 (2018-19)

S.N. Description of Goods and Contract ID

P
P

 S
ta

tu
s Expected 

Approval 

of Cost 

Estimate

Cost 

Estimate 

in mil.

P
r
o

c
u

r
e
m

e
n

t 
M

e
th

o
d

C
o

n
tr

c
t 

si
g

n
in

g

C
o

m
m

e
n

c
e
m

e
n

t 
o

f 

C
o

n
tr

a
c
t

C
o

n
tr

a
c
t 

c
o

m
p

le
ti

o
n

Implementing Agency: TUTH Suresh Wagle Memorial Cancer Center, Kathmandu

Invitation for Biddding

N
o

 o
b

je
c
ti

o
n

 o
n

 

E
v

a
lu

a
ti

o
n

 R
e
p

o
r
t

P
u

b
li

c
a

ti
o

n
 o

f 
L

O
I

1

Procurement 

Center

Procurement of Hospital Equipment 

(APC & Water Jet Hydro Surgical Unit; 

Lever, Lung and Heart, Pancriato 

Surgery Equipment etc.  

(SWMCC/G/NCB-01/2075-76)

N
o

. 
o

f 
P

a
c
k

a
g

e

Bidding Document

N
o

 O
b

je
c
ti

o
n

 f
r
o

m
 

D
e
v

e
lo

p
m

e
n

t 
P

a
r
tn

e
r

SWMCC, 

Kathmandu

Budget Code: 370112

Prepn. Approval

P
u

b
li

sh
 D

a
te

O
p

e
n

in
g

 D
a

te

E
v

a
lu

a
ti

o
n

 

c
o

m
p

le
ti

o
n

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19

P 80.00 NCB 27-Aug-18

R

A

TOTAL 80.00

Implementing Agency: TUTH Suresh Wagle Memorial Cancer Center, Kathmandu

Ministry of Health and Population

Procurement Plan for Works

F/Y  2075-076 (2018-19)

S.N. Description of Works and Contract ID

P
P

 S
ta

tu
s Expected 

Approval 

of Cost 

Estimate

Cost 

Estimate 

in mil.

P
r
o

c
u

r
e
m

e
n

t 
M

e
th

o
d

C
o

n
tr

c
t 

si
g

n
in

g

C
o

m
m

e
n

c
e
m

e
n

t 
o

f 

C
o

n
tr

a
c
t

C
o

n
tr

a
c
t 

c
o

m
p

le
ti

o
n

Procurement 

Center

Invitation for Biddding

N
o

 o
b

je
c
ti

o
n

 o
n

 

E
v

a
lu

a
ti

o
n

 R
e
p

o
r
t

SWMCC, 

Kathmandu

P
u

b
li

c
a

ti
o

n
 o

f 
L

O
I

1
Construction of SWMCC Building 

(SWMCC/W/NCB-01/2075-76)

N
o

. 
o

f 
P

a
c
k

a
g

e

Bidding Document

N
o

 O
b

je
c
ti

o
n

 f
r
o

m
 

D
e
v

e
lo

p
m

e
n

t 
P

a
r
tn

e
r

This is ongoing project and it is expected to complete in August 2018. The amount is provision of payment this year
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Budget Code: 370113

Prepn. Approval

P
u

b
li

sh
 D

a
te

O
p

e
n

in
g

 D
a

te

E
v

a
lu

a
ti

o
n

 

c
o

m
p

le
ti

o
n

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19

P 15-Aug-18 0.20 DP 1 19-Aug-18 22-Aug-18 NA 24-Aug-18 31-Aug-18 7-Sep-18 NA NA 17-Sep-18 19-Sep-18 8-Nov-18

R

A

TOTAL 0.20

Ministry of Health and Population

Procurement Plan for Goods

F/Y  2075-076 (2018-19)

S.N. Description of Goods and Contract ID

P
P

 S
ta

tu
s Expected 

Approval 

of Cost 

Estimate

Cost 

Estimate 

in mil.

P
r
o

c
u

r
e
m

e
n

t 
M

e
th

o
d

C
o

n
tr

c
t 

si
g

n
in

g

C
o

m
m

e
n

c
e
m

e
n

t 
o

f 

C
o

n
tr

a
c
t

C
o

n
tr

a
c
t 

c
o

m
p

le
ti

o
n

Implementing Agency: Regional Tuberclosis Center, Pokhara

Invitation for Biddding

N
o

 o
b

je
c
ti

o
n

 o
n

 

E
v

a
lu

a
ti

o
n

 R
e
p

o
r
t

P
u

b
li

c
a

ti
o

n
 o

f 
L

O
I

1

Procurement 

Center

Procurement of Furniture and Fixtures 

for DST Culture Lab Setup (RTC/G/DP-

01/2075-76)

N
o

. 
o

f 
P

a
c
k

a
g

e

Bidding Document

N
o

 O
b

je
c
ti

o
n

 f
r
o

m
 

D
e
v

e
lo

p
m

e
n

t 
P

a
r
tn

e
r

RTC, Pokhara
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Budget Code: 370113

Prepn. Approval

P
u

b
li

sh
 D

a
te

O
p

e
n

in
g

 D
a

te

E
v

a
lu

a
ti

o
n

 

c
o

m
p

le
ti

o
n

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19

P 25-Aug-18 0.50 DP 1 3-Sep-18 8-Sep-18 NA 11-Sep-18 26-Sep-18 16-Oct-18 NA NA 26-Oct-18 2-Nov-18 2-Mar-19

R

A

P 22-Oct-18 1.00 SQ 1 31-Oct-18 5-Nov-18 NA 8-Nov-18 23-Nov-18 8-Dec-18 NA 13-Dec-18 23-Dec-18 30-Dec-18 9-Apr-19

R

A

P 21-Sep-18 1.20 SQ 1 30-Sep-18 5-Oct-18 NA 8-Oct-18 23-Oct-18 7-Nov-18 NA 12-Nov-18 22-Nov-18 29-Nov-18 29-Mar-19

R

A

TOTAL 2.70

Procurement 

Center

Invitation for Biddding

RTC, Pokhara

3
Maintaacne coet  for  Culture Lab. 

(RTC/W/SQ-03/2075-76)

RTC, Pokhara

RTC, Pokhara

2

Infrastructure Development for 

Installation of Machine for LPA Services 

in Province (RTC/W/SQ-02/2075-76)

Implementing Agency: Regional Tuberclosis Center, Pokhara

Ministry of Health and Population

Procurement Plan for Works

F/Y  2075-076 (2018-19)

S.N. Description of Works and Contract ID

P
P

 S
ta

tu
s Expected 

Approval 

of Cost 

Estimate

Cost 

Estimate 

in mil.

P
r
o

c
u

r
e
m

e
n

t 
M

e
th

o
d

C
o

n
tr

c
t 

si
g

n
in

g

C
o

m
m

e
n

c
e
m

e
n

t 
o

f 

C
o

n
tr

a
c
t

C
o

n
tr

a
c
t 

c
o

m
p

le
ti

o
n

N
o

 O
b

je
c
ti

o
n

 f
r
o

m
 

D
e
v

e
lo

p
m

e
n

t 
P

a
r
tn

e
r

N
o

 o
b

je
c
ti

o
n

 o
n

 

E
v

a
lu

a
ti

o
n

 R
e
p

o
r
t

P
u

b
li

c
a

ti
o

n
 o

f 
L

O
I

N
o

. 
o

f 
P

a
c
k

a
g

e

Bidding Document

1
Maintenance and Painting of RTC 

Builting (RTC/W/DP-01/2075-76)
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Budget Code: 370113

S.N. Description of Services and Contract ID

P
P

 S
ta

tu
s

Preparation 

of TOR and 

Approval

Expected 

Approval 

of Cost 

Estimate

Cost 

Estimate 

in mil.

Method of 

Selection

Notice for 

EOI

Evaluation 

of EOI and 

Report 

Prepn.

Approval 

of 

Shortlist

Approval 

of RFP  

Doc.

Isue of 

RFP  Doc.

Receipt of 

Proposals

Technical 

Evaluation 

Complete 

and 

Approval

Financial 

Evaluation 

Complete 

and 

Approval P
u

b
li

c
a

ti
o

n
 o

f 

L
O

I

C
o

n
tr

a
c
t 

S
ig

n
in

g

C
o

m
m

e
n

c
e
m

e
n

t 

o
f 

C
o

n
tr

a
c
t

C
o

n
tr

a
c
t 

c
o

m
p

le
ti

o
n

Procurement 

Center

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20

P 25-Sep-18 5-Oct-18 0.20 LCS NA NA 12-Oct-18 15-Oct-18 22-Oct-18 6-Nov-18 16-Nov-18 21-Nov-18 NA 26-Nov-18 1-Dec-18 27-Sep-19

R

A

P 30-Sep-18 10-Oct-18 0.50 LCS NA NA 17-Oct-18 20-Oct-18 27-Oct-18 11-Nov-18 21-Nov-18 26-Nov-18 NA 1-Dec-18 6-Dec-18 2-Oct-19

R

A

P 30-Aug-18 9-Sep-18 1.00 LCS NA NA 16-Sep-18 19-Sep-18 26-Sep-18 11-Oct-18 21-Oct-18 26-Oct-18 NA 31-Oct-18 5-Nov-18 1-Sep-19

R

A

P 1-Sep-18 11-Sep-18 0.32 LCS NA NA 18-Sep-18 21-Sep-18 28-Sep-18 13-Oct-18 23-Oct-18 28-Oct-18 NA 2-Nov-18 7-Nov-18 3-Sep-19

R

A

TOTAL 2.02

4

Procurement of Transportation Services 

(Medicine Transportation) (RTC/NS/DP-

04/2075-76)

RTC, Pokhara

Ministry of Health and Population

Procurement Plan for Non-consulting Services

F/Y  2075-076 (2018-19)

Implementing Agency: Regional Tuberclosis Center, Pokhara

1
Procurement of Maintenanc Services 

(Vehicles) (RTC/NS/DP-01/2075-76)

RTC, Pokhara

2

Procurement of Maintenanc Services 

(DR Center, Ventilation, Exhaust Fan, 

UV Light, Building etc- Maintenance 

and Replace) (RTC/NS/DP-02/2075-76)

RTC, Pokhara

3

Procurement of Sputum Transkprot aion 

and office running (RTC/NS/SQ-03/2075-

76)

RTC, Pokhara
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Budget Code: 370113

Prepn. Approval

P
u

b
li

sh
 D

a
te

O
p

e
n

in
g

 D
a

te

E
v

a
lu

a
ti

o
n

 

c
o

m
p

le
ti

o
n

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19

P 31-Jul-18 0.20 DP 1 4-Aug-18 7-Aug-18 NA 9-Aug-18 16-Aug-18 23-Aug-18 NA NA 2-Sep-18 4-Sep-18 24-Oct-18

R

A

P 2-Aug-18 19.80 NCB 1 6-Aug-18 9-Aug-18 NA 11-Aug-18 10-Sep-18 17-Sep-18 NA 20-Sep-18 5-Oct-18 7-Oct-18 6-Nov-18

R

A

P 1-Aug-18 15.33 NCB 1 5-Aug-18 8-Aug-18 NA 10-Aug-18 9-Sep-18 16-Sep-18 NA 19-Sep-18 4-Oct-18 6-Oct-18 4-Jan-19

R

A

P 1-Aug-18 23.40 NCB 1 5-Aug-18 8-Aug-18 NA 10-Aug-18 9-Sep-18 16-Sep-18 NA 19-Sep-18 14-Oct-18 14-Oct-18 11-Feb-19

R

A

P 1-Aug-18 10.00 NCB 1 5-Aug-18 8-Aug-18 NA 10-Aug-18 9-Sep-18 16-Sep-18 NA 19-Sep-18 9-Oct-18 9-Oct-18 6-Feb-19

R

A

P 10-Sep-18 7.00 NCB 1 14-Sep-18 17-Sep-18 NA 19-Sep-18 19-Oct-18 26-Oct-18 NA 29-Oct-18 18-Nov-18 18-Nov-18 18-Mar-19

R

A

P 15-Aug-18 3.00 NCB 1 19-Aug-18 22-Aug-18 NA 24-Aug-18 23-Sep-18 30-Sep-18 NA 3-Oct-18 23-Oct-18 23-Oct-18 20-Feb-19

R

A

P 15-Aug-18 7.50 NCB 1 19-Aug-18 22-Aug-18 NA 24-Aug-18 23-Sep-18 30-Sep-18 NA 3-Oct-18 23-Oct-18 23-Oct-18 20-Feb-19

R

A

8

Procurement of Equipment for 

Expansion of Solid Culture Lab at 

Province Level (NTC/G/NCB-08/2075-

76)

NTC, 

Bhaktapur

6

Procurement of Equipment for 

Establishment of Midget Culture 

(NTC/G/NCB-06/2075-76)

NTC, 

Bhaktapur

7

Procurement and Maintenance of 

Equipment at Culture and DST Labs of 

Center and Province (NTC/G/NCB-

07/2075-76)

NTC, 

Bhaktapur

4
Procurement of Four Module Gin Expert 

Machine (NTC/G/NCB-04/2075-76)

NTC, 

Bhaktapur

5
Procurement of LPA Machine for DST 

Center (NTC/G/NCB-05/2075-76)

NTC, 

Bhaktapur

2
Procurement of Laptopa, Printers and 

Hard Disks (NTC/G/NCB-02/2075-76)

NTC, 

Bhaktapur

3

Procurement of Equipment for Culture 

Lab and other Program under Global 

Fund (NTC/G/NCB-03/2075-76)

NTC, 

Bhaktapur

Ministry of Health and Population

Procurement Plan for Goods

F/Y  2075-076 (2018-19)

S.N. Description of Goods and Contract ID

P
P

 S
ta

tu
s Expected 

Approval 

of Cost 

Estimate

Cost 

Estimate 

in mil.

P
r
o

c
u

r
e
m

e
n

t 
M

e
th

o
d

C
o

n
tr

c
t 

si
g

n
in

g

C
o

m
m

e
n

c
e
m

e
n

t 
o

f 

C
o

n
tr

a
c
t

C
o

n
tr

a
c
t 

c
o

m
p

le
ti

o
n

Implementing Agency: National Tuberclosis Center, Bhaktapur

Invitation for Biddding

N
o

 o
b

je
c
ti

o
n

 o
n

 

E
v

a
lu

a
ti

o
n

 R
e
p

o
r
t

P
u

b
li

c
a

ti
o

n
 o

f 
L

O
I

1

Procurement 

Center

Procurement of Furniture and Fixtures 

(NTC/G/DP-01/2075-76)

N
o

. 
o

f 
P

a
c
k

a
g

e

Bidding Document

N
o

 O
b

je
c
ti

o
n

 f
r
o

m
 

D
e
v

e
lo

p
m

e
n

t 
P

a
r
tn

e
r

NTC, 

Bhaktapur
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P 1-Aug-18 4.00 NCB 1 5-Aug-18 8-Aug-18 NA 10-Aug-18 9-Sep-18 16-Sep-18 NA 19-Sep-18 9-Oct-18 9-Oct-18 7-Jan-19

R

A

P 1-Aug-18 5.20 NCB 1 5-Aug-18 8-Aug-18 NA 10-Aug-18 9-Sep-18 16-Sep-18 NA 19-Sep-18 9-Oct-18 9-Oct-18 7-Jan-19

R

A

P 25-Jul-18 0.72 SQ 1 29-Jul-18 1-Aug-18 NA 3-Aug-18 18-Aug-18 25-Aug-18 NA 28-Aug-18 12-Sep-18 12-Sep-18 9-Feb-19

R

A

P 10-Aug-18 0.50 SQ 1 14-Aug-18 17-Aug-18 NA 19-Aug-18 3-Sep-18 10-Sep-18 NA 13-Sep-18 28-Sep-18 28-Sep-18 27-Dec-18

R

A

P 30-Aug-18 0.80 SQ 1 3-Sep-18 6-Sep-18 NA 8-Sep-18 23-Sep-18 30-Sep-18 NA 3-Oct-18 18-Oct-18 18-Oct-18 16-Jan-19

R

A

P 9-Sep-18 2.10 NCB 1 13-Sep-18 16-Sep-18 NA 18-Sep-18 18-Oct-18 25-Oct-18 NA 28-Oct-18 12-Nov-18 12-Nov-18 12-Mar-19

R

A

P 10-Aug-18 4.20 SQ 1 14-Aug-18 17-Aug-18 NA 19-Aug-18 3-Sep-18 10-Sep-18 NA 13-Sep-18 28-Sep-18 28-Sep-18 27-Dec-18

R

A

P 28-Aug-18 2.98 SQ 1 1-Sep-18 4-Sep-18 NA 6-Sep-18 21-Sep-18 28-Sep-18 NA 1-Oct-18 16-Oct-18 16-Oct-18 14-Jan-19

R

A

P 8-Aug-18 110.00 ICB 1 12-Aug-18 15-Aug-18 NA 17-Aug-18 1-Oct-18 8-Oct-18 NA 11-Oct-18 5-Nov-18 5-Nov-18 4-Apr-19

R

A

P 8-Aug-18 40.00 ICB 1 12-Aug-18 15-Aug-18 NA 17-Aug-18 1-Oct-18 8-Oct-18 NA 11-Oct-18 5-Nov-18 5-Nov-18 4-Apr-19

R

A

P 8-Sep-18 2.16 NCB 1 12-Sep-18 15-Sep-18 NA 17-Sep-18 17-Oct-18 24-Oct-18 NA 27-Oct-18 21-Nov-18 21-Nov-18 20-Apr-19

R

A

18
Procurement of First Line Drugs 

(NTC/G/ICB-18/2075-76)

NTC, 

Bhaktapur

19
Procurement of Digital X-ray Film 

(NTC/G/NCB-19/2075-76)

NTC, 

Bhaktapur

16

Procurement of Medical Mask and 

Safety Equipments for Health Workers 

(NTC/G/SQ-16/2075-76)

NTC, 

Bhaktapur

17
Procurement of Second Line Drugs 

(NTC/G/ICB-17/2075-76)

NTC, 

Bhaktapur

14

Printing of Forms, Training Booklets, 

Guideline, Manuals etc. (NTC/G/NCB-

14/2075-76)

NTC, 

Bhaktapur

15
Procurement of Drugs for Emergery mgt 

(NTC/G/SQ-15/2075-76)

NTC, 

Bhaktapur

12
Printing of Annual Report (NTC/G/SQ-

12/2075-76)

NTC, 

Bhaktapur

13

Procurement of Equipment for New DR 

Center and Sub-center (NTC/G/SQ-

13/2075-76)

NTC, 

Bhaktapur

10

Procurement of Modules for Upgrading 

Old 2-Module Gin Expert Machine to 4-

Module (NTC/G/NCB-10/2075-76)

NTC, 

Bhaktapur

11
Procurement of Office Goods and 

Stationery (NTC/G/SQ-11/2075-76)

NTC, 

Bhaktapur

9

Procurement of Equipment for 

Prevalance Survey (NTC/G/NCB-

09/2075-76)

NTC, 

Bhaktapur
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P 10-Aug-18 39.10 NCB 1 14-Aug-18 17-Aug-18 NA 19-Aug-18 3-Oct-18 10-Oct-18 NA 13-Oct-18 7-Nov-18 7-Nov-18 6-Apr-19

R

A

P 28-Sep-18 5.00 NCB 1 2-Oct-18 5-Oct-18 NA 7-Oct-18 6-Nov-18 13-Nov-18 NA 16-Nov-18 11-Dec-18 11-Dec-18 10-May-19

R

A

P 2-Aug-18 0.90 SQ 1 6-Aug-18 9-Aug-18 NA 11-Aug-18 26-Aug-18 2-Sep-18 NA 5-Sep-18 20-Sep-18 20-Sep-18 19-Dec-18

R

A

P 15-Sep-18 15.00 NCB 1 19-Sep-18 22-Sep-18 NA 24-Sep-18 24-Oct-18 31-Oct-18 NA 3-Nov-18 28-Nov-18 28-Nov-18 27-Apr-19

R

A

TOTAL 318.89

20

Procurement of Cartridge for New and 

Old Gin Expert Machines (NTC/G/NCB-

20/2075-76)

NTC, 

Bhaktapur

21

Procurement of Reagents and 

Consumables for Sputum Microscopy 

(NTC/G/NCB-21/2075-76)

NTC, 

Bhaktapur

22

Procurement of Chemicals and other 

Medical Goods for Testing of MDR TB 

(NTC/G/SQ-22/2075-76)

NTC, 

Bhaktapur

23

Procurement of Chemicals and 

Consumables for DST and LPA Labs 

(NTC/G/NCB-23/2075-76)

NTC, 

Bhaktapur

Budget Code: 370113

Prepn. Approval

P
u

b
li

sh
 D

a
te

O
p

e
n

in
g

 D
a

te

E
v

a
lu

a
ti

o
n

 

c
o

m
p

le
ti

o
n

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19

P 12-Sep-18 40.00 NCB 1 21-Sep-18 26-Sep-18 NA 29-Sep-18 29-Oct-18 13-Nov-18 NA 18-Nov-18 8-Dec-18 15-Dec-18 14-May-19

R

A

P 8-Aug-18 0.50 DP 1 17-Aug-18 22-Aug-18 NA 25-Aug-18 4-Sep-18 19-Sep-18 NA NA 26-Sep-18 3-Oct-18 1-Jan-19

R

A

TOTAL 40.50

2

Maintenance and NTC Builting, 

Dormitory and Training Buildings 

(NTC/W/DP-02/2075-76)

NTC, 

Bhaktapur

Implementing Agency: National Tuberclosis Center, Bhaktapur

Ministry of Health and Population

Procurement Plan for Works

F/Y  2075-076 (2018-19)

S.N. Description of Works and Contract ID

P
P

 S
ta

tu
s Expected 

Approval 

of Cost 

Estimate

Cost 

Estimate 

in mil.

P
r
o

c
u

r
e
m

e
n

t 
M

e
th

o
d

C
o

n
tr

c
t 

si
g

n
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g

C
o

m
m

e
n

c
e
m

e
n

t 
o

f 

C
o

n
tr

a
c
t

C
o

n
tr

a
c
t 

c
o

m
p

le
ti

o
n

Procurement 

Center

Invitation for Biddding

N
o

 o
b

je
c
ti

o
n

 o
n

 

E
v

a
lu

a
ti

o
n

 R
e
p

o
r
t

NTC, 

Bhaktapur

P
u

b
li

c
a

ti
o

n
 o

f 
L

O
I

1
Construction of Building (NTC/W/NCB-

01/2075-76)

N
o

. 
o

f 
P

a
c
k

a
g

e

Bidding Document

N
o

 O
b

je
c
ti

o
n

 f
r
o

m
 

D
e
v

e
lo

p
m

e
n

t 
P

a
r
tn

e
r
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Budget Code: 370113

S.N. Description of Services and Contract ID

P
P

 S
ta

tu
s

Preparation 

of TOR and 

Approval

Expected 

Approval 

of Cost 

Estimate

Cost 

Estimate 

in mil.

Method of 

Selection

Notice for 

EOI

Evaluation 

of EOI and 

Report 

Prepn.

Approval 

of 

Shortlist

Approval 

of RFP  

Doc.

Isue of 

RFP  Doc.

Receipt of 

Proposals

Technical 

Evaluation 

Complete 

and 

Approval

Financial 

Evaluation 

Complete 

and 

Approval P
u

b
li

c
a

ti
o

n
 o

f 

L
O

I

C
o

n
tr

a
c
t 

S
ig

n
in

g

C
o

m
m

e
n

c
e
m

e
n

t 

o
f 

C
o

n
tr

a
c
t

C
o

n
tr

a
c
t 

c
o

m
p

le
ti

o
n

Procurement 

Center

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20

P 25-Jul-18 4-Aug-18 21.00 QCBS 10-Aug-18 14-Sep-18 24-Sep-18 28-Sep-18 5-Oct-18 4-Nov-18 19-Nov-18 4-Dec-18 9-Dec-18 24-Dec-18 8-Jan-19 7-Jul-19

R

A

TOTAL 21.00

Ministry of Health and Population

Procurement Plan for Consulting Services

F/Y  2075-076 (2018-19)

Implementing Agency: National Tuberclosis Center, Bhaktapur

1

Procurement of Services: Active Case 

Finding for the Habitants of High Risk 

of Tuberclosis (NTC/S/QCBS-01/2075-

76)

NTC, 

Bhaktapur
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Budget Code: 370113

S.N. Description of Services and Contract ID

P
P

 S
ta

tu
s

Preparation 

of TOR and 

Approval

Expected 

Approval 

of Cost 

Estimate

Cost 

Estimate 

in mil.

Method of 

Selection

Notice for 

EOI

Evaluation 

of EOI and 

Report 

Prepn.

Approval 

of 

Shortlist

Approval 

of RFP  

Doc.

Isue of 

RFP  Doc.

Receipt of 

Proposals

Technical 

Evaluation 

Complete 

and 

Approval

Financial 

Evaluation 

Complete 

and 

Approval P
u

b
li

c
a

ti
o

n
 o

f 

L
O

I

C
o

n
tr

a
c
t 

S
ig

n
in

g

C
o

m
m

e
n

c
e
m

e
n

t 

o
f 

C
o

n
tr

a
c
t

C
o

n
tr

a
c
t 

c
o

m
p

le
ti

o
n

Procurement 

Center

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20

P 30-Jul-18 9-Aug-18 1.40 LCS NA NA 16-Aug-18 19-Aug-18 26-Aug-18 10-Sep-18 20-Sep-18 25-Sep-18 28-Sep-18 13-Oct-18 13-Oct-18 9-Aug-19

R

A

P 30-Sep-18 10-Oct-18 0.10 LCS NA NA 17-Oct-18 20-Oct-18 27-Oct-18 26-Nov-18 6-Dec-18 11-Dec-18 NA 13-Dec-18 18-Dec-18 14-Oct-19

R

A

P 25-Jul-18 4-Aug-18 3.00 QBS/LCS 9-Aug-18 16-Aug-18 23-Aug-18 28-Aug-18 4-Sep-18 19-Sep-18 29-Sep-18 4-Oct-18 8-Oct-18 13-Oct-18 18-Oct-18 14-Aug-19

R

A

P 1-Aug-18 11-Aug-18 1.00 LCS NA NA 18-Aug-18 21-Aug-18 28-Aug-18 12-Sep-18 22-Sep-18 27-Sep-18 1-Oct-18 6-Oct-18 11-Oct-18 7-Aug-19

R

A

P 10-Jul-18 20-Jul-18 1.84 LCS NA NA 27-Jul-18 30-Jul-18 6-Aug-18 21-Aug-18 31-Aug-18 5-Sep-18 9-Sep-18 14-Sep-18 19-Sep-18 16-Jul-19

R

A

P 16-Jul-18 26-Jul-18 1.00 LCS NA NA 2-Aug-18 5-Aug-18 12-Aug-18 27-Aug-18 6-Sep-18 11-Sep-18 15-Sep-18 20-Sep-18 25-Sep-18 22-Jul-19

R

A

P 10-Jul-18 20-Jul-18 0.60 IND 27-Jul-18 11-Aug-18 -- -- -- -- -- -- -- 19-Aug-18 24-Aug-18 20-Jun-19

R

A

P 10-Jul-18 20-Jul-18 1.43 IND 27-Jul-18 11-Aug-18 -- -- -- -- -- -- -- 19-Aug-18 24-Aug-18 20-Jun-19

R

A

P 15-Aug-18 25-Aug-18 3.00 LCS NA NA 1-Sep-18 4-Sep-18 11-Sep-18 11-Oct-18 21-Oct-18 26-Oct-18 30-Oct-18 4-Nov-18 9-Nov-18 5-Sep-19

R

A

P 15-Aug-18 25-Aug-18 10.80 LCS 30-Aug-18 6-Sep-18 13-Sep-18 18-Sep-18 25-Sep-18 10-Oct-18 20-Oct-18 25-Oct-18 29-Oct-18 3-Nov-18 8-Nov-18 4-Sep-19

R

A

TOTAL 24.16

2

Procurement of Insurance Services (Lab., 

X-ray, Equipmenta and Medicines) 

(NTC/NS/DP-02/2075-76)

NTC, 

Bhaktapur

3

Procurement of Services for 

Broadcasting TB/HIV informations on 

Televisions (NTC/NS/NCB-03/2075-76)

NTC, 

Bhaktapur

Ministry of Health and Population

Procurement Plan for Non-consulting Services

F/Y  2075-076 (2018-19)

Implementing Agency: National Tuberclosis Center, Bhaktapur

1
Procurement of Maintenanc Services 

(Vehicles) (NTC/NS/SQ-01/2075-76)

NTC, 

Bhaktapur

4

Procurement of Maintenance Services 

(Culture/DST Lab Equipment) 

(NTC/NS/SQ-04/2075-76)

NTC, 

Bhaktapur

9

Procurement of Packaging and 

Transportation Services (NTC/NS/NCB-

09/2075-76)

NTC, 

Bhaktapur

5
Procurement of Services (Security 

Guard) (NTC/NS/SQ-05/2075-76)

NTC, 

Bhaktapur

6
Procurement of Courier Services 

(NTC/NS/SQ-06/2075-76)

NTC, 

Bhaktapur

NTC, 

Bhaktapur
Procurement of Services (Driver) 

(NTC/NS/IND-07/2075-76)

Procurement of Services (Lab Personnel) 

(NTC/NS/IND-08/2075-76)

NTC, 

Bhaktapur

10
Quality Testing of TB Medicines 

(NTC/NS/NCB-10/2075-76)

NTC, 

Bhaktapur

7

8
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Budget Code: 370114

Prepn. Approval

P
u

b
li

sh
 D

a
te

O
p

e
n

in
g

 D
a

te

E
v

a
lu

a
ti

o
n

 

c
o

m
p

le
ti

o
n

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19

P 5-Sep-18 26.80 NCB 1 9-Sep-18 12-Sep-18 NA 14-Sep-18 29-Oct-18 5-Nov-18 NA 8-Nov-18 25-Nov-18 27-Nov-18 26-Apr-19

R

A

P 25-Aug-18 0.90 SQ 1 29-Aug-18 1-Sep-18 NA 3-Sep-18 3-Oct-18 10-Oct-18 NA 13-Oct-18 28-Oct-18 30-Oct-18 28-Apr-19

R

A

P 15-Sep-18 1.00 SQ 1 19-Sep-18 22-Sep-18 NA 24-Sep-18 9-Oct-18 16-Oct-18 NA 19-Oct-18 3-Nov-18 5-Nov-18 5-Dec-18

R

A

P 15-Aug-18 0.80 SQ 1 19-Aug-18 22-Aug-18 NA 24-Aug-18 8-Sep-18 15-Sep-18 NA 18-Sep-18 3-Oct-18 5-Oct-18 4-Nov-18

R

A

P 5-Aug-18 3.00 NCB 1 9-Aug-18 12-Aug-18 NA 14-Aug-18 13-Sep-18 20-Sep-18 NA 23-Sep-18 18-Oct-18 18-Oct-18 15-Feb-19

R

A

P 25-Aug-18 2.00 NCB 1 29-Aug-18 1-Sep-18 NA 3-Sep-18 18-Oct-18 25-Oct-18 NA 28-Oct-18 17-Nov-18 17-Nov-18 17-Mar-19

R

A

P 10-Sep-18 6.00 NCB 1 14-Sep-18 17-Sep-18 NA 19-Sep-18 3-Nov-18 10-Nov-18 NA 13-Nov-18 3-Dec-18 3-Dec-18 2-Apr-19

R

A

P 12-Aug-18 120.00 ICB 1 16-Aug-18 19-Aug-18 NA 21-Aug-18 5-Oct-18 12-Oct-18 NA 15-Oct-18 4-Nov-18 4-Nov-18 3-Apr-19

R

A

1

Procurement 

Center

Procurement of Viral Load Machine and 

Reagents (NCASC/G/NCB-01/2075-76)

N
o

. 
o

f 
P

a
c
k

a
g

e

Bidding Document

N
o

 O
b

je
c
ti

o
n

 f
r
o

m
 

D
e
v

e
lo

p
m

e
n

t 
P

a
r
tn

e
r

NCASC, Teku

Ministry of Health and Population

Procurement Plan for Goods

F/Y  2075-076 (2018-19)

S.N. Description of Goods and Contract ID

P
P

 S
ta

tu
s Expected 

Approval 

of Cost 

Estimate

Cost 

Estimate 

in mil.

P
r
o

c
u

r
e
m

e
n

t 
M

e
th

o
d

C
o

n
tr

c
t 

si
g

n
in

g

C
o

m
m

e
n

c
e
m

e
n

t 
o

f 

C
o

n
tr

a
c
t

C
o

n
tr

a
c
t 

c
o

m
p

le
ti

o
n

Implementing Agency: National Center for AIDS and STD Control, Teku

Invitation for Biddding

N
o

 o
b

je
c
ti

o
n

 o
n

 

E
v

a
lu

a
ti

o
n

 R
e
p

o
r
t

P
u

b
li

c
a

ti
o

n
 o

f 
L

O
I

2
Procurement of Office Goods and 

Stationery (NCASC/G/SQ-02/2075-76)

NCASC, Teku

3

Printing of HTC, PMTCT, STI Training 

Booklets and Clinical Training Manual 

(NCASC/G/SQ-03/2075-76)

NCASC, Teku

4
Printing of PMTCT and Pediatric HIV 

Program (NCASC/G/SQ-04/2075-76)

NCASC, Teku

5
Procurement of Nutritional Food 

(NCASC/G/NCB-05/2075-76)

NCASC, Teku

6
Procurement of CD4 Reagent 

(NCASC/G/NCB-06/2075-76)

NCASC, Teku

7
Procurement of OI Medicines 

(NCASC/G/NCB-07/2075-76)

NCASC, Teku

8
Procurement of ARV (NCASC/G/ICB-

08/2075-76)

NCASC, Teku
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P 15-Aug-18 17.60 NCB 1 19-Aug-18 22-Aug-18 NA 24-Aug-18 8-Oct-18 15-Oct-18 NA 18-Oct-18 7-Nov-18 7-Nov-18 7-Mar-19

R

A

P 20-Sep-18 8.00 NCB 1 24-Sep-18 27-Sep-18 NA 29-Sep-18 29-Oct-18 5-Nov-18 NA 8-Nov-18 28-Nov-18 28-Nov-18 26-Feb-19

R

A

P 20-Aug-18 227.00 NCB 1 24-Aug-18 27-Aug-18 NA 29-Aug-18 13-Oct-18 20-Oct-18 NA 23-Oct-18 12-Nov-18 12-Nov-18 11-Apr-19

R

A

TOTAL 413.10

9
Procurement of HIV Test Kits 

(NCASC/G/NCB-09/2075-76)

NCASC, Teku

10
Procurement of STI Medicines 

(NCASC/G/NCB-10/2075-76)

NCASC, Teku

11

Procurement of Medicines, Test Kits, 

Lubricants and other Materials for HIV 

(NCASC/G/NCB-11/2075-76)

NCASC, Teku

Budget Code: 370114

S.N. Description of Services and Contract ID

P
P

 S
ta

tu
s

Preparation 

of TOR and 

Approval

Expected 

Approval of 

Cost 

Estimate

Cost 

Estimate 

in mil.

Method of 

Selection

Notice for 

EOI

Evaluation 

of EOI and 

Report 

Prepn.

Approval 

of 

Shortlist

Approval 

of RFP  

Doc.

Isue of 

RFP  Doc.

Receipt of 

Proposals

Technical 

Evaluation 

Complete 

and 

Approval

Financial 

Evaluation 

Complete 

and 

Approval P
u

b
li

c
a

ti
o

n
 o

f 

L
O

I

C
o

n
tr

a
c
t 

S
ig

n
in

g

C
o

m
m

e
n

c
e
m

e
n

t 

o
f 

C
o

n
tr

a
c
t

C
o

n
tr

a
c
t 

c
o

m
p

le
ti

o
n

Procurement 

Center

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20

P 25-Aug-18 4-Sep-18 1.10 SQ NA NA 11-Sep-18 14-Sep-18 21-Sep-18 6-Oct-18 16-Oct-18 21-Oct-18 24-Oct-18 8-Nov-18 8-Nov-18 4-Sep-19

R

A

P 15-Aug-18 25-Aug-18 6.40 DP NA NA 1-Sep-18 4-Sep-18 11-Sep-18 11-Oct-18 21-Oct-18 26-Oct-18 30-Oct-18 4-Nov-18 9-Nov-18 5-Sep-19

R

A

TOTAL 7.50

2

Procurement of Packaging and 

Transportation Services (NCASC/NS/DP-

02/2075-76)

NCASC, Teku

Ministry of Health and Population

Procurement Plan for Non-consulting Services

F/Y  2075-076 (2018-19)

Implementing Agency: National Center for AIDS and STD Control, Teku

1
Procurement of Maintenanc Services 

(Vehicles) (NCASC/NS/SQ-01/2075-76)

NCASC, Teku
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Budget Code: 370123

Prepn. Approval

P
u

b
li

sh
 D

a
te

O
p

e
n

in
g

 D
a

te

E
v

a
lu

a
ti

o
n

 

c
o

m
p

le
ti

o
n

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19

P 22-Jul-18 0.30 DP 1 26-Jul-18 29-Jul-18 NA 31-Jul-18 7-Aug-18 14-Aug-18 NA NA 24-Aug-18 26-Aug-18 25-Sep-18

R

A

P 22-Jul-18 0.49 DP 1 26-Jul-18 29-Jul-18 NA 31-Jul-18 15-Aug-18 22-Aug-18 NA 25-Aug-18 9-Sep-18 11-Sep-18 9-Jan-19

R

A

P 22-Sep-18 0.41 DP 1 26-Sep-18 29-Sep-18 NA 1-Oct-18 16-Oct-18 23-Oct-18 NA 26-Oct-18 10-Nov-18 12-Nov-18 12-Mar-19

R

A

TOTAL 1.20

3
Procurement of Miscelanous Goods 

(NHEICC/G/DP-03/2075-76)

NHEICC, Teku

2
Procurement of Office Goods and 

Stationery (NHEICC/G/DP-02/2075-76)

NHEICC, Teku

1
Procurement of Motorcycle/Scooter 

(NHEICC/G/DP-01/2075-76)

NHEICC, Teku

N
o

. 
o

f 
P

a
c
k

a
g

e

Bidding Document

N
o

 O
b

je
c
ti

o
n

 f
r
o

m
 

D
e
v

e
lo

p
m

e
n

t 
P

a
r
tn

e
r

Invitation for Biddding

N
o

 o
b

je
c
ti

o
n

 o
n

 

E
v

a
lu

a
ti

o
n

 R
e
p

o
r
t

P
u

b
li

c
a

ti
o

n
 o

f 
L

O
I

Ministry of Health and Population

Procurement Plan for Goods

F/Y  2075-076 (2018-19)

Implementing Agency: National Health Education Information and Communication Center, Teku

S.N. Description of Goods and Contract ID

P
P

 S
ta

tu
s Expected 

Approval 

of Cost 

Estimate

Cost 

Estimate 

in mil.

P
r
o

c
u

r
e
m

e
n

t 
M

e
th

o
d

C
o

n
tr

c
t 

si
g

n
in

g

C
o

m
m

e
n

c
e
m

e
n

t 
o

f 

C
o

n
tr

a
c
t

C
o

n
tr

a
c
t 

c
o

m
p

le
ti

o
n

Procurement 

Center
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Budget Code: 370123

S.N. Description of Services and Contract ID

P
P

 S
ta

tu
s

Preparation 

of TOR and 

Approval

Expected 

Approval 

of Cost 

Estimate

Cost Estimate 

in mil.

Method of 

Selection

Notice for 

EOI

Evaluation 

of EOI and 

Report 

Prepn.

Approval 

of 

Shortlist

Approval 

of RFP  

Doc.

Isue of 

RFP  Doc.

Receipt of 

Proposals

Technical 

Evaluation 

Complete 

and 

Approval

Financial 

Evaluation 

Complete 

and 

Approval P
u

b
li

c
a

ti
o

n
 o

f 

L
O

I

C
o

n
tr

a
c
t 

S
ig

n
in

g

C
o

m
m

e
n

c
e
m

e
n

t 

o
f 

C
o

n
tr

a
c
t

C
o

n
tr

a
c
t 

c
o

m
p

le
ti

o
n

Procurement 

Center

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20

P 20-Jul-18 22-Jul-18 0.42 IND 24-Jul-18 31-Jul-18 7-Aug-18 -- -- -- -- 10-Aug-18 -- 12-Aug-18 12-Aug-18 15-Jul-19

R

A

P 20-Jul-18 22-Jul-18 0.29 IND 24-Jul-18 31-Jul-18 7-Aug-18 -- -- -- -- 10-Aug-18 -- 12-Aug-18 12-Aug-18 15-Jul-19

R

A

P 20-Jul-18 22-Jul-18 0.30 IND 24-Jul-18 31-Jul-18 7-Aug-18 -- -- -- -- 10-Aug-18 -- 12-Aug-18 12-Aug-18 15-Jul-19

R

A

P 20-Jul-18 22-Jul-18 0.22 IND 24-Jul-18 31-Jul-18 7-Aug-18 -- -- -- -- 10-Aug-18 -- 12-Aug-18 12-Aug-18 15-Jul-19

R

A

TOTAL 1.23

4

Driver for Promotion of Sunaulo Hajar 

Din Program (NHEICC/S/IND-04/2075-

76)

NHEICC, Teku

3

Health Desk Secretaiate for Promotion 

of Sunaulo Hajar Din Program 

(NHEICC/S/IND-03/2075-76)

NHEICC, Teku

2

Secretaiate Assistant for Promotion of 

Sunaulo Hajar Din Program 

(NHEICC/S/IND-02/2075-76)

NHEICC, Teku

Ministry of Health and Population

Procurement Plan for Consulting Services

F/Y  2075-076 (2018-19)

Implementing Agency: National Health Education Information and Communication Center, Teku

1

Information Officer for Promotion of 

Sunaulo Hajar Din Program 

(NHEICC/S/IND-01/2075-76)

NHEICC, Teku

Budget Code: 370123

S.N. Description of Services and Contract ID

P
P

 S
ta

tu
s

Preparation 

of TOR and 

Approval

Expected 

Approval 

of Cost 

Estimate

Cost 

Estimate in 

mil.

Method of 

Selection

Notice for 

EOI

Evaluation 

of EOI and 

Report 

Prepn.

Approval 

of 

Shortlist

Approval 

of RFP  

Doc.

Isue of 

RFP  Doc.

Receipt of 

Proposals

Technical 

Evaluation 

Complete 

and 

Approval

Financial 

Evaluation 

Complete 

and 

Approval P
u

b
li

c
a

ti
o

n
 o

f 

L
O

I

C
o

n
tr

a
c
t 

S
ig

n
in

g

C
o

m
m

e
n

c
e
m

e
n

t 

o
f 

C
o

n
tr

a
c
t

C
o

n
tr

a
c
t 

c
o

m
p

le
ti

o
n

Procurement 

Center

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20

P 20-Jul-18 22-Jul-18 0.22 DP 24-Jul-18 31-Jul-18 7-Aug-18 -- -- -- -- 10-Aug-18 -- 12-Aug-18 12-Aug-18 15-Jul-19

R

A

P 20-Jul-18 22-Jul-18 15.00 DP 24-Jul-18 31-Jul-18 7-Aug-18 -- -- -- -- 10-Aug-18 -- 12-Aug-18 12-Aug-18 15-Jul-19

R

A

2

Production, Distribution and 

Dessimination of Public Health 

Information on  Nepal Television 

(NHEICC/NS/DP-02/2075-76)

NHEICC, Teku

Ministry of Health and Population

Procurement Plan for Non-consulting Services

F/Y  2075-076 (2018-19)

Implementing Agency: National Health Education Information and Communication Center, Teku

1

Production, Distribution and 

Dessimination of Public Health 

Information on Radio Nepal 

(NHEICC/NS/DP-01/2075-76)

NHEICC, Teku
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P 20-Jul-18 22-Jul-18 1.49 DP 24-Jul-18 31-Jul-18 7-Aug-18 -- -- -- -- 10-Aug-18 -- 12-Aug-18 12-Aug-18 15-Jul-19

R

A

P 20-Jul-18 22-Jul-18 3.87 DP 24-Jul-18 31-Jul-18 7-Aug-18 -- -- -- -- 10-Aug-18 -- 12-Aug-18 12-Aug-18 15-Jul-19

R

A

P 20-Aug-18 30-Aug-18 0.40 DP 6-Sep-18 11-Oct-18 26-Oct-18 29-Oct-18 5-Nov-18 5-Dec-18 20-Dec-18 4-Jan-19 9-Jan-19 24-Jan-19 8-Feb-19 7-Aug-19

R

A

P 20-Aug-18 30-Aug-18 0.50 DP 6-Sep-18 11-Oct-18 26-Oct-18 29-Oct-18 5-Nov-18 5-Dec-18 20-Dec-18 4-Jan-19 9-Jan-19 24-Jan-19 8-Feb-19 7-Aug-19

R

A

P 20-Aug-18 30-Aug-18 1.50 SQ 6-Sep-18 11-Oct-18 26-Oct-18 29-Oct-18 5-Nov-18 5-Dec-18 20-Dec-18 4-Jan-19 9-Jan-19 24-Jan-19 8-Feb-19 7-Aug-19

R

A

P 20-Aug-18 30-Aug-18 2.00 SQ 6-Sep-18 11-Oct-18 26-Oct-18 29-Oct-18 5-Nov-18 5-Dec-18 20-Dec-18 4-Jan-19 9-Jan-19 24-Jan-19 8-Feb-19 7-Aug-19

R

A

P 20-Aug-18 30-Aug-18 1.50 SQ 6-Sep-18 11-Oct-18 26-Oct-18 29-Oct-18 5-Nov-18 5-Dec-18 20-Dec-18 4-Jan-19 9-Jan-19 24-Jan-19 8-Feb-19 7-Aug-19

R

A

P 20-Aug-18 30-Aug-18 1.45 SQ 6-Sep-18 11-Oct-18 26-Oct-18 29-Oct-18 5-Nov-18 5-Dec-18 20-Dec-18 4-Jan-19 9-Jan-19 24-Jan-19 8-Feb-19 7-Aug-19

R

A

P 20-Aug-18 30-Aug-18 1.00 SQ 6-Sep-18 11-Oct-18 26-Oct-18 29-Oct-18 5-Nov-18 5-Dec-18 20-Dec-18 4-Jan-19 9-Jan-19 24-Jan-19 8-Feb-19 7-Aug-19

R

A

P 20-Aug-18 30-Aug-18 2.00 SQ 6-Sep-18 11-Oct-18 26-Oct-18 29-Oct-18 5-Nov-18 5-Dec-18 20-Dec-18 4-Jan-19 9-Jan-19 24-Jan-19 8-Feb-19 7-Aug-19

R

A

P 20-Aug-18 30-Aug-18 0.50 DP 6-Sep-18 11-Oct-18 26-Oct-18 29-Oct-18 5-Nov-18 5-Dec-18 20-Dec-18 4-Jan-19 9-Jan-19 24-Jan-19 8-Feb-19 7-Aug-19

R

A

TOTAL 31.43

9

Dessimination of Public Health 

Information CD & EPIDEMIC via 

National PTV (NHEICC/NS/SQ-09/2075-

76)

NHEICC, Teku

11

Dessimination of Public Health 

Information NOTEs via National Print 

media (NHEICC/NS/SQ-11/2075-76)

NHEICC, Teku

8

Dessimination of Public Health 

Information NCD via National PTV 

(NHEICC/NS/SQ-08/2075-76)

NHEICC, Teku

3

Dessimination of Disaster and epidemic 

related Public Health Information on  

Radio Nepal and Nepal Television 

(NHEICC/NS/DP-03/2075-76)

NHEICC, Teku

4

Dessimination of Public Health 

Information via SMS and IVR on NTC 

(NHEICC/NS/DP-04/2075-76)

NHEICC, Teku

5

Dessimination of Public Health 

Information MERO BARSA via Online 

media (NHEICC/NS/DP-05/2075-76)

NHEICC, Teku

7

Dessimination of Public Health 

Information RCH via National PTV 

(NHEICC/NS/SQ-07/2075-76)

NHEICC, Teku

6

Dessimination of Public Health 

Information via Online media 

(NHEICC/NS/DP-06/2075-76)

NHEICC, Teku

13

Dessimination of Mero Barsh Campaign 

Health Information via FM 

(NHEICC/NS/DP--13/2075-76)

NHEICC, Teku

10

Dessimination of Public Health 

Information EPIDEMIC/CD via 

National Print media (NHEICC/NS/SQ-

10/2075-76)

NHEICC, Teku

12

Dessimination of Mero Barsh Campaign 

Health Information via National PTV 

(NHEICC/NS/SQ--12/2075-76)

NHEICC, Teku
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Budget Code: 370124

Prepn. Approval

P
u

b
li

sh
 D

a
te

O
p

e
n

in
g

 D
a

te

E
v

a
lu

a
ti

o
n

 

c
o

m
p

le
ti

o
n

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19

P 5-Aug-18 2.10 NCB 1 9-Aug-18 12-Aug-18 NA 14-Aug-18 13-Sep-18 20-Sep-18 NA 23-Sep-18 10-Oct-18 12-Oct-18 9-Feb-19

R

A

P 25-Aug-18 1.50 SQ 1 29-Aug-18 1-Sep-18 NA 3-Sep-18 18-Sep-18 25-Sep-18 NA 28-Sep-18 13-Oct-18 15-Oct-18 13-Apr-19

R

A

P 15-Aug-18 4.90 NCB 1 19-Aug-18 22-Aug-18 NA 24-Aug-18 23-Sep-18 30-Sep-18 NA 3-Oct-18 18-Oct-18 20-Oct-18 18-Jan-19

R

A

TOTAL 8.50

2
Procurement of Office Goods and 

Stationery (NHTC/G/SQ-02/2075-76)

NHTC, Teku

3

Printing of Training Manuals and 

Annual Report (NHTC/G/NCB-03/2075-

76)

NHTC, Teku

Ministry of Health and Population

Procurement Plan for Goods

F/Y  2075-076 (2018-19)

S.N. Description of Goods and Contract ID

P
P

 S
ta

tu
s Expected 

Approval 

of Cost 

Estimate

Cost 

Estimate 

in mil.

P
r
o

c
u

r
e
m

e
n

t 
M

e
th

o
d

C
o

n
tr

c
t 

si
g

n
in

g

C
o

m
m

e
n

c
e
m

e
n

t 
o

f 

C
o

n
tr

a
c
t

C
o

n
tr

a
c
t 

c
o

m
p

le
ti

o
n

Implementing Agency: National Health Training Center, Teku

Invitation for Biddding

N
o

 o
b

je
c
ti

o
n

 o
n

 

E
v

a
lu

a
ti

o
n

 R
e
p

o
r
t

P
u

b
li

c
a

ti
o

n
 o

f 
L

O
I

1

Procurement 

Center

Procurement of ICT Lab Upgrading 

Equipment and Installation 

(NHTC/G/NCB-01/2075-76)

N
o

. 
o

f 
P

a
c
k

a
g

e

Bidding Document

N
o

 O
b

je
c
ti

o
n

 f
r
o

m
 

D
e
v

e
lo

p
m

e
n

t 
P

a
r
tn

e
r

NHTC, Teku

Budget Code: 370124

S.N. Description of Services and Contract ID

P
P

 S
ta

tu
s

Preparation 

of TOR and 

Approval

Expected 

Approval 

of Cost 

Estimate

Cost 

Estimate 

in mil.

Method of 

Selection

Notice for 

EOI

Evaluation 

of EOI and 

Report 

Prepn.

Approval 

of 

Shortlist

Approval 

of RFP  

Doc.

Isue of 

RFP  Doc.

Receipt of 

Proposals

Technical 

Evaluation 

Complete 

and 

Approval

Financial 

Evaluation 

Complete 

and 

Approval P
u

b
li

c
a

ti
o

n
 o

f 

L
O

I

C
o

n
tr

a
c
t 

S
ig

n
in

g

C
o

m
m

e
n

c
e
m

e
n

t 

o
f 

C
o

n
tr

a
c
t

C
o

n
tr

a
c
t 

c
o

m
p

le
ti

o
n

Procurement 

Center

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20

P 25-Aug-18 4-Sep-18 0.50 LCS NA NA 11-Sep-18 14-Sep-18 21-Sep-18 6-Oct-18 16-Oct-18 21-Oct-18 NA 26-Oct-18 26-Oct-18 22-Aug-19

R

A

TOTAL 0.50

Ministry of Health and Population

Procurement Plan for Non-consulting Services

F/Y  2075-076 (2018-19)

Implementing Agency: National Health Training Center, Teku

1
Procurement of Transportation Services 

(NHTC/NS/DP-01/2075-76)

NHTC, Teku



60 | P a g e  

 

 
 
  

Budget Code: 370125

Prepn. Approval

P
u

b
li

sh
 D

a
te

O
p

e
n

in
g

 D
a

te

E
v

a
lu

a
ti

o
n

 

c
o

m
p

le
ti

o
n

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19

P

R

A

P

R

A

TOTAL 0.00

1

2

Procurement 

Center

N
o

. 
o

f 
P

a
c
k

a
g

e

Bidding Document

N
o

 O
b

je
c
ti

o
n

 f
r
o

m
 

D
e
v

e
lo

p
m

e
n

t 
P

a
r
tn

e
r

Ministry of Health and Population

Procurement Plan for Goods

F/Y  2075-076 (2018-19)

S.N. Description of Goods and Contract ID

P
P

 S
ta

tu
s Expected 

Approval 

of Cost 

Estimate

Cost 

Estimate 

in mil.

P
r
o

c
u

r
e
m

e
n

t 
M

e
th

o
d

C
o

n
tr

c
t 

si
g

n
in

g

C
o

m
m

e
n

c
e
m

e
n

t 
o

f 

C
o

n
tr

a
c
t

C
o

n
tr

a
c
t 

c
o

m
p

le
ti

o
n

Implementing Agency: Vector Born Diseases Research and Training Center, Makwanpur

Invitation for Biddding

N
o

 o
b

je
c
ti

o
n

 o
n

 

E
v

a
lu

a
ti

o
n

 R
e
p

o
r
t

P
u

b
li

c
a

ti
o

n
 o

f 
L

O
I
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Prepn. Approval

P
u

b
li

sh
 D

a
te

O
p

e
n

in
g

 D
a

te

E
v

a
lu

a
ti

o
n

 

c
o

m
p

le
ti

o
n

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19

P 15-Aug-18 0.50 DP 1 19-Aug-18 22-Aug-18 NA 24-Aug-18 31-Aug-18 7-Sep-18 NA NA 17-Sep-18 19-Sep-18 19-Oct-18

R

A

P 15-Sep-18 5.00 NCB 1 19-Sep-18 22-Sep-18 NA 24-Sep-18 24-Oct-18 30-Nov-18 NA 3-Dec-18 18-Dec-18 20-Dec-18 18-Feb-19

R

A

P 15-Sep-18 5.00 NCB 1 19-Sep-18 22-Sep-18 NA 24-Sep-18 24-Oct-18 30-Nov-18 NA 3-Dec-18 18-Dec-18 20-Dec-18 18-Feb-19

R

A

P 15-Aug-18 0.80 SQ 1 19-Aug-18 22-Aug-18 NA 24-Aug-18 8-Sep-18 15-Sep-18 NA 18-Sep-18 3-Oct-18 5-Oct-18 3-Jan-19

R

A

P 15-Sep-18 10.00 NCB 1 19-Sep-18 22-Sep-18 NA 24-Sep-18 24-Oct-18 30-Nov-18 NA 3-Dec-18 18-Dec-18 20-Dec-18 18-Feb-19

R

A

P 15-Sep-18 4.00 NCB 1 19-Sep-18 22-Sep-18 NA 24-Sep-18 24-Oct-18 30-Nov-18 NA 3-Dec-18 18-Dec-18 20-Dec-18 18-Feb-19

R

A

P 5-Aug-18 1.00 DC 1 9-Aug-18 12-Aug-18 NA 14-Aug-18 29-Aug-18 5-Sep-18 NA 8-Sep-18 23-Sep-18 25-Sep-18 24-Nov-18

R

A

P 25-Aug-18 1.50 SQ 1 29-Aug-18 1-Sep-18 NA 3-Sep-18 18-Sep-18 25-Sep-18 NA 28-Sep-18 13-Oct-18 15-Oct-18 14-Dec-18

R

A

Ministry of Health and Population

Procurement Plan for Goods

F/Y  2075-076 (2018-19)

Implementing Agency: National Public Health Laboratory, Teku

S.N. Description of Goods and Contract ID

P
P

 S
ta

tu
s Expected 

Approval 

of Cost 

Estimate

Cost 

Estimate 

in mil.

P
r
o

c
u

r
e
m

e
n

t 
M

e
th

o
d

Budget Code: 370126

C
o

n
tr

c
t 

si
g

n
in

g

C
o

m
m

e
n

c
e
m

e
n

t 
o

f 

C
o

n
tr

a
c
t

C
o

n
tr

a
c
t 

c
o

m
p

le
ti

o
n

Procurement 

Center

1
Procurement of Furniture and Fixtures 

(NPHL/G/DP-01/2075-76)

NPHL, Teku

N
o

. 
o

f 
P

a
c
k

a
g

e

Bidding Document

N
o

 O
b

je
c
ti

o
n

 f
r
o

m
 

D
e
v

e
lo

p
m

e
n

t 
P

a
r
tn

e
r

Invitation for Biddding

N
o

 o
b

je
c
ti

o
n

 o
n

 

E
v

a
lu

a
ti

o
n

 R
e
p

o
r
t

P
u

b
li

c
a

ti
o

n
 o

f 
L

O
I

2
Procurement of Real Time PCR Machine 

for NCD (NPHL/G/NCB-02/2075-76)

NPHL, Teku

3
Procurement of Laboratory Equipment 

(NPHL/G/NCB-03/2075-76)

NPHL, Teku

4
Procurement of Bar Code Machine and 

Card Printer (NPHL/G/SQ-04/2075-76)

NPHL, Teku

5

Procurement of Fully Automatic 

Biochemistry and Haematology 

Analyser Machines (NPHL/G/NCB-

05/2075-76)

NPHL, Teku

6

Procurement of Equipment for 

Bacteriology Molecular Lab. 

(NPHL/G/NCB-06/2075-76)

NPHL, Teku

7
Procurement of Server for Laboratory 

Recording (NPHL/G/DC-07/2075-76)

NPHL, Teku

8
Procurement of UPS and Installation 

(NPHL/G/SQ-08/2075-76)

NPHL, Teku
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P 10-Aug-18 0.34 DP 1 14-Aug-18 17-Aug-18 NA 19-Aug-18 26-Aug-18 2-Sep-18 NA NA 12-Sep-18 14-Sep-18 11-Jul-19

R

A

P 10-Aug-18 0.12 DP 1 14-Aug-18 17-Aug-18 NA 19-Aug-18 26-Aug-18 2-Sep-18 NA NA 12-Sep-18 14-Sep-18 11-Jul-19

R

A

P 10-Aug-18 1.80 SQ 1 14-Aug-18 17-Aug-18 NA 19-Aug-18 3-Sep-18 10-Sep-18 NA 13-Sep-18 28-Sep-18 30-Sep-18 29-Dec-18

R

A

P 15-Aug-18 2.48 NCB 1 19-Aug-18 22-Aug-18 NA 24-Aug-18 23-Sep-18 11-Oct-18 NA 14-Oct-18 29-Oct-18 31-Oct-18 17-Jul-19

R

A

P 15-Aug-18 12.00 NCB 1 19-Aug-18 22-Aug-18 NA 24-Aug-18 23-Sep-18 11-Oct-18 NA 14-Oct-18 29-Oct-18 31-Oct-18 17-Jul-19

R

A

P 15-Aug-18 4.00 NCB 1 19-Aug-18 22-Aug-18 NA 24-Aug-18 23-Sep-18 11-Oct-18 NA 14-Oct-18 29-Oct-18 31-Oct-18 17-Jul-19

R

A

P 15-Aug-18 1.00 DC 1 19-Aug-18 22-Aug-18 NA 24-Aug-18 23-Sep-18 11-Oct-18 NA 14-Oct-18 29-Oct-18 31-Oct-18 17-Jul-19

R

A

P 15-Aug-18 5.00 NCB 1 19-Aug-18 22-Aug-18 NA 24-Aug-18 23-Sep-18 11-Oct-18 NA 14-Oct-18 29-Oct-18 31-Oct-18 17-Jul-19

R

A

P 15-Aug-18 40.00 NCB 1 19-Aug-18 22-Aug-18 NA 24-Aug-18 23-Sep-18 11-Oct-18 NA 14-Oct-18 29-Oct-18 31-Oct-18 17-Jul-19

R

A

P 15-Aug-18 10.00 DC 1 19-Aug-18 22-Aug-18 NA 24-Aug-18 23-Sep-18 11-Oct-18 NA 14-Oct-18 29-Oct-18 31-Oct-18 17-Jul-19

R

A

P 15-Aug-18 5.00 DC 1 19-Aug-18 22-Aug-18 NA 24-Aug-18 23-Sep-18 11-Oct-18 NA 14-Oct-18 29-Oct-18 31-Oct-18 17-Jul-19

R

A

TOTAL 109.53

9
Procurement of Drinking Water (Tanker) 

(NPHL/G/DP-09/2075-76)

NPHL, Teku

10
Procurement of Drinking Water (Jar) 

(NPHL/G/DP-10/2075-76)

NPHL, Teku

11
Procurement of Printed Materials 

(NPHL/G/SQ-11/2075-76)

NPHL, Teku

12
Procurement of Office Goods and 

Stationery (NPHL/G/NCB-12/2075-76)

NPHL, Teku

13

Procurement of Laboratory Equipment 

(Syringe, Pipptte, Slide etc. ) 

(NPHL/G/NCB-13/2075-76)

NPHL, Teku

14

Procurement of Laboratory Kits, 

Chemicals and Equipment for National 

Influenza Center (NPHL/G/NCB-

14/2075-76)

NPHL, Teku

15
Procurement of Kits for Sickle Cell 

Animea Test (NPHL/G/DC-15/2075-76)

NPHL, Teku

16

Procurement of Reagents for Laboratory 

Test of Discounted People 

(NPHL/G/NCB-16/2075-76)

NPHL, Teku

17

Procurement of Kits, Chemicals and 

Reagents for Special and Regular 

Laboratory Tests (NPHL/G/NCB-

17/2075-76)

NPHL, Teku

18

Procurement of Reagents for Viral Load 

Test of Hepatitis B and C (NPHL/G/DC-

18/2075-76)

NPHL, Teku

19

Procurement of Reagents for Diagnosis 

of NCD Flowcytometer and Cancer 

(NPHL/G/DC-19/2075-76)

NPHL, Teku
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Prepn. Approval

P
u

b
li

sh
 D

a
te

O
p

e
n

in
g

 D
a

te

E
v

a
lu

a
ti

o
n

 

c
o

m
p

le
ti

o
n

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19

P 10-Nov-18 2.00 SQ 1 19-Nov-18 24-Nov-18 NA 27-Nov-18 12-Dec-18 27-Dec-18 NA 1-Jan-19 11-Jan-19 18-Jan-19 28-Apr-19

R

A

TOTAL 2.00

Ministry of Health and Population

Procurement Plan for Works

F/Y  2075-076 (2018-19)

Implementing Agency: National Public Health Laboratory, Teku

S.N. Description of Works and Contract ID

P
P

 S
ta

tu
s Expected 

Approval 

of Cost 

Estimate

Cost 

Estimate 

in mil.

P
r
o

c
u

r
e
m

e
n

t 
M

e
th

o
d

Budget Code: 370126

C
o

n
tr

c
t 

si
g

n
in

g

C
o

m
m

e
n

c
e
m

e
n

t 
o

f 

C
o

n
tr

a
c
t

C
o

n
tr

a
c
t 

c
o

m
p

le
ti

o
n

Procurement 

Center

1
Construction of Shed and Maintenance 

of Building (NPHL/W/SQ-01/2075-76)

NPHL, Teku

N
o

. 
o

f 
P

a
c
k

a
g

e

Bidding Document

N
o

 O
b

je
c
ti

o
n

 f
r
o

m
 

D
e
v

e
lo

p
m

e
n

t 
P

a
r
tn

e
r

Invitation for Biddding

N
o

 o
b

je
c
ti

o
n

 o
n

 

E
v

a
lu

a
ti

o
n

 R
e
p

o
r
t

P
u

b
li

c
a

ti
o

n
 o

f 
L

O
I

S.N. Description of Services and Contract ID

P
P
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ta

tu
s

P
r
e
p

a
r
a

ti
o

n
 o

f 

T
O

R
 a

n
d

 

A
p

p
r
o

v
a

l

E
x

p
e
c
te

d
 

A
p

p
r
o

v
a

l 
o

f 

C
o

st
 E

st
im

a
te

C
o

st
 E

st
im

a
te

 

in
 m

il
.

M
e
th

o
d

 o
f 

S
e
le

c
ti

o
n

N
o

ti
c
e
 f

o
r
 E

O
I

E
v

a
lu

a
ti

o
n

 o
f 

E
O

I 
a

n
d

 R
e
p

o
r
t 

P
r
e
p

n
.

A
p

p
r
o

v
a

l 
o

f 

S
h

o
r
tl

is
t

A
p

p
r
o

v
a

l 
o

f 

R
F

P
  
D

o
c
.

Is
u

e
 o

f 
R

F
P

  

D
o

c
.

R
e
c
e
ip

t 
o

f 

P
r
o

p
o

sa
ls

T
e
c
h

n
ic

a
l 

E
v

a
lu

a
ti

o
n

 

C
o

m
p

le
te

 a
n

d
 

A
p

p
r
o

v
a

l
F

in
a

n
c
ia

l 

E
v

a
lu

a
ti

o
n

 

C
o

m
p

le
te

 a
n

d
 

A
p

p
r
o

v
a

l

P
u

b
li

c
a

ti
o

n
 o

f 

L
O

I

C
o

n
tr

a
c
t 

S
ig

n
in

g

C
o

m
m

e
n

c
e
m

e
n

t 
o

f 
C

o
n

tr
a

c
t

C
o

n
tr

a
c
t 

c
o

m
p

le
ti

o
n

P
r
o

c
u

r
e
m

e
n

t 

C
e
n

te
r

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20

P 20-Aug-18 30-Aug-18 0.50 CQS 7-Sep-18 14-Sep-18 21-Sep-18 26-Sep-18 29-Sep-18 14-Oct-18 21-Oct-18 25-Oct-18 -- 1-Nov-18 8-Nov-18 8-Mar-19

R

A

TOTAL 0.50

Ministry of Health and Population

Procurement Plan for Consulting Services

F/Y  2075-076 (2018-19)

Implementing Agency: National Public Health Laboratory, Teku

1

Licensed Software Development for 

Monitoring of Laboratory (NPHL/S/CQS-

01/2075-76)

NPHL, Teku

Budget Code: 370126
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Budget Code: 370126

S.N. Description of Services and Contract ID

P
P

 S
ta

tu
s

P
r
e
p

a
r
a
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o

n
 o

f 

T
O

R
 a

n
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A
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p
r
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v
a
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E
x

p
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c
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A
p

p
r
o

v
a

l 
o

f 
C

o
st

 

E
st
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a
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C
o

st
 E

st
im

a
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n

 

m
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.

M
e
th

o
d
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S
e
le

c
ti

o
n

N
o

ti
c
e
 f

o
r
 E

O
I

E
v

a
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a
ti

o
n
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f 

E
O

I 

a
n

d
 R

e
p

o
r
t 

P
r
e
p

n
.

A
p

p
r
o

v
a

l 
o

f 

S
h

o
r
tl

is
t

A
p

p
r
o

v
a

l 
o

f 
R

F
P

  

D
o

c
.

Is
u

e
 o

f 
R

F
P

  
D

o
c
.

R
e
c
e
ip

t 
o

f 

P
r
o

p
o

sa
ls

T
e
c
h

n
ic

a
l 

E
v

a
lu

a
ti

o
n

 

C
o

m
p

le
te

 a
n

d
 

A
p

p
r
o

v
a

l

F
in

a
n

c
ia

l 

E
v

a
lu

a
ti

o
n

 

C
o

m
p

le
te

 a
n

d
 

A
p

p
r
o

v
a

l

P
u

b
li

c
a

ti
o

n
 o

f 

L
O

I

C
o

n
tr

a
c
t 

S
ig

n
in

g

C
o

m
m

e
n

c
e
m

e
n

t 

o
f 

C
o

n
tr

a
c
t

C
o

n
tr

a
c
t 

c
o

m
p

le
ti

o
n

P
r
o

c
u

r
e
m

e
n

t 

C
e
n

te
r

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20

P 25-Jul-18 4-Aug-18 5.50 LCS 9-Aug-18 8-Sep-18 15-Sep-18 20-Sep-18 27-Sep-18 4-Oct-18 14-Oct-18 19-Oct-18 22-Oct-18 6-Nov-18 6-Nov-18 4-Jul-19

R

A

P 25-Jul-18 4-Aug-18 1.50 LCS 9-Aug-18 8-Sep-18 15-Sep-18 20-Sep-18 27-Sep-18 27-Oct-18 6-Nov-18 11-Nov-18 14-Nov-18 29-Nov-18 4-Dec-18 30-Sep-19

R

A

P 10-Aug-18 20-Aug-18 0.68 LCS 25-Aug-18 1-Sep-18 8-Sep-18 13-Sep-18 20-Sep-18 20-Oct-18 30-Oct-18 4-Nov-18 8-Nov-18 13-Nov-18 18-Nov-18 14-Sep-19

R

A

P 1-Aug-18 11-Aug-18 1.00 LCS 16-Aug-18 23-Aug-18 30-Aug-18 4-Sep-18 11-Sep-18 26-Sep-18 6-Oct-18 11-Oct-18 15-Oct-18 20-Oct-18 25-Oct-18 21-Aug-19

R

A

P 5-Aug-18 15-Aug-18 1.50 LCS -- -- 22-Aug-18 27-Aug-18 3-Sep-18 18-Sep-18 28-Sep-18 3-Oct-18 7-Oct-18 12-Oct-18 17-Oct-18 13-Aug-19

R

A

TOTAL 10.18

Ministry of Health and Population

Procurement Plan for Non-consulting Services

F/Y  2075-076 (2018-19)

Implementing Agency: National Public Health Laboratory, Teku

1

Procurement of Maintenanc Services 

and AMC for BSL3/HIV/NIC/ 

Biochemistry and Heavy Equipments 

(NPHL/NS/NCB-01/2075-76)

NPHL, Teku

2

Procurement of AMC Services for 

Electrical Goods including 

Transformer/Generator/Panal Board  

(NPHL/NS/SQ-02/2075-76)

NPHL, Teku

3
Procurement of Maintenance Services 

(Vehicles) (NPHL/NS/NCB-03/2075-76)

NPHL, Teku

4
Calibration and Verification of 

Equipments (NPHL/NS/SQ-04/2075-76)

NPHL, Teku

5
Bar Code Management Services 

(NPHL/NS/SQ-05/2075-76)

NPHL, Teku
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Budget Code: 370129

Prepn. Approval

P
u

b
li

sh
 D

a
te

O
p

e
n

in
g

 D
a

te

E
v

a
lu

a
ti

o
n

 

c
o

m
p

le
ti

o
n

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19

P 17-Aug-18 0.30 DP 1 21-Aug-18 24-Aug-18 NA 26-Aug-18 2-Sep-18 7-Sep-18 NA NA 10-Sep-18 10-Sep-18 25-Sep-18

R

A

P 27-Aug-18 0.20 DP 1 31-Aug-18 3-Sep-18 NA 5-Sep-18 12-Sep-18 22-Sep-18 NA NA 26-Sep-18 28-Sep-18 12-Nov-18

R

A

P 30-Aug-18 0.50 DP 1 3-Sep-18 6-Sep-18 NA 8-Sep-18 15-Sep-18 25-Sep-18 NA NA 29-Sep-18 1-Oct-18 15-Nov-18

R

A

P 15-Aug-18 0.79 SQ 1 19-Aug-18 22-Aug-18 NA 24-Aug-18 8-Sep-18 18-Sep-18 NA 21-Sep-18 1-Oct-18 3-Oct-18 1-Jan-19

R

A

P 15-Dec-18 0.30 DP 1 19-Dec-18 22-Dec-18 NA 24-Dec-18 31-Dec-18 5-Jan-19 NA NA 8-Jan-19 8-Jan-19 23-Jan-19

R

A

TOTAL 2.09

1

5

Procurement of Printing Services 

(Annual Report Printing) (DOA/G/DP-

05/2075-76)

DOA, Teku

DOA, Teku

3

Procurement of Equipment for 

Information System (DOA/G/DP-03/2075-

76)

DOA, Teku

4

Procurement of Stationery and 

Miscellaneous office Goods (DOA/G/SQ-

04/2075-76)

DOA, Teku

2
Procurement of Medicines for Various 

Program (DOA/G/DP-02/2075-76)

Procurement 

Center

Procurement of Books for Library at 

DOA (DOA/G/DP-01/2075-76)

N
o

. 
o

f 
P

a
c
k

a
g

e

Bidding Document

N
o

 O
b

je
c
ti

o
n

 f
r
o

m
 

D
e
v

e
lo

p
m

e
n

t 
P

a
r
tn

e
r

DOA, Teku

Ministry of Health and Population

Procurement Plan for Goods

F/Y  2075-076 (2018-19)

S.N. Description of Goods and Contract ID

P
P

 S
ta

tu
s

Expected 

Approval of 

Cost Estimate

Cost 

Estimate 

in mil.

P
r
o

c
u

r
e
m

e
n

t 
M

e
th

o
d

C
o

n
tr

c
t 

si
g

n
in

g

C
o

m
m

e
n

c
e
m

e
n

t 
o

f 

C
o

n
tr

a
c
t

C
o

n
tr

a
c
t 

c
o

m
p

le
ti

o
n

Implementing Agency: Depaartment of Ayurveda, Teku

Invitation for Biddding

N
o

 o
b

je
c
ti

o
n

 o
n

 

E
v

a
lu

a
ti

o
n

 R
e
p

o
r
t

P
u

b
li

c
a

ti
o

n
 o

f 
L

O
I
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Budget Code: 370129

Prepn. Approval

P
u

b
li

sh
 D

a
te

O
p

e
n

in
g

 D
a

te

E
v

a
lu

a
ti

o
n

 

c
o

m
p

le
ti

o
n

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19

P 17-Aug-18 1.50 SQ 1 26-Aug-18 31-Aug-18 NA 3-Sep-18 18-Sep-18 3-Oct-18 NA 8-Oct-18 23-Oct-18 30-Oct-18 28-Jan-19

R

A

P 17-Aug-18 3.00 NCB 1 26-Aug-18 31-Aug-18 NA 3-Sep-18 3-Oct-18 23-Oct-18 NA 28-Oct-18 12-Nov-18 19-Nov-18 17-Feb-19

R

A

TOTAL 4.50

DOA, Teku

DOA, Teku

P
u

b
li

c
a

ti
o

n
 o

f 
L

O
I

2

Construction of Lifestyle Management 

Infrastructure at National Panchakarma 

and Yoga Centre in Budhanilkantha  

(DOA/W/NCB-02/2075-76)

1

Maintenance of Meeting Hall and 

Construction of Stress Management 

Unite  (DOA/W/SQ-01/2075-76)

N
o

. 
o

f 
P

a
c
k

a
g

e

Bidding Document

N
o

 O
b

je
c
ti

o
n

 f
r
o

m
 

D
e
v

e
lo

p
m

e
n

t 
P

a
r
tn

e
r

Implementing Agency: Depaartment of Ayurveda, Teku

Ministry of Health and Population

Procurement Plan for Works

F/Y  2075-076 (2018-19)

S.N. Description of Works and Contract ID

P
P

 S
ta

tu
s Expected 

Approval 

of Cost 

Estimate

Cost 

Estimate 

in mil.

P
r
o

c
u

r
e
m

e
n

t 
M

e
th

o
d

C
o

n
tr

c
t 

si
g

n
in

g

C
o

m
m

e
n

c
e
m

e
n

t 
o

f 

C
o

n
tr

a
c
t

C
o

n
tr

a
c
t 

c
o

m
p

le
ti

o
n

Procurement 

Center

Invitation for Biddding

N
o

 o
b

je
c
ti

o
n

 o
n

 

E
v

a
lu

a
ti

o
n

 R
e
p

o
r
t
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Budget Code: 370129

S.N. Description of Services and Contract ID

P
P

 S
ta

tu
s

Preparation 

of TOR and 

Approval

Expected 

Approval 

of Cost 

Estimate

Cost 

Estimate 

in mil.

Method of 

Selection

Notice for 

EOI

Evaluation 

of EOI and 

Report 

Prepn.

Approval 

of 

Shortlist

Approval 

of RFP  

Doc.

Isue of 

RFP  Doc.

Receipt of 

Proposals

Technical 

Evaluation 

Complete 

and 

Approval

Financial 

Evaluation 

Complete 

and 

Approval P
u

b
li

c
a

ti
o

n
 o

f 

L
O

I

C
o

n
tr

a
c
t 

S
ig

n
in

g

C
o

m
m

e
n

c
e
m

e
n

t 

o
f 

C
o

n
tr

a
c
t

C
o

n
tr

a
c
t 

c
o

m
p

le
ti

o
n

Procurement 

Center

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20

P 10-Aug-18 20-Aug-18 1.00 QCBS NA NA 27-Aug-18 30-Aug-18 6-Sep-18 21-Sep-18 6-Oct-18 21-Oct-18 26-Oct-18 4-Nov-18 19-Nov-18 18-May-19

R

A

P 20-Aug-18 30-Aug-18 1.50 LCS NA NA 6-Sep-18 9-Sep-18 16-Sep-18 1-Oct-18 16-Oct-18 26-Oct-18 31-Oct-18 9-Nov-18 24-Nov-18 22-Feb-19

R

A

P 15-Aug-18 25-Aug-18 2.00 LCS NA NA 1-Sep-18 4-Sep-18 11-Sep-18 26-Sep-18 11-Oct-18 26-Oct-18 31-Oct-18 9-Nov-18 24-Nov-18 22-Feb-19

R

A

TOTAL 4.50

DOA, Teku

Ministry of Health and Population

Procurement Plan for Consulting Services

F/Y  2075-076 (2018-19)

2
Management of Ayurved Information 

System (DOA/S/LCS-02/2075-76)

3

Production and Dessimination of 

Information Materials (DOA/S/LCS-

03/2075-76)

1
Impact Study on Ayurved Services 

(DOA/S/QCBS-01/2075-76)

DOA, Teku

DOA, Teku

Implementing Agency: Depaartment of Ayurveda, Teku

Budget Code: 370129

S.N. Description of Services and Contract ID

P
P

 S
ta

tu
s

Preparation 

of TOR and 

Approval

Expected 

Approval 

of Cost 

Estimate

Cost 

Estimate 

in mil.

Method of 

Selection

Notice for 

EOI

Evaluation 

of EOI and 

Report 

Prepn.

Approval 

of 

Shortlist

Approval 

of RFP  

Doc.

Isue of 

RFP  Doc.

Receipt of 

Proposals

Technical 

Evaluation 

Complete 

and 

Approval

Financial 

Evaluation 

Complete 

and 

Approval P
u

b
li

c
a

ti
o

n
 o

f 

L
O

I

C
o

n
tr

a
c
t 

S
ig

n
in

g

C
o

m
m

e
n

c
e
m

e
n

t 

o
f 

C
o

n
tr

a
c
t

C
o

n
tr

a
c
t 

c
o

m
p

le
ti

o
n

Procurement 

Center

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20

P 15-Aug-18 25-Aug-18 0.50 LCS NA NA 1-Sep-18 4-Sep-18 11-Sep-18 26-Sep-18 11-Oct-18 26-Oct-18 NA 31-Oct-18 5-Nov-18 5-Nov-19

R

A

TOTAL 0.50

Ministry of Health and Population

Procurement Plan for Non-consulting Services

F/Y  2075-076 (2018-19)

1
Procurement of Transportation Services 

(DOA/NS/DP-01/2075-76)

DOA, Teku

Implementing Agency: Depaartment of Ayurveda, Teku
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Budget Code: 370130

Prepn. Approval

P
u

b
li

sh
 D

a
te

O
p

e
n

in
g

 D
a

te

E
v

a
lu

a
ti

o
n

 

c
o

m
p

le
ti

o
n

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19

P 18-Nov-18 1.00 SQ 1 22-Nov-18 25-Nov-18 NA 27-Nov-18 12-Dec-18 17-Dec-18 NA 20-Dec-18 4-Jan-19 4-Jan-19 5-Mar-19

R

A

P 28-Aug-18 0.50 DP 1 1-Sep-18 4-Sep-18 NA 6-Sep-18 13-Sep-18 23-Sep-18 NA NA 27-Sep-18 29-Sep-18 13-Nov-18

R

A

P 15-Aug-18 0.50 DP 1 19-Aug-18 22-Aug-18 NA 24-Aug-18 31-Aug-18 10-Sep-18 NA NA 14-Sep-18 16-Sep-18 31-Oct-18

R

A

P 26-Sep-18 1.50 SQ 1 30-Sep-18 3-Oct-18 NA 5-Oct-18 4-Nov-18 19-Nov-18 NA 22-Nov-18 7-Dec-18 9-Dec-18 9-Mar-19

R

A

TOTAL 3.50

Ministry of Health and Population

Procurement Plan for Goods

F/Y  2075-076 (2018-19)

S.N. Description of Goods and Contract ID

P
P

 S
ta

tu
s

Expected 

Approval of 

Cost Estimate

Cost 

Estimate 

in mil.

P
r
o

c
u

r
e
m

e
n

t 
M

e
th

o
d

C
o

n
tr

c
t 

si
g

n
in

g

C
o

m
m

e
n

c
e
m

e
n

t 
o

f 

C
o

n
tr

a
c
t

C
o

n
tr

a
c
t 

c
o

m
p

le
ti

o
n

Implementing Agency: Singha Durbar Baidhya Khana, Singha Durbar

Invitation for Biddding

N
o

 o
b

je
c
ti

o
n

 o
n

 

E
v

a
lu

a
ti

o
n

 R
e
p

o
r
t

P
u

b
li

c
a

ti
o

n
 o

f 
L

O
I

Procurement 

Center

Publication of Chandranighantu Vol. 6 

(SDBK/G/SQ-01/2075-76)

N
o

. 
o

f 
P

a
c
k

a
g

e

Bidding Document

N
o

 O
b

je
c
ti

o
n

 f
r
o

m
 

D
e
v

e
lo

p
m

e
n

t 
P

a
r
tn

e
r

SDBK, 

Singhadurbar

4

Procurement of Equipment for 

Improvement of Pathology and 

Radiology Clinic (SDBK/G/SQ-04/2075-

76)

SDBK, 

Singhadurbar

2
Procurement of Reference Books for 

Library (SDBK/G/DP-02/2075-76)

1

SDBK, 

Singhadurbar

3
Procurement of Computers-5 

(SDBK/G/DP-03/2075-76)

SDBK, 

Singhadurbar
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Budget Code: 370130

Prepn. Approval

P
u

b
li

sh
 D

a
te

O
p

e
n

in
g

 D
a

te

E
v

a
lu

a
ti

o
n

 

c
o

m
p

le
ti

o
n

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19

P 18-Sep-18 16.00 NCB 1 27-Sep-18 2-Oct-18 NA 5-Oct-18 4-Nov-18 29-Nov-18 NA 4-Dec-18 19-Dec-18 26-Dec-18 24-Jun-19

R

A

P 26-Sep-18 1.00 SQ 1 30-Sep-18 3-Oct-18 NA 5-Oct-18 20-Oct-18 4-Nov-18 NA 7-Nov-18 22-Nov-18 24-Nov-18 22-Feb-19

R

A

TOTAL 17.00

2

Renovation of Infrastructure  for 

Development of Clinic with Pathology 

Service  (SDBK/W/SQ-02/2075-76)

SDBK, 

Singhadurbar

Implementing Agency: Singha Durbar Baidhya Khana, Singha Durbar

SDBK, 

Singhadurbar
1

Construction of Infrastructure and 

Installation of Equipment for GMP 

Upgradation (SDBK/W/NCB-01/2075-

76)

N
o

. 
o

f 
P

a
c
k

a
g

e

Bidding Document

N
o

 O
b

je
c
ti

o
n

 f
r
o

m
 

D
e
v

e
lo

p
m

e
n

t 
P

a
r
tn

e
r

Ministry of Health and Population

Procurement Plan for Works

F/Y  2075-076 (2018-19)

S.N. Description of Works and Contract ID

P
P

 S
ta

tu
s Expected 

Approval 

of Cost 

Estimate

Cost 

Estimate 

in mil.

P
r
o

c
u

r
e
m

e
n

t 
M

e
th

o
d

C
o

n
tr

c
t 

si
g

n
in

g

C
o

m
m

e
n

c
e
m

e
n

t 
o

f 

C
o

n
tr

a
c
t

C
o

n
tr

a
c
t 

c
o

m
p

le
ti

o
n

Procurement 

Center

Invitation for Biddding

N
o

 o
b

je
c
ti

o
n

 o
n

 

E
v

a
lu

a
ti

o
n

 R
e
p

o
r
t

P
u

b
li

c
a

ti
o

n
 o

f 
L

O
I
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Budget Code: 370130

S.N. Description of Services and Contract ID

P
P

 S
ta

tu
s

Preparation 

of TOR and 

Approval

Expected 

Approval 

of Cost 

Estimate

Cost 

Estimate 

in mil.

Method of 

Selection

Notice for 

EOI

Evaluation 

of EOI and 

Report 

Prepn.

Approval 

of 

Shortlist

Approval 

of RFP  

Doc.

Isue of 

RFP  Doc.

Receipt of 

Proposals

Technical 

Evaluation 

Complete 

and 

Approval

Financial 

Evaluation 

Complete 

and 

Approval P
u

b
li

c
a

ti
o

n
 o

f 

L
O

I

C
o

n
tr

a
c
t 

S
ig

n
in

g

C
o

m
m

e
n

c
e
m

e
n

t 

o
f 

C
o

n
tr

a
c
t

C
o

n
tr

a
c
t 

c
o

m
p

le
ti

o
n

Procurement 

Center

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20

P 18-Sep-18 28-Sep-18 1.00 QCBS NA NA 5-Oct-18 8-Oct-18 15-Oct-18 30-Oct-18 14-Nov-18 29-Nov-18 4-Dec-18 13-Dec-18 28-Dec-18 26-Jun-19

R

A

P 20-Jul-18 22-Jul-18 0.50 LCS NA NA 29-Jul-18 1-Aug-18 8-Aug-18 23-Aug-18 7-Sep-18 12-Sep-18 NA 16-Sep-18 21-Sep-18 28-Jun-19

R

A

TOTAL 1.50

Ministry of Health and Population

Procurement Plan for Consulting Services

F/Y  2075-076 (2018-19)

1

Inventory Management Software 

Development (SDBK/S/QCBS-01/2075-

76)

SDBK, 

Singhadurbar

Implementing Agency: Singha Durbar Baidhya Khana, Singha Durbar

2

Consultation Service for GMP related 

Design works as specified in TOR 

(SDBK/S/LCS-02/2075-76)

SDBK, 

Singhadurbar

Budget Code: 370130

S.N. Description of Services and Contract ID

P
P

 S
ta

tu
s

Preparation 

of TOR and 

Approval

Expected 

Approval 

of Cost 

Estimate

Cost 

Estimate 

in mil.

Method of 

Selection

Notice for 

EOI

Evaluation 

of EOI and 

Report 

Prepn.

Approval 

of 

Shortlist

Approval 

of RFP  

Doc.

Isue of 

RFP  Doc.

Receipt of 

Proposals

Technical 

Evaluation 

Complete 

and 

Approval

Financial 

Evaluation 

Complete 

and 

Approval P
u

b
li

c
a

ti
o

n
 o

f 

L
O

I

C
o

n
tr

a
c
t 

S
ig

n
in

g

C
o

m
m

e
n

c
e
m

e
n

t 

o
f 

C
o

n
tr

a
c
t

C
o

n
tr

a
c
t 

c
o

m
p

le
ti

o
n

Procurement 

Center

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20

P 18-Sep-18 28-Sep-18 0.50 LCS NA NA 5-Oct-18 8-Oct-18 15-Oct-18 30-Oct-18 14-Nov-18 29-Nov-18 NA 4-Dec-18 9-Dec-18 9-Mar-19

R

A

TOTAL 0.50

Ministry of Health and Population

Procurement Plan for Non-consulting Services

F/Y  2075-076 (2018-19)

1

Procurement of Services for Production 

and Distribution of Promotional 

Materials (SDBK/NS/DP-01/2075-76)

SDBK, 

Singhadurbar

Implementing Agency: Singha Durbar Baidhya Khana, Singha Durbar
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Budget Code: 370131

Prepn. Approval

P
u

b
li

sh
 D

a
te

O
p

e
n

in
g

 D
a

te

E
v

a
lu

a
ti

o
n

 

c
o

m
p

le
ti

o
n

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19

P 7-Aug-18 2.00 NCB 1 11-Aug-18 14-Aug-18 NA 16-Aug-18 15-Sep-18 30-Sep-18 NA 3-Oct-18 18-Oct-18 18-Oct-18 17-Dec-18

R

A

P 27-Aug-18 8.50 NCB 1 31-Aug-18 3-Sep-18 NA 5-Sep-18 5-Oct-18 4-Nov-18 NA 7-Nov-18 22-Nov-18 24-Nov-18 22-Feb-19

R

A

P 15-Sep-18 2.00 NCB 1 19-Sep-18 22-Sep-18 NA 24-Sep-18 24-Oct-18 8-Nov-18 NA 11-Nov-18 26-Nov-18 28-Nov-18 26-Feb-19

R

A

P 5-Sep-18 8.00 NCB 1 9-Sep-18 12-Sep-18 NA 14-Sep-18 14-Oct-18 13-Nov-18 NA 16-Nov-18 1-Dec-18 3-Dec-18 3-Mar-19

R

A

TOTAL 20.50

1

BPLEH, 

Kathmandu

3
Procurement Equipment: Orbitotomy Set 

Up (BPLEH/G/NCB-03/2075-76)

BPLEH, 

Kathmandu

4

Procurement of Operating Microscope 

with Non Contact Viewing System 

(BPLEH/G/NCB-04/2075-76)

BPLEH, 

Kathmandu

2
Procurement of Diod Laser System 

810mm (BPLEH/G/NCB-02/2075-76)

Procurement 

Center

Procurement of Ophthalmic Cryo 

Machine (BPLEH/G/NCB-01/2075-76)

N
o

. 
o

f 
P

a
c
k

a
g

e

Bidding Document

N
o

 O
b

je
c
ti

o
n

 f
r
o

m
 

D
e
v

e
lo

p
m

e
n

t 
P

a
r
tn

e
r

BPLEH, 

Kathmandu

Ministry of Health and Population

Procurement Plan for Goods

F/Y  2075-076 (2018-19)

S.N. Description of Goods and Contract ID

P
P

 S
ta

tu
s Expected 

Approval 

of Cost 

Estimate

Cost 

Estimate 

in mil.

P
r
o

c
u

r
e
m

e
n

t 
M

e
th

o
d

C
o

n
tr

c
t 

si
g

n
in

g

C
o

m
m

e
n

c
e
m

e
n

t 
o

f 

C
o

n
tr

a
c
t

C
o

n
tr

a
c
t 

c
o

m
p

le
ti

o
n

Implementing Agency: BP Koirala Lions Eye Hospital, Kathmandu

Invitation for Biddding

N
o

 o
b

je
c
ti

o
n

 o
n

 

E
v

a
lu

a
ti

o
n

 R
e
p

o
r
t

P
u

b
li

c
a

ti
o

n
 o

f 
L

O
I
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Budget Code: 370132

Prepn. Approval

P
u

b
li

sh
 D

a
te

O
p

e
n

in
g

 D
a

te

E
v

a
lu

a
ti

o
n

 

c
o

m
p

le
ti

o
n

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19

P

R

A

P

R

A

P

R

A

P

R

A

TOTAL 0.00

Ministry of Health and Population

Procurement Plan for Goods

F/Y  2075-076 (2018-19)

S.N. Description of Goods and Contract ID

P
P

 S
ta

tu
s Expected 

Approval 

of Cost 

Estimate

Cost 

Estimate 

in mil.

P
r
o

c
u

r
e
m

e
n

t 
M

e
th

o
d

C
o

n
tr

c
t 

si
g

n
in

g

C
o

m
m

e
n

c
e
m

e
n

t 
o

f 

C
o

n
tr

a
c
t

C
o

n
tr

a
c
t 

c
o

m
p

le
ti

o
n

Implementing Agency: Nepal Netra Jyoti Sangh, Kathmandu

Invitation for Biddding

N
o

 o
b

je
c
ti

o
n

 o
n

 

E
v

a
lu

a
ti

o
n

 R
e
p

o
r
t

P
u

b
li

c
a

ti
o

n
 o

f 
L

O
I

Procurement 

Center

N
o

. 
o

f 
P

a
c
k

a
g

e

Bidding Document

N
o

 O
b

je
c
ti

o
n

 f
r
o

m
 

D
e
v

e
lo

p
m

e
n

t 
P

a
r
tn

e
r

4

2

1

3
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Budget Code: 370133

Prepn. Approval

P
u

b
li

sh
 D

a
te

O
p

e
n

in
g

 D
a

te

E
v

a
lu

a
ti

o
n

 

c
o

m
p

le
ti

o
n

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19

P 10-Aug-18 1.00 SQ 1 14-Aug-18 17-Aug-18 NA 19-Aug-18 3-Sep-18 8-Sep-18 NA 11-Sep-18 26-Sep-18 26-Sep-18 25-Nov-18

R

A

TOTAL 1.00

Ministry of Health and Population

Procurement Plan for Goods

F/Y  2075-076 (2018-19)

S.N. Description of Goods and Contract ID

P
P

 S
ta

tu
s Expected 

Approval 

of Cost 

Estimate

Cost 

Estimate 

in mil.

P
r
o

c
u

r
e
m

e
n

t 
M

e
th

o
d

C
o

n
tr

c
t 

si
g

n
in

g

C
o

m
m

e
n

c
e
m

e
n

t 
o

f 

C
o

n
tr

a
c
t

C
o

n
tr

a
c
t 

c
o

m
p

le
ti

o
n

Implementing Agency: Nepal Health Research Council, Kathmandu

Invitation for Biddding

N
o

 o
b

je
c
ti

o
n

 o
n

 

E
v

a
lu

a
ti

o
n

 R
e
p

o
r
t

P
u

b
li

c
a

ti
o

n
 o

f 
L

O
I

1

Procurement 

Center

Publication of Research 

Journal/Bulletine - 3 Times 

(NHRC/G/SQ-01/2075-76)

N
o

. 
o

f 
P

a
c
k

a
g

e

Bidding Document

N
o

 O
b

je
c
ti

o
n

 f
r
o

m
 

D
e
v

e
lo

p
m

e
n

t 
P

a
r
tn

e
r

NHRC, 

Kathmandu
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Budget Code: 370134

Prepn. Approval

P
u

b
li

sh
 D

a
te

O
p

e
n

in
g

 D
a

te

E
v

a
lu

a
ti

o
n

 

c
o

m
p

le
ti

o
n

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19

P 27-Aug-18 2.00 SQ 1 31-Aug-18 3-Sep-18 NA 5-Sep-18 20-Sep-18 25-Sep-18 NA 29-Sep-18 14-Oct-18 14-Oct-18 8-Dec-18

R

A

P 2-Aug-18 0.20 NCB 1 6-Aug-18 9-Aug-18 NA 11-Aug-18 10-Sep-18 25-Sep-18 NA 28-Sep-18 17-Oct-18 19-Oct-18 3-Dec-18

R

A

P 30-Aug-18 1.00 SQ 1 3-Sep-18 6-Sep-18 NA 8-Sep-18 23-Sep-18 3-Oct-18 NA 6-Oct-18 21-Oct-18 23-Oct-18 7-Dec-18

R

A

P 25-Aug-18 0.50 DP 1 29-Aug-18 1-Sep-18 NA 3-Sep-18 10-Sep-18 15-Sep-18 NA NA 19-Sep-18 19-Sep-18 19-Oct-18

R

A

TOTAL 3.70

1

MOHP, 

Kathmandu

3
Upgrading of Server and Power Backup 

(MOHP/G/SQ-03/2075-76)

MOHP, 

Kathmandu

4

Procurement of Network Printer for 

Planning Section (MOHP/G/DP-04/2075-

76)

MOHP, 

Kathmandu

2

Procurement of Office Equipment 

(Computer, Printer, Laptop, etc.) 

(MOHP/G/NCB-02/2075-76)

Procurement 

Center

Procurement of Office Furniture  

(MOHP/G/SQ-01/2075-76)

N
o

. 
o

f 
P

a
c
k

a
g

e

Bidding Document

N
o

 O
b

je
c
ti

o
n

 f
r
o

m
 

D
e
v

e
lo

p
m

e
n

t 
P

a
r
tn

e
r

MOHP, 

Kathmandu

Ministry of Health and Population

Procurement Plan for Goods

F/Y  2075-076 (2018-19)

S.N. Description of Goods and Contract ID

P
P

 S
ta

tu
s Expected 

Approval 

of Cost 

Estimate

Cost 

Estimate 

in mil.

P
r
o

c
u

r
e
m

e
n

t 
M

e
th

o
d

C
o

n
tr

c
t 

si
g

n
in

g

C
o

m
m

e
n

c
e
m

e
n

t 
o

f 

C
o

n
tr

a
c
t

C
o

n
tr

a
c
t 

c
o

m
p

le
ti

o
n

Implementing Agency: Ministry of Health and Population, Kathmandu

Invitation for Biddding

N
o

 o
b

je
c
ti

o
n

 o
n

 

E
v

a
lu

a
ti

o
n

 R
e
p

o
r
t

P
u

b
li

c
a

ti
o

n
 o

f 
L

O
I
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Budget Code: 370134

Prepn. Approval

P
u

b
li

sh
 D

a
te

O
p

e
n

in
g

 D
a

te

E
v

a
lu

a
ti

o
n

 

c
o

m
p

le
ti

o
n

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19

P 24-Sep-18 1.50 SQ 1 3-Oct-18 8-Oct-18 NA 11-Oct-18 26-Oct-18 10-Nov-18 NA 15-Nov-18 30-Nov-18 7-Dec-18 5-Feb-19

R

A

TOTAL 1.50

MOHP, 

Kathmandu

P
u

b
li

c
a

ti
o

n
 o

f 
L

O
I

1

Maintenance and Improvement of 

MOHP Building and Premisses 

(MOHP/W/SQ-01/2075-76)

N
o

. 
o

f 
P

a
c
k

a
g

e

Bidding Document

N
o

 O
b

je
c
ti

o
n

 f
r
o

m
 

D
e
v

e
lo

p
m

e
n

t 
P

a
r
tn

e
r

Implementing Agency: Ministry of Health and Population, Kathmandu

Ministry of Health and Population

Procurement Plan for Works

F/Y  2075-076 (2018-19)

S.N. Description of Works and Contract ID

P
P

 S
ta

tu
s Expected 

Approval 

of Cost 

Estimate

Cost 

Estimate 

in mil.

P
r
o

c
u

r
e
m

e
n

t 
M

e
th

o
d

C
o

n
tr

c
t 

si
g

n
in

g

C
o

m
m

e
n

c
e
m

e
n

t 
o

f 

C
o

n
tr

a
c
t

C
o

n
tr

a
c
t 

c
o

m
p

le
ti

o
n

Procurement 

Center

Invitation for Biddding

N
o

 o
b

je
c
ti

o
n

 o
n

 

E
v

a
lu

a
ti

o
n

 R
e
p

o
r
t

Budget Code: 370134

S.N. Description of Services and Contract ID

P
P

 S
ta

tu
s

Preparation 

of TOR and 

Approval

Expected 

Approval 

of Cost 

Estimate

Cost 

Estimate 

in mil.

Method of 

Selection

Notice for 

EOI

Evaluation 

of EOI and 

Report 

Prepn.

Approval 

of 

Shortlist

Approval 

of RFP  

Doc.

Isue of 

RFP  Doc.

Receipt of 

Proposals

Technical 

Evaluation 

Complete 

and 

Approval

Financial 

Evaluation 

Complete 

and 

Approval P
u

b
li

c
a

ti
o

n
 o

f 

L
O

I

C
o

n
tr

a
c
t 

S
ig

n
in

g

C
o

m
m

e
n

c
e
m

e
n

t 

o
f 

C
o

n
tr

a
c
t

C
o

n
tr

a
c
t 

c
o

m
p

le
ti

o
n

Procurement 

Center

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20

P 15-Aug-18 25-Aug-18 1.00 LCS NA NA 1-Sep-18 4-Sep-18 11-Sep-18 26-Sep-18 11-Oct-18 26-Oct-18 NA 31-Oct-18 5-Nov-18 5-Nov-19

R

A

TOTAL 1.00

Ministry of Health and Population

Procurement Plan for Non-consulting Services

F/Y  2075-076 (2018-19)

Implementing Agency: Ministry of Health and Population, Kathmandu

1

Painting and Cleaning Services of 

MOHP Premises (MOHP/NS/SQ-

01/2075-76)

MOHP, 

Kathmandu
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Budget Code: 370139

Prepn. Approval

P
u

b
li

sh
 D

a
te

O
p

e
n

in
g

 D
a

te

E
v

a
lu

a
ti

o
n

 

c
o

m
p

le
ti

o
n

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19

P 20-Jul-18 4.00 SQ 2 9-Aug-18 19-Aug-18 NA 26-Aug-18 10-Sep-18 30-Sep-18 NA 7-Oct-18 27-Oct-18 28-Oct-18 25-Feb-19

R

A

P 26-Jul-18 9.00 NCB 1 5-Aug-18 8-Aug-18 NA 13-Aug-18 12-Sep-18 2-Oct-18 NA 9-Oct-18 29-Oct-18 3-Nov-18 2-May-19

R

A

P 5-Aug-18 2.00 SQ 1 25-Aug-18 1-Sep-18 NA 8-Sep-18 24-Sep-18 9-Oct-18 NA 16-Oct-18 5-Nov-18 8-Nov-18 8-Mar-19

R

A

P 10-Sep-18 20.00 NCB 1 5-Oct-18 12-Oct-18 NA 22-Oct-18 22-Nov-18 12-Dec-18 NA 19-Dec-18 3-Jan-19 6-Jan-19 26-May-19

R

A

TOTAL 35.00

4

KAHS, JumlaProcurement of Hospital Equipment and 

Instrument (KAHS/G/NCB-HE/01/2075-

76)

1

KAHS, Jumla

3
Procurement of Furniture and Fixtures 

(KAHS/G/SQ/F&F-01/2075-76)

KAHS, Jumla

2

Procurement of Medicines for Free 

Health Services (KAHS/G/NCB/MED-

01/2075-76)

Procurement 

Center

Procurement of Books & Basic Science 

Lab Equipments (KAHS/G/NCB-

B&BS/01/2075-76)

N
o

. 
o

f 
P

a
c
k

a
g

e

Bidding Document

N
o

 O
b

je
c
ti

o
n

 f
r
o

m
 

D
e
v

e
lo

p
m

e
n

t 
P

a
r
tn

e
r

KAHS, Jumla

Ministry of Health and Population

Procurement Plan for Goods

F/Y  2075-076 (2018-19)

S.N. Description of Goods and Contract ID

P
P

 S
ta

tu
s Expected 

Approval 

of Cost 

Estimate

Cost 

Estimate 

in mil.

P
r
o

c
u

r
e
m

e
n

t 
M

e
th

o
d

C
o

n
tr

c
t 

si
g

n
in

g

C
o

m
m

e
n

c
e
m

e
n

t 
o

f 

C
o

n
tr

a
c
t

C
o

n
tr

a
c
t 

c
o

m
p

le
ti

o
n

Implementing Agency: Karnali Academy of Health Sciences, Jumla

Invitation for Biddding

N
o

 o
b

je
c
ti

o
n

 o
n

 

E
v

a
lu

a
ti

o
n

 R
e
p

o
r
t

P
u

b
li

c
a

ti
o

n
 o

f 
L

O
I
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Budget Code: 370139

Prepn. Approval

P
u

b
li

sh
 D

a
te

O
p

e
n

in
g

 D
a

te

E
v

a
lu

a
ti

o
n

 

c
o

m
p

le
ti

o
n

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19

P 12-Aug-18 0.50 DP 2 21-Aug-18 26-Aug-18 NA 29-Aug-18 5-Sep-18 20-Sep-18 NA 25-Sep-18 10-Oct-18 17-Oct-18 15-Apr-19

R

A

P 1-Jun-18 5.90 NCB 1 6-Jun-18 11-Jun-18 NA 14-Jun-18 14-Jul-18 21-Jul-18 NA 23-Jul-18 30-Jul-18 1-Aug-18 29-Nov-18

R

A

P 15-Aug-18 3.50 NCB 1 14-Sep-18 24-Sep-18 NA 1-Oct-18 31-Oct-18 20-Nov-18 NA 30-Nov-18 15-Dec-18 22-Dec-18 21-Apr-19

R

A

P 1-Sep-18 6.00 NCB 1 1-Oct-18 11-Oct-18 NA 31-Oct-18 30-Nov-18 30-Dec-18 NA 9-Jan-19 30-Jan-19 6-Feb-19 6-Jun-19

R

A

TOTAL 15.90

4
Construction of Class Room   

(KAHS/W/NCB-CR-01/2075-76)

KAHS, Jumla

Construction of Water Supply       

(KAHS/NCB-WS-01/2018)

KAHS, Jumla

2

Installation of Waste Management 

(KAHS/W/NCB-WM-01/2075-76)
3

KAHS, Jumla

KAHS, Jumla

P
u

b
li

c
a

ti
o

n
 o

f 
L

O
I

1
Maintenance of Builtings & 

Equipments (KAHS/W/DP-01/2075-76)

N
o

. 
o

f 
P

a
c
k

a
g

e

Bidding Document

N
o

 O
b

je
c
ti

o
n

 f
r
o

m
 

D
e
v

e
lo

p
m

e
n

t 
P

a
r
tn

e
r

Implementing Agency: Karnali Academy of Health Sciences, Jumla

Ministry of Health and Population

Procurement Plan for Works

F/Y  2075-076 (2018-19)

S.N. Description of Works and Contract ID

P
P

 S
ta

tu
s Expected 

Approval 

of Cost 

Estimate

Cost 

Estimate 

in mil.

P
r
o

c
u

r
e
m

e
n

t 
M

e
th

o
d

C
o

n
tr

c
t 

si
g

n
in

g

C
o

m
m

e
n

c
e
m

e
n

t 
o

f 

C
o

n
tr

a
c
t

C
o

n
tr

a
c
t 

c
o

m
p

le
ti

o
n

Procurement 

Center

Invitation for Biddding

N
o

 o
b

je
c
ti

o
n

 o
n

 

E
v

a
lu

a
ti

o
n

 R
e
p

o
r
t
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Budget Code: 370139

S.N. Description of Services and Contract ID

P
P

 S
ta

tu
s

Preparation 

of TOR and 

Approval

Expected 

Approval 

of Cost 

Estimate

Cost 

Estimate 

in mil.

Method of 

Selection

Notice for 

EOI

Evaluation 

of EOI and 

Report 

Prepn.

Approval 

of 

Shortlist

Approval 

of RFP  

Doc.

Isue of 

RFP  Doc.

Receipt of 

Proposals

Technical 

Evaluation 

Complete 

and 

Approval

Financial 

Evaluation 

Complete 

and 

Approval P
u

b
li

c
a

ti
o

n
 o

f 

L
O

I

C
o

n
tr

a
c
t 

S
ig

n
in

g

C
o

m
m

e
n

c
e
m

e
n

t 

o
f 

C
o

n
tr

a
c
t

C
o

n
tr

a
c
t 

c
o

m
p

le
ti

o
n

Procurement 

Center

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20

P 5-Aug-18 15-Aug-18 20.00 QCBS 19-Aug-18 28-Sep-18 3-Oct-18 9-Oct-18 16-Oct-18 15-Nov-18 30-Nov-18 15-Dec-18 20-Dec-18 29-Dec-18 13-Jan-19 12-Jul-19

R

A

TOTAL 20.00

Ministry of Health and Population

Procurement Plan for Consulting Services

F/Y  2075-076 (2018-19)

Implementing Agency: Karnali Academy of Health Sciences, Jumla

1
Consulting Services for DPR of Building 

(KAHS/S/QCBS-01/2075-76)

KAHS, Jumla
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Budget Code: 370140

Prepn. Approval

P
u

b
li

sh
 D

a
te

O
p

e
n

in
g

 D
a

te

E
v

a
lu

a
ti

o
n

 

c
o

m
p

le
ti

o
n

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19

P 10-Aug-18 18.62 ICB 1 14-Aug-18 17-Aug-18 NA 19-Aug-18 3-Oct-18 23-Oct-18 NA 26-Oct-18 15-Nov-18 17-Nov-18 15-Feb-19

R

A

TOTAL 18.62

1

Procurement 

Center

Procurement of Hospital Equipment and 

Instrument (PAHS/G/ICB-01/2075-76)

N
o

. 
o

f 
P

a
c
k

a
g

e

Bidding Document

N
o

 O
b

je
c
ti

o
n

 f
r
o

m
 

D
e
v

e
lo

p
m

e
n

t 
P

a
r
tn

e
r

PAHS, 

Lalitapur

Ministry of Health and Population

Procurement Plan for Goods

F/Y  2075-076 (2018-19)

S.N. Description of Goods and Contract ID

P
P

 S
ta

tu
s Expected 

Approval 

of Cost 

Estimate

Cost 

Estimate 

in mil.

P
r
o

c
u

r
e
m

e
n

t 
M

e
th

o
d

C
o

n
tr

c
t 

si
g

n
in

g

C
o

m
m

e
n

c
e
m

e
n

t 
o

f 

C
o

n
tr

a
c
t

C
o

n
tr

a
c
t 

c
o

m
p

le
ti

o
n

Implementing Agency: Patan Academy of Health Sciences, Lilitapur

Invitation for Biddding

N
o

 o
b

je
c
ti

o
n

 o
n

 

E
v

a
lu

a
ti

o
n

 R
e
p

o
r
t

P
u

b
li

c
a

ti
o

n
 o

f 
L

O
I

Budget Code: 370140

Prepn. Approval

P
u

b
li

sh
 D

a
te

O
p

e
n

in
g

 D
a

te

E
v

a
lu

a
ti

o
n

 

c
o

m
p

le
ti

o
n

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19

P 11-Aug-18 50.00 NCB 1 20-Aug-18 25-Aug-18 NA 28-Aug-18 27-Sep-18 12-Oct-18 NA 17-Oct-18 1-Nov-18 8-Nov-18 16-Jul-19

R

A

TOTAL 50.00

PAHS, 

Lalitapur

P
u

b
li

c
a

ti
o

n
 o

f 
L

O
I

1
Construction of Administrative Builting  

(PAHS/W/NCB-01/2075-76)

N
o

. 
o

f 
P

a
c
k

a
g

e
Bidding Document

N
o

 O
b

je
c
ti

o
n

 f
r
o

m
 

D
e
v

e
lo

p
m

e
n

t 
P

a
r
tn

e
r

Implementing Agency: Patan Academy of Health Sciences, Lilitapur

Ministry of Health and Population

Procurement Plan for Works

F/Y  2075-076 (2018-19)

S.N. Description of Works and Contract ID

P
P

 S
ta

tu
s Expected 

Approval 

of Cost 

Estimate

Cost 

Estimate 

in mil.

P
r
o

c
u

r
e
m

e
n

t 
M

e
th

o
d

C
o

n
tr

c
t 

si
g

n
in

g

C
o

m
m

e
n

c
e
m

e
n

t 
o

f 

C
o

n
tr

a
c
t

C
o

n
tr

a
c
t 

c
o

m
p

le
ti

o
n

Procurement 

Center

Invitation for Biddding

N
o

 o
b

je
c
ti

o
n

 o
n

 

E
v

a
lu

a
ti

o
n

 R
e
p

o
r
t
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Budget Code: 370141

Prepn. Approval

P
u

b
li

sh
 D

a
te

O
p

e
n

in
g

 D
a

te

E
v

a
lu

a
ti

o
n

 

c
o

m
p

le
ti

o
n

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19

P 14-Aug-18 6.00 NCB 1 18-Aug-18 21-Aug-18 NA 23-Aug-18 22-Sep-18 12-Oct-18 NA 15-Oct-18 4-Nov-18 6-Nov-18 5-Apr-19

R

A

P 26-Aug-18 2.00 NCB 1 30-Aug-18 2-Sep-18 NA 4-Sep-18 4-Oct-18 24-Oct-18 NA 27-Oct-18 16-Nov-18 18-Nov-18 18-Mar-19

R

A

P 15-Sep-18 12.00 NCB 1 19-Sep-18 22-Sep-18 NA 24-Sep-18 8-Nov-18 28-Nov-18 NA 1-Dec-18 21-Dec-18 23-Dec-18 22-May-19

R

A

P 15-Sep-18 17.00 NCB 1 19-Sep-18 22-Sep-18 NA 24-Sep-18 24-Oct-18 11-Nov-18 NA 14-Nov-18 4-Dec-18 4-Dec-18 22-May-19

R

A

P 20-Sep-18 4.00 NCB 1 24-Sep-18 27-Sep-18 NA 29-Sep-18 29-Oct-18 13-Nov-18 NA 16-Nov-18 6-Dec-18 8-Dec-18 8-Mar-19

R

A

P 15-Sep-18 7.00 NCB 1 19-Sep-18 22-Sep-18 NA 24-Sep-18 8-Nov-18 26-Nov-18 NA 1-Dec-18 21-Dec-18 21-Dec-18 25-May-19

R

A

P 5-Sep-18 17.00 NCB 1 9-Sep-18 12-Sep-18 NA 24-Sep-18 8-Nov-18 26-Nov-18 NA 1-Dec-18 21-Dec-18 21-Dec-18 20-May-19

R

A

P 20-Aug-18 1.50 SQ 1 29-Aug-18 1-Sep-18 NA 3-Sep-18 18-Sep-18 3-Oct-18 NA 6-Oct-18 26-Oct-18 28-Oct-18 20-May-19

R

A

7
Procurement of High End Ultrasound 

Machine (HOTC/G/NCB-07/2075-76)

HOTC, 

Bhaktapur

8
Procurement of Hospital Furniture 

(HOTC/G/SQ-08/2075-76)

HOTC, 

Bhaktapur

5

Procurement of Generator, Steplizer, 

UPS and Battery (HOTC/G/NCB-

05/2075-76)

HOTC, 

Bhaktapur

6

Procurement of Surgical Instruments 

(Kidney, Lever and Heart OT) 

(HOTC/G/NCB-06/2075-76)

HOTC, 

Bhaktapur

3
Procurement of Haemodialysis Machine 

(HOTC/G/NCB-03/2075-76)

HOTC, 

Bhaktapur

4
Procurement of DR X-ray Machine 

(HOTC/G/NCB-04/2075-76)

HOTC, 

Bhaktapur

Ministry of Health and Population

Procurement Plan for Goods

F/Y  2075-076 (2018-19)

S.N. Description of Goods and Contract ID

P
P

 S
ta

tu
s Expected 

Approval 

of Cost 

Estimate

Cost 

Estimate 

in mil.

P
r
o

c
u

r
e
m

e
n

t 
M

e
th

o
d

C
o

n
tr

c
t 

si
g

n
in

g

C
o

m
m

e
n

c
e
m

e
n

t 
o

f 

C
o

n
tr

a
c
t

C
o

n
tr

a
c
t 

c
o

m
p

le
ti

o
n

Implementing Agency: Human Organ Transplant Center, Bhaktapur

Invitation for Biddding

N
o

 o
b

je
c
ti

o
n

 o
n

 

E
v

a
lu

a
ti

o
n

 R
e
p

o
r
t

P
u

b
li

c
a

ti
o

n
 o

f 
L

O
I

1

HOTC, 

Bhaktapur2

Procurement of Laboratory Equipment 

and Chemicals (HOTC/G/NCB-02/2075-

76)

Procurement 

Center

Procurement of Medicines and Surgical 

Goods (HOTC/G/NCB-01/2075-76)

N
o

. 
o

f 
P

a
c
k

a
g

e

Bidding Document

N
o

 O
b

je
c
ti

o
n

 f
r
o

m
 

D
e
v

e
lo

p
m

e
n

t 
P

a
r
tn

e
r

HOTC, 

Bhaktapur
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P 25-Aug-18 0.50 DP 1 29-Aug-18 1-Sep-18 NA 3-Sep-18 18-Sep-18 3-Oct-18 NA 6-Oct-18 26-Oct-18 28-Oct-18 30-Apr-19

R

A

P 29-Aug-18 3.57 NCB 1 2-Sep-18 5-Sep-18 NA 24-Sep-18 24-Oct-18 8-Nov-18 NA 11-Nov-18 1-Dec-18 3-Dec-18 30-May-19

R

A

TOTAL 70.57

9
Procurement of Office Furniture 

(HOTC/G/DP-09/2075-76)

HOTC, 

Bhaktapur

10

Procurement of Equipment for 

Upgrading of OT (HOTC/G/NCB-

13/2075-76)

HOTC, 

Bhaktapur

Budget Code: 370141

S.N. Description of Services and Contract ID

P
P

 S
ta

tu
s

Preparation 

of TOR and 

Approval

Expected 

Approval 

of Cost 

Estimate

Cost 

Estimate 

in mil.

Method of 

Selection

Notice for 

EOI

Evaluation 

of EOI and 

Report 

Prepn.

Approval 

of 

Shortlist

Approval 

of RFP  

Doc.

Isue of 

RFP  Doc.

Receipt of 

Proposals

Technical 

Evaluation 

Complete 

and 

Approval

Financial 

Evaluation 

Complete 

and 

Approval P
u

b
li

c
a

ti
o

n
 o

f 

L
O

I

C
o

n
tr

a
c
t 

S
ig

n
in

g

C
o

m
m

e
n

c
e
m

e
n

t 

o
f 

C
o

n
tr

a
c
t

C
o

n
tr

a
c
t 

c
o

m
p

le
ti

o
n

Procurement 

Center

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20

P 25-Aug-18 4-Sep-18 9.00 LCS 11-Sep-18 26-Oct-18 2-Nov-18 9-Nov-18 12-Nov-18 3-Dec-18 18-Dec-18 23-Dec-18 28-Dec-18 2-Jan-19 7-Jan-19 6-Jul-19

R

A

TOTAL 9.00

Ministry of Health and Population

Procurement Plan for Non-consulting Services

F/Y  2075-076 (2018-19)

Implementing Agency: Human Organ Transplant Center, Bhaktapur

1

Procurement of Maintenanc Services 

(Hospital Equipment and Machinary) 

(HOTC/NS/NCB-01/2075-76)

HOTC, 

Bhaktapur
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Budget Code: 370143

Prepn. Approval

P
u

b
li

sh
 D

a
te

O
p

e
n

in
g

 D
a

te

E
v

a
lu

a
ti

o
n

 

c
o

m
p

le
ti

o
n

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19

P 12-Aug-18 40.00 NCB 1 16-Aug-18 19-Aug-18 NA 21-Aug-18 20-Sep-18 10-Oct-18 NA 13-Oct-18 2-Nov-18 4-Nov-18 3-May-19

R

A

P 6-Sep-18 240.00 NCB 1 10-Sep-18 13-Sep-18 NA 15-Sep-18 15-Oct-18 4-Nov-18 NA 7-Nov-18 27-Nov-18 29-Nov-18 29-Mar-19

R

A

P 20-Aug-18 9.80 NCB 1 24-Aug-18 27-Aug-18 NA 29-Aug-18 28-Sep-18 18-Oct-18 NA 21-Oct-18 10-Nov-18 12-Nov-18 10-Feb-19

R

A

P 10-Sep-18 5.00 NCB 1 14-Sep-18 17-Sep-18 NA 19-Sep-18 19-Oct-18 8-Nov-18 NA 11-Nov-18 1-Dec-18 3-Dec-18 1-Feb-19

R

A

P 20-Aug-18 13.00 NCB 1 24-Aug-18 27-Aug-18 NA 29-Aug-18 28-Sep-18 18-Oct-18 NA 21-Oct-18 10-Nov-18 10-Nov-18 8-Feb-19

R

A

P 30-Aug-18 30.00 NCB 1 3-Sep-18 6-Sep-18 NA 8-Sep-18 8-Oct-18 28-Oct-18 NA 31-Oct-18 20-Nov-18 20-Nov-18 18-Feb-19

R

A

TOTAL 337.80

Procurement of 

Laptop/Printer/Projector etc 

(SHSP/G/NCB-06/2075-76)

4
Procurement of Motorcycles 

(SHSP/G/NCB-04/2075-76)

SHSP, Teku 

(HIB)

5
Procurement of Mobile Phone Set and 

Tablets (SHSP/G/NCB-05/2075-76)

SHSP, Teku 

(HIB)

6

SHSP, Teku 

(HIB)

1

SHSP, Teku 

(HIB)

3
Procurement of Furniture and Fixtures 

(SHSP/G/NCB-03/2075-76)

SHSP, Teku 

(HIB)

2
Printing of Promotional and Official 

Materials (SHSP/G/NCB-02/2075-76)

Procurement 

Center

Printing of Registration Forms and 

Guidelines (SHSP/G/NCB-01/2075-76)

N
o

. 
o

f 
P

a
c
k

a
g

e

Bidding Document

N
o

 O
b

je
c
ti

o
n

 f
r
o

m
 

D
e
v

e
lo

p
m

e
n

t 
P

a
r
tn

e
r

SHSP, Teku 

(HIB)

Ministry of Health and Population

Procurement Plan for Goods

F/Y  2075-076 (2018-19)

S.N. Description of Goods and Contract ID

P
P

 S
ta

tu
s Expected 

Approval 

of Cost 

Estimate

Cost 

Estimate 

in mil.

P
r
o

c
u

r
e
m

e
n

t 
M

e
th

o
d

C
o

n
tr

c
t 

si
g

n
in

g

C
o

m
m

e
n

c
e
m

e
n

t 
o

f 

C
o

n
tr

a
c
t

C
o

n
tr

a
c
t 

c
o

m
p

le
ti

o
n

Implementing Agency: Social Health Security Program, Teku (Health Insurance Board)

Invitation for Biddding

N
o

 o
b

je
c
ti

o
n

 o
n

 

E
v

a
lu

a
ti

o
n

 R
e
p

o
r
t

P
u

b
li

c
a

ti
o

n
 o

f 
L

O
I
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Budget Code: 370143

S.N. Description of Services and Contract ID

P
P

 S
ta

tu
s

Preparation 

of TOR and 

Approval

Expected 

Approval 

of Cost 

Estimate

Cost 

Estimate 

in mil.

Method of 

Selection

Notice for 

EOI

Evaluation 

of EOI and 

Report 

Prepn.

Approval 

of 

Shortlist

Approval 

of RFP  

Doc.

Isue of 

RFP  Doc.

Receipt of 

Proposals

Technical 

Evaluation 

Complete 

and 

Approval

Financial 

Evaluation 

Complete 

and 

Approval P
u

b
li

c
a

ti
o

n
 o

f 

L
O

I

C
o

n
tr

a
c
t 

S
ig

n
in

g

C
o

m
m

e
n

c
e
m

e
n

t 

o
f 

C
o

n
tr

a
c
t

C
o

n
tr

a
c
t 

c
o

m
p

le
ti

o
n

Procurement 

Center

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20

P 15-Aug-18 25-Aug-18 3.00 IND 29-Aug-18 18-Sep-18 23-Sep-18 -- -- -- -- -- -- 30-Sep-18 15-Oct-18 13-Apr-19

R

A

P 5-Sep-18 15-Sep-18 60.00 QCBS 19-Sep-18 29-Oct-18 3-Nov-18 10-Nov-18 15-Nov-18 15-Dec-18 30-Dec-18 4-Jan-19 8-Jan-19 16-Jan-19 31-Jan-19 30-Jul-19

R

A

P 5-Aug-18 15-Aug-18 20.00 QCBS 19-Aug-18 28-Sep-18 3-Oct-18 10-Oct-18 15-Oct-18 14-Nov-18 29-Nov-18 4-Dec-18 8-Dec-18 16-Dec-18 31-Dec-18 29-Jun-19

R

A

TOTAL 83.00

2

Production and Dessimitation of 

Promotional Programs in Electronic 

Media (SHSP/S/QCBS-02/2075-76)

SHSP, Teku 

(HIB)

3

Production and Dessimitation of 

Promotional Programs in Print Media 

(SHSP/S/QCBS-02/2075-76)

SHSP, Teku 

(HIB)

Ministry of Health and Population

Procurement Plan for Consulting Services

F/Y  2075-076 (2018-19)

Implementing Agency: Social Health Security Program, Teku (Health Insurance Board)

1
Services of Information Officer, EO etc 

(SHSP/S/IND-01/2075-76)

SHSP, Teku 

(HIB)
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Prepn. Approval

P
u

b
li

sh
 D

a
te

O
p

e
n

in
g

 D
a

te

E
v

a
lu

a
ti

o
n

 

c
o

m
p

le
ti

o
n

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19

P 15-Aug-18 1.05 SQ 1 19-Aug-18 22-Aug-18 NA 24-Aug-18 8-Sep-18 23-Sep-18 NA 26-Sep-18 11-Oct-18 11-Oct-18 25-Nov-18

R

A

P 15-Aug-18 41.50 ICB 1 19-Aug-18 22-Aug-18 NA 24-Aug-18 8-Oct-18 23-Oct-18 NA 26-Oct-18 10-Nov-18 10-Nov-18 8-Feb-19

R

A

P 15-Aug-18 80.00 ICB 1 19-Aug-18 22-Aug-18 NA 24-Aug-18 8-Oct-18 23-Oct-18 NA 30-Oct-18 14-Nov-18 14-Nov-18 14-Mar-19

R

A

P 15-Aug-18 1.60 DP 1 19-Aug-18 22-Aug-18 NA 24-Aug-18 8-Sep-18 23-Sep-18 NA 30-Sep-18 15-Oct-18 15-Oct-18 12-Feb-19

R

A

P 5-Aug-18 70.00 ICB 1 9-Aug-18 12-Aug-18 NA 14-Aug-18 28-Sep-18 13-Oct-18 NA 20-Oct-18 4-Nov-18 4-Nov-18 4-Mar-19

R

A

P 5-Aug-18 90.00 ICB 1 9-Aug-18 12-Aug-18 NA 14-Aug-18 28-Sep-18 13-Oct-18 NA 20-Oct-18 4-Nov-18 4-Nov-18 4-Mar-19

R

A

P 25-Aug-18 30.00 ICB 1 29-Aug-18 1-Sep-18 NA 3-Sep-18 18-Oct-18 2-Nov-18 NA 9-Nov-18 24-Nov-18 24-Nov-18 24-Mar-19

R

A

P 5-Aug-18 59.10 ICB 1 9-Aug-18 12-Aug-18 NA 14-Aug-18 28-Sep-18 13-Oct-18 NA 20-Oct-18 4-Nov-18 4-Nov-18 4-Mar-19

R

A

Procurement of Implant Set 

(DOHS/G/ICB-03/FHD/2075-76)

LMD, Teku

LMD, Teku

2
Procurement of  Thermo  Coagulator

(DOHS/G/ICB-02/FHD/2075-76)

LMD, Teku

8

Procurement of Equipment for SNCU, 

NICU, KMC (DOHS/G/ICB-8/CHD/2075-

76)

LMD, Teku

5
Procurement of Condom (DOHS/G/ICB-

05/FHD/2075-76)

LMD, Teku

6
Procurement of DMPA Injection 

(DOHS/G/ICB-06/FHD/2075-76)

LMD, Teku

7
Procurement of Contraceptive Pills 

(DOHS/G/ICB-07/FHD/2075-76)

LMD, Teku

1

Procurement of Laptop and Printer for 

MPDSR Online Reporting (DOHS/G/SQ-

01/FHD/2075-76)

4
Procurement of IUCD (DOHS/G/DP-

04/FHD/2075-76)

LMD, Teku

3

Ministry of Health and Population

Procurement Plan for Goods

F/Y  2075-076 (2018-19)

S.N. Description of Goods and Contract ID

P
P

 S
ta

tu
s Expected 

Approval 

of Cost 

Estimate

Cost 

Estimate 

in mil.

P
r
o

c
u

r
e
m

e
n

t 
M

e
th

o
d

C
o

n
tr

c
t 

si
g

n
in

g

C
o

m
m

e
n

c
e
m

e
n

t 
o

f 

C
o

n
tr

a
c
t

C
o

n
tr

a
c
t 

c
o

m
p

le
ti

o
n

Implementing Agency: Depaartment of Health Services, Teku

Invitation for Biddding

N
o

 o
b

je
c
ti

o
n

 o
n

 

E
v

a
lu

a
ti

o
n

 R
e
p

o
r
t

P
u

b
li

c
a

ti
o

n
 o

f 
L

O
IBidding Document

N
o

 O
b

je
c
ti

o
n

 f
r
o

m
 

D
e
v

e
lo

p
m

e
n

t 
P

a
r
tn

e
r

Procurement 

Center

N
o

. 
o

f 
P

a
c
k

a
g

e

Budget Code: 370115, 370116, 370119, 

370120, 370121, 370122, 370136
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P 5-Aug-18 2.00 NCB 1 9-Aug-18 12-Aug-18 NA 14-Aug-18 13-Sep-18 28-Sep-18 NA 5-Oct-18 20-Oct-18 20-Oct-18 17-Feb-19

R

A

P 10-Jul-18 17.20 ICB 1 14-Jul-18 17-Jul-18 NA 19-Jul-18 2-Sep-18 17-Sep-18 NA 24-Sep-18 9-Oct-18 9-Oct-18 6-Feb-19

R

A

P 10-Jul-18 8.00 ICB 1 14-Jul-18 17-Jul-18 NA 19-Jul-18 2-Sep-18 17-Sep-18 NA 24-Sep-18 9-Oct-18 9-Oct-18 6-Feb-19

R

A

P 10-Jul-18 1.83 SQ 1 14-Jul-18 17-Jul-18 NA 19-Jul-18 3-Aug-18 18-Aug-18 NA 25-Aug-18 9-Sep-18 9-Sep-18 8-Dec-18

R

A

P 12-Aug-18 1.78 SQ 1 16-Aug-18 19-Aug-18 NA 21-Aug-18 5-Sep-18 20-Sep-18 NA 27-Sep-18 12-Oct-18 12-Oct-18 10-Jan-19

R

A

P 3-Aug-18 15.00 ICB 1 7-Aug-18 10-Aug-18 NA 12-Aug-18 26-Sep-18 11-Oct-18 NA 18-Oct-18 2-Nov-18 2-Nov-18 2-Mar-19

R

A

P 2-Aug-18 1.80 SQ 1 6-Aug-18 9-Aug-18 NA 11-Aug-18 26-Aug-18 10-Sep-18 NA 17-Sep-18 2-Oct-18 2-Oct-18 31-Dec-18

R

A

P 20-Jul-18 2.70 NCB 1 24-Jul-18 27-Jul-18 NA 29-Jul-18 28-Aug-18 7-Sep-18 NA 11-Sep-18 26-Sep-18 26-Sep-18 10-Nov-18

R

A

P 8-Sep-18 2.50 NCB 1 12-Sep-18 15-Sep-18 NA 17-Sep-18 17-Oct-18 1-Nov-18 NA 8-Nov-18 23-Nov-18 23-Nov-18 21-Feb-19

R

A

P 2-Aug-18 34.30 ICB 1 6-Aug-18 9-Aug-18 NA 11-Aug-18 25-Sep-18 10-Oct-18 NA 17-Oct-18 1-Nov-18 1-Nov-18 30-Jan-19

R

A

P 2-Aug-18 1.11 ICB 1 6-Aug-18 9-Aug-18 NA 11-Aug-18 25-Sep-18 10-Oct-18 NA 17-Oct-18 1-Nov-18 1-Nov-18 30-Jan-19

R

A

P 2-Aug-18 5.89 ICB 1 6-Aug-18 9-Aug-18 NA 11-Aug-18 25-Sep-18 10-Oct-18 NA 17-Oct-18 1-Nov-18 1-Nov-18 30-Jan-19

R

A

15

Procurement of Field Kit Bag (Including 

required materials) (DOHS/G/SQ-

15/CHD/2075-76)

LMD, Teku

18

Procurement of BCG Vaccine with 

Diluent, 20 Dose- 200000 Vials 

(DOHS/G/ICB-18/CHD/2075-76)

LMD, Teku

16

Printing and production of Education 

Materials on Rota Virus (DOHS/G/NCB-

16/CHD/2075-76)

LMD, Teku

17

Printing and of Materials for 

Vaccination (DOHS/G/NCB-

17/CHD/2075-76)

LMD, Teku

12
Procurement of Ice Pack 0.6L and 0.4L  

(DOHS/G/SQ-12/CHD/2075-76)

LMD, Teku

13

Printing and production of IMNCI & 

Infant Care, CBIMNCI Training 

Materials (DOHS/G/SQ-13/CHD/2075-

76)

LMD, Teku

14

Procurement of Drugs for CBIMNCI 

Program (DOHS/G/ICB-14/CHD/2075-

76)

LMD, Teku

9

Procurement of Equipment for 

CBIMNCI (DOHS/G/NCB-9/CHD/2075-

76)

LMD, Teku

10

Procurement of Vaccine Career 3.0-3.5L, 

2.3-2.5L (DOHS/G/ICB-10/CHD/2075-

76)

LMD, Teku

11

Procurement of ILR Refrigerator 110L 

and 71L Gross Vol.  (DOHS/G/ICB-

11/CHD/2075-76)

LMD, Teku

19

Procurement of Reconstitution Syringe 

for BCG Vaccination, 2ml-222000 nos. 

(DOHS/G/ICB-19/CHD/2075-76)

LMD, Teku

20

Procurement of AD Syringe for, 0.05ml-

1100000 nos. (DOHS/G/ICB-

20/CHD/2075-76)

LMD, Teku



86 | P a g e  

 

 
  

P 2-Aug-18 42.00 ICB 1 6-Aug-18 9-Aug-18 NA 11-Aug-18 25-Sep-18 10-Oct-18 NA 17-Oct-18 1-Nov-18 1-Nov-18 30-Jan-19

R

A

P 2-Aug-18 140.00 ICB 1 6-Aug-18 9-Aug-18 NA 11-Aug-18 25-Sep-18 10-Oct-18 NA 17-Oct-18 1-Nov-18 1-Nov-18 30-Jan-19

R

A

P 2-Aug-18 4.40 ICB 1 6-Aug-18 9-Aug-18 NA 11-Aug-18 25-Sep-18 10-Oct-18 NA 17-Oct-18 1-Nov-18 1-Nov-18 30-Jan-19

R

A

P 2-Aug-18 80.00 ICB 1 6-Aug-18 9-Aug-18 NA 11-Aug-18 25-Sep-18 10-Oct-18 NA 17-Oct-18 1-Nov-18 1-Nov-18 30-Jan-19

R

A

P 2-Aug-18 16.70 ICB 1 6-Aug-18 9-Aug-18 NA 11-Aug-18 25-Sep-18 10-Oct-18 NA 17-Oct-18 1-Nov-18 1-Nov-18 30-Jan-19

R

A

P 9-Aug-18 0.60 SQ 1 13-Aug-18 16-Aug-18 NA 18-Aug-18 2-Sep-18 17-Sep-18 NA 24-Sep-18 9-Oct-18 9-Oct-18 8-Dec-18

R

A

P 13-Aug-18 1.00 SQ 1 17-Aug-18 20-Aug-18 NA 22-Aug-18 6-Sep-18 21-Sep-18 NA 28-Sep-18 13-Oct-18 13-Oct-18 12-Dec-18

R

A

P 23-Aug-18 3.00 NCB 1 27-Aug-18 30-Aug-18 NA 1-Sep-18 1-Oct-18 6-Oct-18 NA 13-Oct-18 28-Oct-18 28-Oct-18 26-Jan-19

R

A

P 13-Aug-18 20.00 ICB 1 17-Aug-18 20-Aug-18 NA 22-Aug-18 6-Nov-18 21-Nov-18 NA 28-Nov-18 18-Dec-18 18-Dec-18 17-Apr-19

R

A

P 13-Aug-18 70.00 ICB 1 17-Aug-18 20-Aug-18 NA 22-Aug-18 6-Nov-18 21-Nov-18 NA 28-Nov-18 18-Dec-18 18-Dec-18 17-Apr-19

R

A

P 23-Sep-18 7.50 NCB 1 27-Sep-18 30-Sep-18 NA 2-Oct-18 1-Nov-18 16-Nov-18 NA 23-Nov-18 13-Dec-18 13-Dec-18 13-Mar-19

R

A

P 23-Aug-18 7.50 NCB 1 27-Aug-18 30-Aug-18 NA 1-Sep-18 1-Oct-18 16-Oct-18 NA 23-Oct-18 12-Nov-18 12-Nov-18 10-Feb-19

R

A

32

Procurement of Medicines and Goods for 

Kalajar Control (DOHS/G/NCB-

32/EDCD/ 2075-76)

LMD, Teku

29

Procurement of Anti Snake Vaccine-  ( 

for 2000 person) DOHS/G/ICB-

29/EDCD/ 2075-76)

LMD, Teku

30

Procurement of Anti Rabies Vaccine-  ( 

for 60000 person) (DOHS/G/ICB-

30/EDCD/ 2075-76)

LMD, Teku

31

Procurement of Medicines and Goods for 

Maleria Control (DOHS/G/NCB-

31/EDCD/ 2075-76)

LMD, Teku

LMD, Teku

21

Procurement of BOPV Vaccine with 

Dropper, 10 Dose-221000 Vials 

(DOHS/G/ICB-21/CHD/2075-76)

LMD, Teku

22

Procurement of MR Vaccine with 

Diluent, 10 Dose-208000 Vials 

(DOHS/G/ICB-22/CHD/2075-76)

LMD, Teku

28
Procurement of RRT Deployment 

Kit(DOHS/G/NCB-28/EDCD/ 2075-76)

LMD, Teku

27

Printing of IEC and Training Materals 

for Filaria Contral (DOHS/G/SQ-

27/EDCD/ 2075-76)

LMD, Teku

25

Procurement of TD Vaccine, 10 Dose-

179000 Vials (DOHS/G/ICB-

25/CHD/2075-76)

LMD, Teku

26
Procurement of Motorcycles 

(DOHS/G/SQ-26/EDCD/2075-76)

LMD, Teku

23

Procurement of Reconstitution Syringe 

for MR & JE Vaccination, 5ml-800000 

nos. (DOHS/G/ICB-23/CHD/2075-76)

LMD, Teku

24

Procurement of JE Vaccine with Diluent, 

5 Dose-250000 Vials (DOHS/G/ICB-

24/CHD/2075-76)
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P 13-Aug-18 20.00 ICB 1 17-Aug-18 20-Aug-18 NA 22-Aug-18 6-Oct-18 31-Oct-18 NA 7-Nov-18 27-Nov-18 27-Nov-18 25-Feb-19

R

A

P 13-Aug-18 20.00 ICB 1 17-Aug-18 20-Aug-18 NA 22-Aug-18 6-Oct-18 31-Oct-18 NA 7-Nov-18 27-Nov-18 27-Nov-18 27-Mar-19

R

A

P 31-Aug-18 5.00 ICB 1 4-Sep-18 7-Sep-18 NA 9-Sep-18 24-Oct-18 18-Nov-18 NA 25-Nov-18 15-Dec-18 15-Dec-18 14-Apr-19

R

A

P 13-Aug-18 3.50 NCB 1 17-Aug-18 20-Aug-18 NA 22-Aug-18 22-Sep-18 15-Nov-18 NA 22-Nov-18 14-Dec-18 14-Dec-18 13-Apr-19

R

A

P 22-Aug-18 20.00 ICB 1 26-Aug-18 29-Aug-18 NA 31-Aug-18 15-Oct-18 9-Nov-18 NA 16-Nov-18 6-Dec-18 6-Dec-18 5-Apr-19

R

A

P 24-Aug-18 12.00 ICB 1 28-Aug-18 31-Aug-18 NA 2-Sep-18 15-Oct-18 11-Nov-18 NA 18-Nov-18 8-Dec-18 8-Dec-18 7-Apr-19

R

A

P 4-Sep-18 12.50 NCB 1 8-Sep-18 11-Sep-18 NA 13-Sep-18 13-Oct-18 7-Nov-18 NA 14-Nov-18 4-Dec-18 4-Dec-18 4-Mar-19

R

A

P 4-Aug-18 100.40 NCB 1 8-Aug-18 11-Aug-18 NA 13-Aug-18 27-Sep-18 22-Oct-18 NA 29-Oct-18 18-Nov-18 18-Nov-18 18-Mar-19

R

A

P 14-Aug-18 0.50 DP 1 18-Aug-18 21-Aug-18 NA 23-Aug-18 2-Sep-18 12-Sep-18 NA NA 19-Sep-18 19-Sep-18 18-Nov-18

R

A

P 16-Aug-18 5.00 NCB 1 20-Aug-18 23-Aug-18 NA 25-Aug-18 24-Sep-18 9-Oct-18 NA 13-Oct-18 20-Oct-18 20-Oct-18 18-Jan-19

R

A

P 1-Sep-18 25.00 NCB 1 5-Sep-18 8-Sep-18 NA 10-Sep-18 10-Oct-18 25-Oct-18 NA 29-Oct-18 5-Nov-18 5-Nov-18 3-Feb-19

R

A

P 28-Sep-18 100.00 ICB 1 2-Oct-18 5-Oct-18 NA 7-Oct-18 21-Nov-18 16-Dec-18 NA 20-Dec-18 27-Dec-18 27-Dec-18 26-May-19

R

A

41
Procurement of Dermatoscope and 

Camera (DOHS/G/DP-41/LCD/2075-76)

LMD, Teku

37
Procurement of LLIN (DOHS/G/ICB-

37/EDCD/ 2075-76)

LMD, Teku

38

Procurement of  RDT Kit inculding 

G6PD for Vector  

Diseases(DOHS/G/NCB-38/EDCD/ 2075-

76)

LMD, Teku

39

Procurement of Medicines and other 

goods for Disaster Management  

(DOHS/G/NCB-39/EDCD/ 2075-76)

LMD, Teku

35

Procurement of Vaccines inculding DPT 

Anti Toxine, Rabies Immunoglobine and 

TT Gamaglobine  (DOHS/G/ICB-

35/EDCD/ 2075-76)

LMD, Teku

36

Procurement of Syrings-600000 

Pieces(DOHS/G/NCB-36./EDCD/ 2075-

76)

LMD, Teku

40

Procurement of Water Quality Testing 

Machine (DOHS/G/ICB-40/EDCD/ 2075-

76)

LMD, Teku

33
Procurement of DEC Tablets 

(DOHS/G/ICB-33/EDCD/ 2075-76)

LMD, Teku

34
Procurement of Insecticide 

(DOHS/G/ICB-34./EDCD/ 2075-76)

LMD, Teku

42
Procurement of Racks, Pallets for New 

Stores (DOHS/G/NCB-42/LMD/2075-76)

LMD, Teku

43
Procurement of Single Cab P-Cup 

(DOHS/G/NCB-43/LMD/2075-76)

LMD, Teku

44
Procurement of Hospital Equipment 

(DOHS/G/ICB-44/LMD/2075-76)

LMD, Teku
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P 11-Sep-18 8.60 NCB 1 15-Sep-18 18-Sep-18 NA 20-Sep-18 20-Oct-18 4-Nov-18 NA 8-Nov-18 15-Nov-18 15-Nov-18 13-Feb-19

R

A

P 12-Sep-18 2.50 NCB 1 16-Sep-18 19-Sep-18 NA 21-Sep-18 21-Oct-18 5-Nov-18 NA 9-Nov-18 16-Nov-18 16-Nov-18 14-Feb-19

R

A

P 12-Aug-18 0.50 DP 1 16-Aug-18 19-Aug-18 NA 21-Aug-18 31-Aug-18 15-Sep-18 NA NA 20-Sep-18 20-Sep-18 19-Dec-18

R

A

P 12-Sep-18 2.00 SQ 1 16-Sep-18 19-Sep-18 NA 21-Sep-18 6-Oct-18 21-Oct-18 NA 25-Oct-18 9-Nov-18 9-Nov-18 7-Feb-19

R

A

P 22-Aug-18 0.60 SQ 1 26-Aug-18 29-Aug-18 NA 31-Aug-18 15-Sep-18 30-Sep-18 NA 3-Oct-18 18-Oct-18 18-Oct-18 16-Jan-19

R

A

P 20-Aug-18 0.50 DP 1 24-Aug-18 27-Aug-18 NA 29-Aug-18 8-Sep-18 23-Sep-18 NA NA 28-Sep-18 28-Sep-18 28-Oct-18

R

A

P 30-Aug-18 0.50 DP 1 3-Sep-18 6-Sep-18 NA 8-Sep-18 18-Sep-18 3-Oct-18 NA NA 8-Oct-18 8-Oct-18 7-Nov-18

R

A

P 30-Aug-18 10.00 NCB 1 3-Sep-18 6-Sep-18 NA 8-Sep-18 8-Oct-18 28-Oct-18 NA NA 2-Nov-18 2-Nov-18 2-Mar-19

R

A

P 20-Sep-18 27.00 NCB 1 24-Sep-18 27-Sep-18 NA 29-Sep-18 29-Oct-18 18-Nov-18 NA NA 23-Nov-18 23-Nov-18 23-Mar-19

R

A

P 16-Aug-18 25.00 ICB 1 20-Aug-18 23-Aug-18 NA 25-Aug-18 9-Oct-18 3-Nov-18 NA 8-Nov-18 3-Dec-18 3-Dec-18 2-Apr-19

R

A

P 20-Aug-18 450.00 ICB 1 24-Aug-18 27-Aug-18 NA 29-Aug-18 13-Oct-18 7-Nov-18 NA 12-Nov-18 7-Dec-18 7-Dec-18 5-Jun-19

R

A

TOTAL 1711.15

45
Procurement of Cold Chain Spare Parts 

(DOHS/G/NCB-45/LMD/2075-76)

LMD, Teku

46

Procurement of Computers, Laptops, 

Printers (DOHS/G/NCB-46/LMD/2075-

76)

LMD, Teku

47

Printing of Inventory Management 

Training Materials and Handbooks 

(DOHS/G/DP-47/LMD/2075-76)

LMD, Teku

48
Printing of LMIS Forms and Stock Book 

(DOHS/G/SQ-48/LMD/2075-76)

LMD, Teku

49
Procurement of Furniture and Fixtures 

(DOHS/G/SQ-49/MD/2075-76)

LMD, Teku

50
Procurement of Photocopy Machine 

(DOHS/G/DP-50/MD/2075-76)

LMD, Teku

51

Procurement of CC TV System and 

Installation (DOHS/G/DP-51/MD/2075-

76)

LMD, Teku

52

Procurement of Spare Parts of Hospital 

Equipments not mentioned on the 

Maintenance Contract (DOHS/G/NCB-

52/MD/2075-76)

LMD, Teku

55
Procurement of Free Essential Drugs 

(DOHS/G/ICB-55/PHCRD/2075-76)

LMD, Teku

54
Procurement of Equipment for NCD 

(DOHS/G/ICB-54/PHCRD/2075-76)

LMD, Teku

53

Printing of Annual Report, HMIS 

Records, Reports, Monitoring Forms etc. 

(DOHS/G/NCB-53/MD/2075-76)

LMD, Teku
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Prepn. Approval

P
u

b
li

sh
 D

a
te

O
p

e
n

in
g

 D
a

te

E
v

a
lu

a
ti

o
n

 

c
o

m
p

le
ti

o
n

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19

P 17-Aug-18 2.35 NCB 1 26-Aug-18 31-Aug-18 NA 3-Sep-18 3-Oct-18 18-Oct-18 NA 23-Oct-18 7-Nov-18 14-Nov-18 12-Feb-19

R

A

P 17-Aug-18 3.00 SQ 1 26-Aug-18 31-Aug-18 NA 3-Sep-18 18-Sep-18 8-Oct-18 NA 13-Oct-18 28-Oct-18 4-Nov-18 2-Feb-19

R

A

P 7-Sep-18 10.00 NCB 1 16-Sep-18 21-Sep-18 NA 24-Sep-18 24-Oct-18 8-Nov-18 NA 13-Nov-18 28-Nov-18 5-Dec-18 4-May-19

R

A

P 7-Sep-18 20.00 NCB 1 16-Sep-18 21-Sep-18 NA 24-Sep-18 24-Oct-18 8-Nov-18 NA 13-Nov-18 28-Nov-18 5-Dec-18 3-Jun-19

R

A

P 7-Aug-18 4.00 NCB 1 16-Aug-18 21-Aug-18 NA 24-Aug-18 23-Sep-18 8-Oct-18 NA 13-Oct-18 28-Oct-18 4-Nov-18 3-May-19

R

A

TOTAL 39.35

Implementing Agency: Depaartment of Health Services, Teku
Budget Code: 370119, 370120, 370121, 

370122

LMD, Teku

Ministry of Health and Population

Procurement Plan for Works

F/Y  2075-076 (2018-19)

S.N. Description of Works and Contract ID

P
P

 S
ta

tu
s Expected 

Approval 

of Cost 

Estimate

Cost 

Estimate 

in mil.

P
r
o

c
u

r
e
m

e
n

t 
M

e
th

o
d

C
o

n
tr

c
t 

si
g

n
in

g

C
o

m
m

e
n

c
e
m

e
n

t 
o

f 

C
o

n
tr

a
c
t

C
o

n
tr

a
c
t 

c
o

m
p

le
ti

o
n

Procurement 

Center

5

Repair and Maintenance Works of 

Buildings and Infrastructures of DOHS 

(DOHS/W/NCB-05/MD/2075-76)

LMD, Teku

3
Construction of Modern Central Vaccine 

Store (DOHS/W/NCB-03/LMD/2075-76)

LMD, Teku

4

Reconstrucrion of Central Medical 

Store Teku and Pathalaiya 

(DOHS/W/NCB-04/LMD/2075-76)

LMD, Teku

LMD, Teku

P
u

b
li

c
a

ti
o

n
 o

f 
L

O
I

2
Maintenance of Jamariya Devi Leprosy 

Camp  (DOHS/W/SQ-02/LCD/2075-76)

1

Construction of Cold Room and Allied 

Works (DOHS/W/NCB-01/EDCD/2075-

76)

N
o

. 
o

f 
P

a
c
k

a
g

e

Bidding Document

N
o

 O
b

je
c
ti

o
n

 f
r
o

m
 

D
e
v

e
lo

p
m

e
n

t 
P

a
r
tn

e
r

Invitation for Biddding

N
o

 o
b

je
c
ti

o
n

 o
n

 

E
v

a
lu

a
ti

o
n

 R
e
p

o
r
t
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Budget Code: 370119, 370121, 370122

S.N. Description of Services and Contract ID

P
P

 S
ta

tu
s

Preparation 

of TOR and 

Approval

Expected 

Approval 

of Cost 

Estimate

Cost 

Estimate 

in mil.

Method of 

Selection

Notice for 

EOI

Evaluation 

of EOI and 

Report 

Prepn.

Approval 

of 

Shortlist

Approval 

of RFP  

Doc.

Isue of 

RFP  Doc.

Receipt of 

Proposals

Technical 

Evaluation 

Complete 

and 

Approval

Financial 

Evaluation 

Complete 

and 

Approval P
u

b
li

c
a

ti
o

n
 o

f 

L
O

I

C
o

n
tr

a
c
t 

S
ig

n
in

g

C
o

m
m

e
n

c
e
m

e
n

t 

o
f 

C
o

n
tr

a
c
t

C
o

n
tr

a
c
t 

c
o

m
p

le
ti

o
n

Procurement 

Center

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20

P 10-Aug-18 20-Aug-18 1.00 LCS NA NA 27-Aug-18 30-Aug-18 6-Sep-18 21-Sep-18 6-Oct-18 21-Oct-18 26-Oct-18 4-Nov-18 19-Nov-18 18-May-19

R

A

P 20-Aug-18 30-Aug-18 10.00 QCBS 5-Sep-18 20-Oct-18 30-Oct-18 4-Nov-18 11-Nov-18 11-Dec-18 26-Dec-18 5-Jan-19 10-Jan-19 19-Jan-19 3-Feb-19 4-May-19

R

A

P 15-Aug-18 25-Aug-18 7.00 QCBS 31-Aug-18 15-Oct-18 25-Oct-18 30-Oct-18 6-Nov-18 6-Dec-18 21-Dec-18 31-Dec-18 5-Jan-19 14-Jan-19 29-Jan-19 29-Apr-19

R

A

P 15-Aug-18 25-Aug-18 2.00 QCBS NA NA 1-Sep-18 6-Sep-18 13-Sep-18 13-Oct-18 28-Oct-18 7-Nov-18 12-Nov-18 21-Nov-18 6-Dec-18 6-Mar-19

R

A

P 18-Oct-18 28-Oct-18 5.34 QCBS NA NA 4-Nov-18 9-Nov-18 16-Nov-18 16-Dec-18 31-Dec-18 10-Jan-19 15-Jan-19 24-Jan-19 8-Feb-19 9-May-19

R

A

P 10-Aug-18 20-Aug-18 10.00 IND 26-Aug-18 15-Sep-18 18-Sep-18 -- -- -- -- -- -- 3-Oct-18 10-Oct-18 7-Apr-19

R

A

P 10-Aug-18 20-Aug-18 6.00 IND 26-Aug-18 15-Sep-18 18-Sep-18 -- -- -- -- -- -- 3-Oct-18 10-Oct-18 7-Apr-19

R

A

P 10-Nov-18 20-Nov-18 1.00 QCBS NA NA 27-Nov-18 2-Dec-18 9-Dec-18 8-Jan-19 23-Jan-19 2-Feb-19 7-Feb-19 16-Feb-19 3-Mar-19 1-Jun-19

R

A

TOTAL 42.34

8
Study on commodity stockout in local 

level (DOHS/S/QCBS-08/LMD/2075-76)

LMD, Teku

6

Service Contract for Store Pharmacist 

and LMIS Technicians (DOHS/S/IND-

06/LMD/2075-76)

LMD, Teku

7
Consultant Services for Personnel 

(DOHS/S/IND-07/LMD/2075-76)

LMD, Teku

5

Training on forcasting, quatification 

and warehousing (DOHS/S/QCBS-

05/LMD/2075-76)

LMD, Teku

4

Services for Research Study on Use and 

Benefits of HMIS Register and Record 

(DOHS/S/QCBS-04/MD/2075-76)

LMD, Teku

LMD, Teku

Ministry of Health and Population

Procurement Plan for Consulting Services

F/Y  2075-076 (2018-19)

2

eLMIS Training and Orientation 

(Outsourcing) (DOHS/S/QCBS-

02/LMD/2075-76)

3

Procurement of Pre-Shipment and Post-

Delivery Inspection, Testing and Quality 

Assurance Services (DOHS/S/QCBS-

03/LMD/2075-76)

1

EDCD, Teku

LMD, Teku

Implementing Agency: Depaartment of Health Services, Teku

Production and Dessimination of 

Documentries (DOHS/S/LCS-

01/EDCD/2075-76)
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Budget Code: 370116, 370121, 370122

S.N. Description of Services and Contract ID

P
P

 S
ta

tu
s

Preparation 

of TOR and 

Approval

Expected 

Approval 

of Cost 

Estimate

Cost 

Estimate 

in mil.

Method of 

Selection

Notice for 

EOI

Evaluation 

of EOI and 

Report 

Prepn.

Approval 

of 

Shortlist

Approval 

of RFP  

Doc.

Isue of 

RFP  Doc.

Receipt of 

Proposals

Technical 

Evaluation 

Complete 

and 

Approval

Financial 

Evaluation 

Complete 

and 

Approval P
u

b
li

c
a

ti
o

n
 o

f 

L
O

I

C
o

n
tr

a
c
t 

S
ig

n
in

g

C
o

m
m

e
n

c
e
m

e
n

t 

o
f 

C
o

n
tr

a
c
t

C
o

n
tr

a
c
t 

c
o

m
p

le
ti

o
n

Procurement 

Center

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20

P 11-Aug-18 21-Aug-18 2.50 LCS 29-Aug-18 3-Oct-18 12-Oct-18 16-Oct-18 23-Oct-18 13-Nov-18 28-Nov-18 13-Dec-18 16-Dec-18 26-Dec-18 31-Dec-18 29-Jun-19

R

A

P 11-Sep-18 21-Sep-18 1.01 LCS NA NA 29-Sep-18 3-Oct-18 10-Oct-18 31-Oct-18 15-Nov-18 30-Nov-18 NA 10-Dec-18 15-Dec-18 13-Jun-19

R

A

P 15-Aug-18 25-Aug-18 1.55 LCS NA NA 2-Sep-18 6-Sep-18 13-Sep-18 4-Oct-18 19-Oct-18 3-Nov-18 NA 13-Nov-18 18-Nov-18 17-May-19

R

A

P 15-Aug-18 25-Aug-18 4.12 LCS 2-Sep-18 7-Oct-18 16-Oct-18 20-Oct-18 27-Oct-18 17-Nov-18 2-Dec-18 17-Dec-18 20-Dec-18 30-Dec-18 4-Jan-19 3-Jul-19

R

A

P 25-Aug-18 4-Sep-18 10.00 LCS 12-Sep-18 17-Oct-18 26-Oct-18 30-Oct-18 6-Nov-18 21-Nov-18 6-Dec-18 21-Dec-18 24-Dec-18 3-Jan-19 8-Jan-19 8-Jan-20

R

A

P 15-Aug-18 25-Aug-18 60.00 LCS 2-Sep-18 7-Oct-18 16-Oct-18 20-Oct-18 27-Oct-18 11-Nov-18 26-Nov-18 11-Dec-18 14-Dec-18 24-Dec-18 29-Dec-18 29-Dec-19

R

A

P 5-Aug-18 15-Aug-18 120.00 LCS 23-Aug-18 27-Sep-18 6-Oct-18 10-Oct-18 17-Oct-18 16-Nov-18 1-Dec-18 16-Dec-18 19-Dec-18 29-Dec-18 3-Jan-19 2-Jul-19

R

A

TOTAL 199.18

2

Information and Education Materials 

about Fortified Rice Development and 

Printing (DOHS/NS/SQ-02/CHD/2075-

76)

CHD, Teku

3

Development and Printing of Capacity 

Development Guide on Mass Nutrition 

(DOHS/NS/SQ-03/CHD/2075-76)

CHD, Teku

Ministry of Health and Population

Procurement Plan for Non-consulting Services

F/Y  2075-076 (2018-19)

1

Dessimination of Information on Rota 

Virus and other Vaccination from Radio, 

TV and Newspapers (DOHS/NS/NCB-

01/CHD/2075-76)

CHD, Teku

Implementing Agency: Depaartment of Health Services, Teku

7

Procurement of Maintenance Services 

(Medical and Cold Chain Equipment) 

(DOHS/NS/NCB-07/MD/2075-76)

LMD, Teku

4

Development and Printing of Training 

Materials and Guidelines on Integrated 

Nutrition (DOHS/NS/NCB-04/CHD/2075-

76)

CHD, Teku

6
Procurement of Transportation Services 

(DOHS/NS/NCB-06/LMD/2075-76)

LMD, Teku

5

Procurement of Maintenance Services 

(Vehicles) (DOHS/NS/NCB-

05/LMD/2075-76)

LMD, Teku
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Annex-3 

List of Participants in CAPP Workshop 
 

SN Name of  Participants Designation Name of Organisation 

1 Mahendra P Shrestha Chief PPICD MOHP 

2 Janardan Guragain Joint Secretary MOHP 

3 Muktinath Neupane Under Secretary MOHP 

4 Chudamani Bhandari DDG DoHS 

5 Dr. Ramesh Kumar Kharel Director DoHS(LMD) 

6 Dr. Kedar Prasad Century Director DoHS(EDCD) 

7 Dr. Bikash Lamichhane Director DoHS(CHD) 

8 Bhogendra R. Dotel Director PHCRD 

9 Mohammad Daud CPHA MOHP 

10 Dr. Manisha Rawal Director STH 

11 Jhalak Sharma Paudel Director NHTC 

12 Dr. Runa jha Act. Director NPHL 

13 Dr. Madan Kumar Upadhyaya Executive Director Health Insurance Board 

14 Babu Ram Lamichhane Under Secretary DoHS(LMD) 

15 Madhu Pokhrel Chief Finance Controller DoHS 

16 Gokarna Sapkota Legal officer BPKMCH 

17 Greehi Narayan Mahato Senior Administrator BPKMCH 

18 Ganesh Khanal Account Officer BPLEH 

19 Ramhari Prasad Bhattarai Assistant Admin Officer BPLEH 

20 Dr. Buddhi P. Paudel Ay. Physician DOA 

21 Dr. Vijay Bhurtel Planning Officer DOA 

22 Dr. Sharad Panthi Procurement Chief DOA 

23 Santosh KC Sr. Drug Administrator DDA 

24 Shiva Bhattarai Planning Officer DDA 

25 Chudamani Shrestha A/C Officer DDA 

26 Deepak Jha Sr. PHO IMNCI DoHS(CHD) 

27 Bharat Bhandari EPI Officer DoHS(CHD) 

28 Hari Prasad Acharya PHI DoHS(EDCD) 

29 Tilak B. Poudel PHO DoHS(EDCD) 

30 Laxmi Regmi Account Officer DoHS(EDCD) 

31 Om Khanal   DoHS(FHD) 

32 Chet Raj Pandit H Officer DoHS(FHD) 

33 Dr. Rabindra Baskota Consultant Dermatologist DoHS(LCD) 

34 Mahesh Kumar Puri Tuber/Leprosy Officer DoHS(LCD) 

35 Randhir Kumar Yadav Focal Person DoHS(LCD) 

36 Lalan Prasad Shah PHI DoHS(LMD) 

37 Gagan Singh Bista S. O. DoHS(LMD) 

38 Gyan Bahadur BC   DoHS(LMD) 

39 Kedar Nath Uprety   DoHS(LMD) 

40 Rebati Thapa HA DoHS(LMD) 
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SN Name of  Participants Designation Name of Organisation 

41 Khagendra Adhikari   DoHS(LMD) 

42 Om Prasad Upadhyaya ISO DoHS(LMD) 

43 Shankar Prasad Kandel PHI DoHS(LMD) 

44 Rana Bahadur Gharti PHI DoHS(LMD) 

45 Satyadeo Pd. Yadav PHI DoHS(LMD) 

46 Bade Babu Thapa Sr. Pharmacy Officer DoHS(LMD) 

47 Tanka Prasad Paudyal Account Officer DoHS(LMD) 

48 Sushil Nepal Computer Officer DoHS(MD) 

49 Surya Bahadur Khadka SO DoHS(PHCRD) 

50 Bikash Byanju   DoHS(PHCRD) 

51 Harihar Pokhrel Section Officer HOTC 

52 Keshab Prasad Koirala Kharidar KCH 

53 Amrit B. Bhandari Admin Officer KAHS 

54 Rameswor Koju Head office Assistant MCVTC 

55 Uma Pande A/C Officer MCVTC 

56 Pralhad Sapkota Account Officer HOHP 

57 Giri Raj Subedi Sr. PHA MOHP 

58 Bhagabati Thapaliya Nsg Officer NAMS 

59 Tika Prasad Aryal   NAMS 

60 Ashok Shrestha PHO NCASC 

61 Dr. Satchit Neupane SCM Coordinator NCASC 

62 Rajesh Joshi PSM Officer NCASC 

63 Sheela Shrestha HEA NHEICC 

64 Upendra Dhungana PHO NHEICC 

65 Arjun Poudel HEO NHEICC 

66 Suresh Kumar Dotel PHI NHTC 

67 Manoj Kumar Joshi Acc. Officer NHTC 

68 Ishwor Ojha Account officer NPHL 

69 Prithvi Narayan Shrestha Na. Su. NPHL 

70 Seelu Newa   NPHL 

71 Narayan Dahal Under Secretary (F) NTC 

72 Pushpa Raj Joshi Stat Officer NTC 

73 Ramesh Prasad Adhikari Admin. Officer NEH 

74 S.P. Bhattarai Store Officer NHRC 

75 Rama Thapa Administrator PMH 

76 Bharat Rijal Accountant PMH 

77 Prakash Thapa Account Officer PAHS 

78 Dhruba Kumar Bhatta Procurement Officer PAHS 

79 Manoj K Bista Dy. Health Inspector SGHC 

80 Gita Koirala Account Officer SDBK 

81 Satish Paudel Planning Officer SDBK 

82 Dr. Bhuwan Paudel Sr. PHA SHSP 

83 Rup Narayan Khatiwoda S.O. STH 

84 Prakash Basnet Accountant STH 
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SN Name of  Participants Designation Name of Organisation 

85 Rinku Shrestha Nsg Officer (Procurement) SWMCC 

86 Dipak Tiwari Planning Chief SWMCC 

87 Shakti Prasad Shrestha Procurement Consultant PPFM Crown Agent 

88 Yeshoda Aryal Sr. PHA MOHP 

89 Puspa Raj Paudel A. O. MOHP 

90 Phanindra Giri Computer Officer DoHS 

91 Ravi Chandra Ghimire Computer Officer MOHP 

92 Roshan Shrestha Computer Officer MOHP 

93 Sunita Sharma Officer PPMO 

94 Shambhu P. Dhakal A. O. FCGO 

95 Monica Villanueva MNCH Team Leader USAID 

96 Nur Pant SHA USAID 

97 Hasan Kr. Bajracharya   Save The Children 

98 Shankaar Raj Pandey Head of office KFW 

99 Prakash Raj Pant Sr. SC Advisor Jhpiego/PMI 

100 Pralhad Dahal Logistic Abl. Ster WHO 

101 K Hut Sr. Op Officer WB 

102 Dr. Manav Bhattarai Health Specialist WB 

103 Shyam Lama Country Director GHSC PSM 

104 Manila Vaidya QS GHSC PSM 

105 Dr. Suresh Tiwari PFM Lead Advisor NHSSP 

106 Kabiraj Khanal L. Advisor NHSSP 

107 Ramesh Kumar Sharma SPPA NHSSP 

108 Ram Kaji Bhomi Procurement Specialist NHSSP 

109 Hema Bhatt RBF NHSSP 

110 Sumitra Thapa   NHSSP 

111 Khem Purkuti   NHSSP 

112 Sujit Banskota STTA NHSSP 
 


